
July 11, 2001 Page 1 of 233

20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Avionics

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Navigation Avionics

LAAS Avionics

WAAS Avionics

01/01/03

01/01/99

12/30/10

12/30/05

01/01/21

01/01/20

12/30/30

12/30/20

Qty:

Qty:

159

160

IOC

FOC

FOC

IOC

User F&E

User F&E

NASA R,E&D

10/01/02

10/01/99

10/01/99

09/30/20

09/30/15

09/30/04

START

START

START

FINISH

FINISH

LAAS Avionics

WAAS Avionics

NAV AV RSRCH

247

248

318
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Avionics

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Navigation Avionics

Airborne DME Receiver

Airborne VOR Receiver

Airborne VORTAC Receiver

GPS Receiver

ILS Receiver

Loran-C Avionics

NDB Receiver

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

12/30/94

12/30/94

12/30/94

01/01/01

01/01/94

12/30/94

12/30/94

01/01/16

01/01/16

01/01/16

01/01/16

01/01/05

01/01/08

01/01/16

12/01/16

12/01/16

12/01/16

12/30/16

12/30/15

12/01/08

12/01/16

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

619

618

617

341

789

620

616

FOC

BD

B/E

EOSL

User O&M

FAA F&E

FAA F&E

10/01/93

10/01/00

10/01/00

09/30/15

09/30/03

09/30/03

START

START

FINISH

FINISH

FINISH

Nav Avionics M&O

UWBGPS

GPSAJ

843

1390

1391
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Avionics

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Communications Avionics

NEXCOM CDU

NEXCOM CMU

NEXCOM Radio - Avionics

ELT - GPS

01/01/03

05/30/03

01/01/05

08/03/98

10/30/08

12/30/10

01/01/20

12/01/13

12/30/30

12/30/30

01/01/29

01/01/25

12/30/30

12/30/30

01/01/30

01/01/30

Qty:

Qty:

Qty:

Qty:

9898

2860

9898

2860

9898

2860

17777

9898

2860

17777

9898

2860

17777

9898

2860

17777

17413

953

20040

17413

953

20040

16937

953

16937

16937

953

16937

16937

953

16937

16937

953

16937

16937

953

16937

614

613

155

2237

IOC

IOC

IOC

FOC

FOC

FOC

User F&E

User F&E

10/01/02

10/01/94

09/30/30

09/30/95

START

NEXCOM Avionics

ELT

246

422
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Avionics

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Communications Avionics

ELT

HF Data link

HF Radio

UHF Avionics

VDL-1 Avionics

VHF Comm Avionics

ELT - SAT

VHF MM Radio - Avionics

VDL-2 Avionics

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/96

01/01/02

05/30/03

01/01/94

12/30/94

12/30/94

12/31/94

01/01/94

12/01/94

01/01/10

06/30/06

10/30/08

01/01/30

01/01/10

01/01/10

12/31/25

01/01/01

01/01/05

01/01/15

01/01/10

01/01/09

12/30/30

12/30/15

12/30/15

12/31/30

12/30/05

01/01/10

01/01/18

12/30/15

12/30/10

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty: 2157 2271 2676 3000 3000 2271 2271 0

340

698

697

2238

502

615

2236

750

82

BD

IOC

IOC

EOSL

BD

FOC

FOC BD

BD

BD

EOSL

FOC

BD

EOSL

EOSL

EOSL

BD

EOSL

User O&M 10/01/93 09/30/15
FINISH

Comm Avionics M&O842
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Avionics

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Airborne Traffic Management

FMS

CKPT DSPLYS

CDTI

01/01/94

01/03/94

01/01/99

01/01/94

12/03/94

12/31/10

01/01/20

12/03/30

01/01/23

12/30/20

12/03/32

12/31/30

Qty:

Qty:

Qty:

487

2235

499 FOCIOC

User F&E 10/01/93 09/30/30

FLGT MNGMT AV1328
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Avionics

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Surveillance Avionics

ADS-A Avionics

ADS-B Avionics

Mode-A/C Transponder

Mode-S Transponder

Mode C XPNDR

10/30/01

10/30/01

01/01/94

01/01/94

01/04/94

09/30/20

09/30/20

12/30/10

12/30/10

12/04/94

01/01/30

01/01/30

01/01/20

01/01/20

01/01/20

12/31/30

12/30/30

12/30/20

12/30/20

12/31/20

Qty:

Qty:

Qty:

Qty:

Qty:

2239

154

483

157

2240

IOC

IOC

FOC

FOC

User F&E

User F&E

10/01/99

10/01/94

09/30/07

09/30/10

START FINISH

FINISH

ADS Avionics

Surv Avionics (Conventional)

244

319
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Avionics

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Airborne Surveillance

Weather Avionics

TCAS

TAWS

TIS Avionics

Wx Avionics

A/C WV Det

01/01/94

01/04/00

01/01/02

01/01/98

01/01/07

12/30/97

01/04/08

02/01/04

12/30/02

12/30/15

01/01/20

01/04/18

01/01/11

01/01/20

01/01/18

12/30/20

01/04/25

09/30/11

12/30/20

01/01/31

Qty:

Qty:

Qty:

Qty:

Qty:

156

2241

720

257

830

IOC

IOC

FOC

FOC

IOC

FOC

B/E

FOC

User F&E

FAA F&E

User F&E

User F&E

10/01/94

10/01/99

10/01/97

10/01/02

09/30/11

09/30/03

09/30/02

09/30/15

START

FINISH

START

FINISH

FINISH

FINISH

S&A Tools

EASR9S

Wx Avionics

WV Det Avionics

322

1393

321

1183
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Air/Ground

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Sustain Legacy Air/Ground Communications Systems

Radio Tone Control Equipment

ET

VHF Radios

BUEC

RCE

01/01/94

01/01/94

07/31/94

03/01/95

12/30/94

01/01/05

04/29/04

04/16/00

01/01/99

01/01/07

01/01/06

01/01/10

12/30/99

12/30/14

12/30/07

12/30/15

Qty:

Qty:

Qty:

Qty:

198

4270

114

6620

96

6920

82

7220

32

7220

0

7220

0

7220

0

7220

0

7220 7220 7220 7220 7220 7220 7220 7220 7220

135

303

35

31

B/E

FOC

FOC

FOC

BD

BD

EOSL

BD EOSL

EOSL

FAA OPS

FAA OPS

FAA OPS

FAA F&E

FAA OPS

10/01/94

10/01/97

10/01/95

10/01/96

10/01/97

09/30/99

09/30/10

09/30/09

09/30/09

09/30/20

FINISH

FINISH

FINISH

FINISH

ET

Legacy Voice Comm Equip

BUEC

Radio  Control Equipment (RCE)

335

362

363

381
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Air/Ground

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Communications Facilities Expansion

Backup Emergency Communications

VHF Radios

VHF Radios

BUEC Repl

01/01/94

01/01/94

01/01/98

01/01/05

01/01/05

04/14/04

01/01/07

01/01/07

01/01/07

12/30/14

12/30/14

01/01/13

Qty:

Qty:

Qty: 204 264 364 464 595 727 858 989

303

303

625 FOC

FOC

FOC

BD

BD

BD EOSL

EOSL

EOSL

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/96

10/01/97

10/01/96

10/01/97

10/01/96

10/01/97

09/30/15

09/30/14

09/30/03

09/30/14

09/30/07

09/30/20

FINISH

FINISH

FINISH

FINISH

FINISH

CFE Prgm -

CFE Ltd Radio Repl Prgm

BUEC Repl

61

62

67
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Air/Ground

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Next-Generation Air/Ground Radio Communications System

VHF MM Radio - Gnd

ATN A/G router

GNI

RIU

VHF MM Radio - Gnd

GNI

RIU

07/31/02

05/01/03

07/31/08

07/31/08

07/31/02

07/31/08

07/31/08

12/29/23

12/30/15

01/31/23

12/29/23

12/29/23

01/31/23

12/29/23

12/29/28

01/01/30

12/29/28

12/29/28

12/29/28

12/29/28

12/29/28

12/30/30

12/30/35

12/30/30

12/30/30

12/30/30

12/30/30

12/30/30

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

600

600

1275

1275

1950

1950

2625

2625

3300

3300

3975

3975

4650

20

1000

4650

20

1000

5325

40

2000

5325

40

2000

6000

60

3000

6000

60

3000

7000

144

3600

7000

144

3600

9100

269

4350

9100

269

4350

11200

394

5100

11200

394

5100

14200

519

5850

14200

519

5850

17200

644

6600

17200

644

6600

2014

642

2029

2027

2014

2029

2027

IOC

IOC

IOC

IOC

IOC

IOC

IOC

FOC

FAA F&E

FAA OPS

FAA F&E

FAA F&E

10/01/96

10/01/97

10/01/03

10/01/09

09/30/14

09/30/30

09/30/16

09/30/15

START

START FINISH

FINISH

NEXCOM Segment 1a

NEXCOM Segment 2

NEXCOM Segment 3

429

430

611
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Air/Ground

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Next-Generation Air/Ground Radio Communications System

Emergency Transceiver Replacement

ATN A/G router

GNI

RIU

ETN

EVCS

ETR

05/01/03

07/31/08

07/31/08

01/01/94

01/01/94

01/01/99

12/30/15

01/31/23

12/29/23

01/01/94

01/01/94

12/30/01

01/01/30

12/29/28

12/29/28

01/01/03

01/01/03

01/01/06

12/30/35

12/30/30

12/30/30

12/30/04

12/30/04

12/30/10

Qty:

Qty:

Qty:

Qty:

Qty:

Qty: 557 1347 1920 2500 2500 2500 2500 2500 2500

20

1000

2500

40

2000

2500

60

3000

2500

144

3600

269

4350

394

5100

519

5850

644

6600

642

2029

2027

784

783

134 FOC

IOC

BD

BD

EOSL

EOSL

BD

IOC

IOC

EOSL

FOC

IOC

FAA F&E

FAA F&E

FAA OPS

10/01/99

10/01/98

10/01/99

09/30/09

09/30/01

09/30/10

START

START

FINISH

FINISH

FINISH

START

NEXCOM Segment 1b

ETR

1365

68
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Air/Ground

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Ultra High Frequency Radios

Telecommunication System

Next-Generation Air/Ground Radio Communications System Replacement

UHF Gnd - R

SATCOM

Nexcom Replace

01/01/03

01/01/03

01/01/16

12/30/10

12/30/07

12/30/25

01/01/30

01/01/15

01/01/31

01/01/30

09/30/15

12/30/40

Qty:

Qty:

Qty:

3142 6284 9426 12741 16056 19371 22686 26001 26001 26001 26001 26001 26001

626

688

562

IOC

IOC FOC

FOC

B/E

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

10/01/01

10/01/04

10/01/05

10/01/97

10/01/08

10/01/10

09/30/11

09/30/30

09/30/09

09/30/15

09/30/10

09/30/25

START

START

START

START

FINISH

FINISH

START

FINISH

FINISH

UHF Radio Replacement

SKYLINKS

NEXCOM Replace

847

922

621
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Data Link

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Tower Data Link

Aircraft Communications Addressing and Reporting System

D-ATIS

TDLS

PDC

HF ATN DL

SATCOM ATN DL

VDL-1 ACARS Gnd

VDL-1 Avionics

01/01/94

01/01/95

01/01/97

01/01/06

01/01/06

01/01/94

01/01/94

09/21/98

01/01/98

01/01/98

12/30/15

12/30/15

01/01/94

01/01/94

01/01/07

01/01/03

01/01/03

01/01/30

01/01/30

01/01/01

01/01/01

09/30/07

09/30/07

09/30/07

12/30/35

12/30/35

12/30/05

12/30/05

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

57

57

57

57

57

57

57

57

57

57

57

57

57

57

57

57

57

57

57

57

57

57

57

57

57

54

57

693

686

723

785

787

788

502

BD

BD

BD

BD

IOC

IOC

EOSL

EOSL

B/E

EOSL

EOSL

FOC

FOC

FAA OPS

FAA OPS

FAA OPS

10/01/94

10/01/01

10/01/97

09/30/07

09/30/10

09/30/05

START

FINISH

FINISH

FINISH

TDLS

VDL-2 DL

VDL-1 DL

1081

428

561
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Data Link

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Aeronautical Data Link-Controller to Pilot Data Link Communications

DLAP - En Route

VDL-2 Gnd

CPDLC Build 1

CMAP CPDLC Build 1

HID/NAS LAN

01/01/00

12/01/00

06/02/02

06/03/02

01/05/98

12/30/04

06/30/06

09/30/05

06/03/02

01/24/00

01/01/15

01/01/11

09/30/05

12/01/03

01/01/10

12/30/15

12/30/13

09/30/05

12/01/03

12/30/15

Qty:

Qty:

Qty:

Qty:

Qty: 22

4

22

6

22

12

1

22

24

1

22

36

22

50

22

50

22

50

22

50

22

50

22

50

22

50

22

50

20

50

17

20

11

0

1

83

717

754

2287

80

IOC

IOC

FOC

IOC

IOC FOC B/E

FOC

F/B/E

FOC

BD

BD EOSL

B/E

EOSL

FAA R,E&D

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

10/01/01

10/01/01

10/01/97

10/01/01

10/01/97

09/30/03

09/30/02

09/30/04

09/30/15

09/30/15

START

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

ADS-B CDTI Comm

DSSS

CPDLC Bld I

HID/NAS LAN

815

821

857

1017

DSSS requirements/guidelines1543

No Schedule Availabl
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Data Link

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Aeronautical Data Link-Controller to Pilot Data Link Communications

CPDLC (Initial)

CMAP CPDLC Build 1A

10/01/02

12/01/03

10/01/02

12/01/03

09/30/06

12/01/10

09/30/06

12/01/10

Qty:

Qty: 2 2 2 2 2 2 2 2

1410

2288

IOC FOC

IOC FOC

B/E

B/E

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA F&E

10/01/98

10/01/02

10/01/01

10/01/04

10/01/98

10/01/05

09/30/06

09/30/15

09/30/07

09/30/15

09/30/06

09/30/15

START

START

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

START

START

CPDLC Bld 1A

CPDLC Bld 1A VDL-2

ADL DSSS

ADL-TDLS-Replacement

1106

1111

1128

1361

ADL DSSS Cont Support1496

No Schedule Availabl
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Data Link

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Aeronautical Data Link Build II/III

Aeronautical Telecommunications Network System, Incorporated

DLAP - En Route

VDL-2 Gnd

DLAP - En Route Up 1

DLAP - Terminal/Tower

01/01/00

12/01/00

01/01/10

01/01/12

12/30/04

06/30/06

12/30/12

12/30/14

01/01/15

01/01/11

01/01/17

01/01/17

12/30/15

12/30/13

12/30/22

12/30/22

Qty:

Qty:

Qty:

Qty:

4 6 12 24 36 50 50 50 50 50 50

12

50

12

50

12

30

50

12

90

20

24

150

0

24

190

83

717

269

270

IOC

IOC

FOC

FOC

IOC

BD

IOC

FOC

EOSL

B/E

FOC

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

10/01/97

10/01/00

10/01/07

10/01/04

10/01/97

09/30/11

09/30/14

09/30/14

09/30/15

09/30/99
FINISH

START

START

START

FINISH

FINISH

FINISH

FINISH

CPDLC Bld II

CPDLC Bld III

ATNSI

74

75

858

Aero Telecom Network Sys Integr1451

No Schedule Availabl



July 11, 2001 Page 17 of 233

20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Data Link

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Aeronautical Data Link - Graphical Weather Service/Flight Information Service

Tower Data Link Services - Replacement

TWIP

GWS

FIS

VDL-2 Gnd

TDLS ATN Up

01/27/98

09/01/99

01/01/00

12/01/00

01/01/04

08/30/98

03/30/01

12/30/03

06/30/06

09/30/07

01/01/20

01/01/11

01/01/11

01/01/11

01/01/10

12/30/20

12/30/13

12/30/13

12/30/13

09/30/11

Qty:

Qty:

Qty:

Qty:

Qty:

40 40

1

40

0

40

0

40

0

40

0

35

40

0

57

40

0

63

40

0

70

40

0

70

40

0

70

40

0

35

40

0

10

40

0

40

0

40 40

716

722

746

717

595

IOC

IOC

FOC

FOC

IOC

FOC

FOC BD

BD

BD

BD

EOSL

EOSL

EOSL

EOSL

IOC

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/01

10/01/98

10/01/05

10/01/99

10/01/07

09/30/02

09/30/20

09/30/19

09/30/08

09/30/11

START

START FINISH

START

START

FINISH

FINISH

START

ADL/FIS

TDLS ATN Upgrade

76

684



July 11, 2001 Page 18 of 233

20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Data Link

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Data Link Upgrade 1

Data Link Upgrade 2

DLAP - En Route Up 1

DLAP - Terminal/Tower

01/01/10

01/01/12

12/30/12

12/30/14

01/01/17

01/01/17

12/30/22

12/30/22

Qty:

Qty:

12 12 12

30

12

90

24

150

24

190

269

270

IOC

IOC

FOC

FOC

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

10/01/02

10/01/05

10/01/13

10/01/03

10/01/05

10/01/11

09/30/08

09/30/15

09/30/24

09/30/08

09/30/16

09/30/22

START

START

START

START

FINISH

FINISH

START

START

FINISH

CPDLC ATN - En Route Up 1

CPDLC ATN - Terminal Up 1

254

255
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Flight Service Station

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Flight Service Automation System Operational and Supportability Implementation Systems

OASIS Processor

OASIS LAN

OASIS W/S

NADIN PSN

OASIS Processor

OASIS LAN

OASIS W/S

10/15/98

07/01/02

07/31/02

01/01/94

10/15/98

07/01/02

07/31/02

02/28/05

02/28/05

02/28/05

12/30/94

02/28/05

02/28/05

02/28/05

01/01/10

01/01/10

01/01/10

01/01/20

01/01/10

01/01/10

01/01/10

12/30/12

12/31/12

12/31/12

12/30/20

12/30/12

12/31/12

12/31/12

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

35 35 35

10

10

550

35

10

10

550

33

33

1475

35

33

33

1475

56

56

1575

35

56

56

1575

64

63

1575

35

64

63

1575

64

63

1575

35

64

63

1575

64

63

1575

35

64

63

1575

63

63

1575

35

63

63

1575

63

63

1575

35

63

63

1575

57

57

1475

35

57

57

1475

21

21

525

35

21

21

525

1

1

25

35

1

1

25

35 35 35

42

397

398

21

42

397

398

IOC

IOC

IOC

IOC

FOC

FOC

FOC

FOC

FOC

FOC

BD

BD

BD

BD

BD

BD

EOSL

EOSL

EOSL

EOSL

EOSL

EOSL

FAA F&E

FAA F&E

FAA OPS

10/01/94

10/01/05

10/01/04

09/30/12

09/30/07

09/30/12
START

START FINISH

FINISH

FINISH

OASIS Implementation

OASIS NADIN Interface Repl

Maint - OASIS

35

685

1305
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Flight Service Station

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Flight Service Automation System Operational and Supportability Implementation Systems

OASIS Processor

OASIS W/S

OASIS Processor

OASIS LAN

OASIS W/S

10/15/98

07/31/02

10/15/98

07/01/02

07/31/02

02/28/05

02/28/05

02/28/05

02/28/05

02/28/05

01/01/10

01/01/10

01/01/10

01/01/10

01/01/10

12/30/12

12/31/12

12/30/12

12/31/12

12/31/12

Qty:

Qty:

Qty:

Qty:

Qty:

10

550

10

10

550

33

1475

33

33

1475

56

1575

56

56

1575

64

1575

64

63

1575

64

1575

64

63

1575

64

1575

64

63

1575

63

1575

63

63

1575

63

1575

63

63

1575

57

1475

57

57

1475

21

525

21

21

525

1

25

1

1

25

42

398

42

397

398

IOC

IOC

IOC

FOC

FOC

FOC

FOC

FOC

BD

BD

BD

BD

BD

EOSL

EOSL

EOSL

EOSL

EOSL

FAA OPS

FAA OPS

FAA OPS

10/01/05

10/01/00

10/01/02

09/30/12

09/30/12

09/30/12

START

START

START FINISH

FINISH

FINISH

Trng - OASIS

Eng'r'g  Sup - OASIS

Telecomm - OASIS

1306

1307

1308
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Flight Service Station

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Flight Service Automation System Operational and Supportability Implementation Systems

Sustain Flight Service Station Legacy Automation

OASIS Processor

OASIS LAN

OASIS W/S

AFSSD

AWP

DUATS

FSDPS

IGWDS

10/15/98

07/01/02

07/31/02

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

02/28/05

02/28/05

02/28/05

12/30/94

12/30/94

12/30/94

12/30/94

12/30/94

01/01/10

01/01/10

01/01/10

01/01/99

01/01/99

01/01/99

01/01/99

01/01/99

12/30/12

12/31/12

12/31/12

12/30/01

12/30/01

12/30/99

12/30/01

12/30/01

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

40

2

1

14

40

20

2

7

20

0

0

0

0

10

10

550

33

33

1475

56

56

1575

64

63

1575

64

63

1575

64

63

1575

63

63

1575

63

63

1575

57

57

1475

21

21

525

1

1

25

42

397

398

71

38

6

45

8

BD

BD

B/E

BD

BD

IOC

IOC

EOSL

EOSL

EOSL

EOSL

FOC

FOC

FOC

BD

BD

BD

EOSL

EOSL

EOSL

FAA OPS

FAA OPS

10/01/00

10/01/95

09/30/12

09/30/01

START

FINISH

FINISH

Maint Cntrct - OASIS

FSS Legacy Atmn

1309

216



July 11, 2001 Page 22 of 233

20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Flight Service Station

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Flight Service Station Automation Upgrade 1

Flight Service Station Domain Infrastructure

OASIS Processor Tech Refresh

OASIS Processor Tech Refresh

01/01/08

01/01/08

12/30/13

12/30/13

01/01/19

01/01/19

12/30/20

12/30/20

Qty:

Qty:

24

24

57

57

65

65

65

65

65

65

65

65

65

65

65

65

163

163

IOC

IOC

FOC

FOC

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

10/01/05

10/01/05

10/01/08

10/01/05

09/30/07

09/30/19

09/30/20

09/30/20

START

START

START

FINISH

START

FSS Atmn Up 1

FSS Tech Refresh

256

655
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Improvements/Maintenance

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Flight Service Automation System Power Conditioning Systems

Sustain Air Route Traffic Control Center Facilities

Aeronautical Center NAS Support Facilities

FSAS Power Conditioning Systems

Sust ARTCC Facilities

LSF Construction

MMAC Telecommunications

CAMI Renovation

10/01/98

01/01/94

01/31/01

01/31/01

01/31/04

10/01/98

12/30/94

01/31/01

01/31/01

01/31/05

09/30/04

01/01/25

01/31/03

01/31/03

01/31/05

09/30/04

01/01/25

01/31/06

01/31/06

01/31/06

Qty:

Qty:

Qty:

Qty:

Qty:

21 21 21

1

1

21

1

1

21

1

1

21

1

1

1

21

1

1

1

21

1

1

1

21 21 21 21 21 21 21 21 21

1424

678

2202

2203

2204

IOC

IOC

FOC

FOC

BD

BD

IOC

B/E

F/B

EOSL

EOSL

EOSL

FAA F&E

FAA F&E

FAA F&E

10/01/94

10/01/94

10/01/95

09/30/04

09/30/25

09/30/20

FINISH

FSAS PCS

ARTCC Facilities Sustain

Aero Center NAS Spt Facilities

96

98

109

Aero Ctr Trng and Spt Facility Plant1557

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Improvements/Maintenance

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Airport Traffic Control Tower/Terminal Radar Approach Control Modernization

Power Systems Sustained Support

Airport Traffic Control Tower/Terminal Radar Approach Control Replacement

Department of Defense Base Closures

Pwr Sys

10/01/98 10/01/98 09/30/20 09/30/20

Qty:

1425

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/96

10/01/96

10/01/96

10/01/96

09/30/20

09/30/20

09/30/20

09/30/00
FINISH

ATCT/TRACON Mod

Power SSS

ATCT/TRACON Repl

DOD Base Closures

82

101

83

94

ATCT/TRACON Modernization

ATCT/TRACON Replacement

DOD Base Close

1550

1551

1553

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Improvements/Maintenance

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Modernize/Improve FAA Buildings and Equipment Sustained Support

William J. Hughes Technical Center Building and Plant Support

Controller Chairs

Provide Federal Aviation Administration Housing

Tech Ctr Plnt Sprt

Controller Chairs

01/01/94

10/01/96

12/30/94

10/01/96

01/01/30

09/30/98

12/01/31

09/30/98

Qty:

Qty:

1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

683

1427

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA OPS

10/01/96

10/01/96

10/01/96

10/01/96

10/01/94

09/30/20

09/30/30

09/30/98

09/30/00

09/30/15

FINISH

FINISH

Mod Bldgs & Equip (IFBE)

Tech Cntr Plnt Spt

Controller Chairs

FAA Housing

102

107

833

111

Modernize/Improve FAA Bldgs and Equip
Sust Spt

Fed Aviation Admin Housing

1555

1559

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Improvements/Maintenance

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Aeronautical Center Lease

Computer Aided Engineering Graphics Replacement

System Support Laboratory Sustained Support

CBI

01/01/94 12/30/96 01/01/20 12/30/20

Qty: 45 60 75 133 1 1 1 1 1 1 1 1 1 1 1 1 1

142

FAA F&E

FAA F&E

FAA OPS

FAA F&E

10/01/96

10/01/96

10/01/99

10/01/96

09/30/20

09/30/05

09/30/13

09/30/20

START

FINISH

FINISH

Aero Center Lease

CAEG Repl

Sys Spt Lab SS

110

108

106

Aeronautical Center Lease

System Support Laboratory Sust

1558

1556

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Improvements/Maintenance

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Air Route Traffic Control Center Plant Modernization

Honolulu Center Radar Approach Control

Airport Cable Loop Systems Sustained Support

Guam CERAP

Honolulu CERAP

10/01/01

01/01/98

09/30/05

12/31/02

09/30/25

12/30/30

09/30/30

12/30/30

Qty:

Qty: 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

1389

280

IOC

FOC

FOC

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/97

10/01/01

10/01/97

10/01/97

09/30/25

09/30/06

09/30/02

09/30/15

START

FINISH

FINISH

FINISH

ARTCC Plant Mod

Guam CERAP Reloc

Honolulu CERAP

Airport Cbl Loop SSS

97

1206

114

100

Airport Cable Loop Systems Sustained
Support

1554

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Improvements/Maintenance

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Automated Flight Service Station Sustain

Sustain San Juan Facilities

Facility Security Risk Management

Advanced Facility Planning

AFSS Facilities Sustainment

San Juan

01/01/94

01/01/94

12/30/94

12/30/94

01/01/25

01/01/30

01/01/25

12/01/31

Qty:

Qty:

61

1

61

1

61

1

61

1

61

1

61

1

61

1

61

1

61

1

61

1

61

1

61

1

61

1

61

1

61

1

61

1

61

1

677

682

FAA F&E

FAA F&E

FAA F&E

FAA OPS

FAA F&E

10/01/98

10/01/98

10/01/98

10/01/98

10/01/99

09/30/25

09/30/30

09/30/15

09/30/15

09/30/20
START

FINISH

FINISH

START

START

START

START

AFSS Facilities Sustain

San Juan

FSRM

Adv Fac Plng

95

99

659

91

Advanced Facility Planning1552

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Improvements/Maintenance

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Terminal Applied Engineering

Facility Consolidation

Child Care Centers

FAA F&E

FAA F&E

FAA R,E&D

FAA F&E

FAA F&E

10/01/00

10/01/05

10/01/01

10/01/01

10/01/02

09/30/06

09/30/17

09/30/03

09/30/04

09/30/05

START

START

START

START

FINISH

FINISH

START

FINISH

FINISH

Terminal Fac Integr

Terminal Applied Engineering Phase 2

Fac Cons

SSRM

ARTCC Child Care Cntrs

656

1063

909

1382

113

Terminal Facilities Integration

Terminal Facilities Integration Phase 2

Facilities Status

Child Care Centers

1563

1564

1547

1560

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Improvements/Maintenance

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Air Traffic Control Facilities Modernization

Department of Defense Base Closures Phase 2

Computer Aided Engineering Graphics Upgrade 1

CAEG Up 1

01/01/08 12/30/13 01/01/20 12/30/23

Qty: 12 12 12 12 12 12 12 12

143 IOC FOC

FAA F&E

FAA F&E

FAA F&E

FAA OPS

10/01/05

10/01/05

10/01/05

10/01/08

09/30/21

09/30/12

09/30/11

09/30/21

START

START

START

START

FINISH

FINISH

ATC Facilities

DOD Base Closures Ph 2

CAEG Up 1

249

1078

272

DOD Base Close Ph 21565

No Schedule Availabl
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Dollar Type
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Architecture Category

Mechanism

Voice Switching

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Sustain Legacy Voice Switch Systems

STVS

RDVS I

RDVS II/IIA

TFM VS

ICSS

WECO 301

08/29/93

01/01/96

01/01/96

01/01/94

01/01/94

01/01/94

06/30/98

12/30/96

12/22/99

12/30/94

12/30/94

12/30/94

01/01/07

01/01/12

01/01/07

01/01/04

01/01/02

01/01/00

12/30/15

12/30/15

12/31/09

12/30/05

12/30/06

12/30/00

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

154

3

27

1

161

154

3

27

1

98

154

3

27

1

69

154

3

27

1

61

154

3

27

1

61

154

3

27

1

41

154

3

27

0

21

154

3

27

0

137

3

27

120

2

17

103

1

7

86

0

69 52 35 18 1

25

19

24

26

18

46

FOC

B/E

BD

BD EOSL

EOSL

BD

BD EOSL

BD

EOSL

EOSL

FAA OPS

FAA OPS

FAA OPS

FAA OPS

10/01/95

10/01/95

10/01/97

10/01/94

09/30/10

09/30/05

09/30/10

09/30/00
FINISH

FINISH

FINISH

FINISH

Terminal Voice Switch

TFM VS

ICSS

WECO

230

267

291

336
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Voice Switching

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Voice Switching and Control System

VSCS

VSCS

08/01/94

08/01/94

05/20/98

05/20/98

06/01/08

06/01/08

12/30/12

12/30/12

Qty:

Qty:

24

24

24

24

24

24

24

24

24

24

24

24

24

24

24

24

24

24

20

20

18

18

13

13

9

9

5

5

27

27

BD

BD

EOSL

EOSL

M1

M1

m1

m1

FAA F&E

FAA OPS

FAA F&E

FAA F&E

10/01/96

10/01/97

10/01/00

10/01/00

09/30/00

09/30/15

09/30/05

09/30/06

FINISH

START

START

FINISH

FINISH

FINISH

VSCS

VCSU

VSCS/Tech Refresh

58

1142

1368

VSCS(MOD1)  
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Voice Switching

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Terminal Voice Switch Replacement/Enhanced Terminal Voice Switch

Automated Flight Service Station Voice Switch Replacement

STVS

RDVS II/IIA

ETVS

AFSS VS Repl

08/29/93

01/01/96

05/15/98

06/01/01

06/30/98

12/22/99

11/20/08

06/30/06

01/01/07

01/01/07

01/02/12

06/01/16

12/30/15

12/31/09

12/31/18

12/31/20

Qty:

Qty:

Qty:

Qty:

154

27

111

154

27

163

154

27

185

6

154

27

198

13

154

27

211

31

154

27

227

49

154

27

243

64

154

27

243

137

27

190

120

17

132

103

7

65

86

0

69 52 35 18 1

25

24

16

2131

FOC

IOC FOC

BD

BD

FOC

EOSL

BD

EOSL

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/96

10/01/96

10/01/99

10/01/01

09/30/07

09/30/20

09/30/09

09/30/30

START

START

FINISH

FINISH

TVSR/ETVS

AFSS VS Repl

60

869
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Voice Switching

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Voice Switch Replacement System

VSRS

VSRS

01/01/07

01/01/07

12/31/15

12/31/15

04/01/20

04/01/20

12/31/25

12/31/25

Qty:

Qty:

67

67

134

134

201

201

268

268

335

335

402

402

469

469

402

402

335

335

98

98

IOC

IOC

FOC

FOC

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA R,E&D

FAA F&E

10/01/05

10/01/05

10/01/08

10/01/04

10/01/07

10/01/12

10/01/15

09/30/06

09/30/16

09/30/24

09/30/08

09/30/17

09/30/16

09/30/24

START

START

START

FINISH

START

START

FINISH

START

VSRS

VSRS Up 1

VSRS Up 2

274

622

623
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Voice Switching

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Voice Switching Replacement System En Route

Voice Switch Replacement System En Route Upgrade One

Voice Switch Replacement System En Route Upgrade 2

En Route VSRS

01/01/07 12/30/10 01/01/21 12/30/21

Qty: 6 12 18 24 24 24 24 24 24

565 IOC FOC

FAA F&E

FAA OPS

FAA F&E

FAA F&E

10/01/05

10/01/11

10/01/08

10/01/15

09/30/14

09/30/22

09/30/21

09/30/24

START

START

START

FINISH

VSRS En Route

VSRS En Route Up 1

VSRS En Route Up 2

625

626

627
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Tower/Surface

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Air Traffic Control Tower Maintenance and Operation

Runway Incursion Reduction Program

ACE

FDIO

SAIDS

DBRITE

ASDE-X

01/01/94

01/01/94

01/01/94

01/01/96

01/01/02

01/01/94

12/30/94

01/01/94

06/02/97

12/30/03

01/01/05

06/30/09

01/01/04

01/01/03

01/01/13

12/30/07

12/31/15

12/30/07

09/30/08

12/30/13

Qty:

Qty:

Qty:

Qty:

Qty:

351

300

637

300

637

300

637

300

3

637

267

10

637

220

17

351

170

21

120

25

88

25

40

25 25 25 25 25 25

387

63

386

2

820 IOC

BD

FOC

BD

BD EOSL

EOSL

EOSL

BD

B/E

EOSLm1m2mM1M2M

FAA OPS

FAA R,E&D

FAA F&E

FAA F&E

FAA OPS

10/01/94

10/01/97

10/01/98

10/01/98

10/01/00

09/30/10

09/30/98

09/30/08

09/30/09

09/30/25
START

FINISH

FINISH

FINISH

START

START

ATCT Equip M&O

RIRP - ATDP

ASDE-X

462

801

1058
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Tower/Surface

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Tower Information System

NAS IDS - Twr

STARS TDW

STARS

FDIO

01/01/04

05/31/01

05/01/01

01/01/94

12/30/07

09/30/08

09/30/08

12/30/94

01/01/14

01/01/14

01/01/14

06/30/09

12/30/16

09/30/19

12/31/19

12/31/15

Qty:

Qty:

Qty:

Qty: 351 637

30

4

637

90

8

637

150

21

637

369

210

51

637

413

270

88

351

444

330

121

500

350

155

500

362

170

500

362

170

480

362

170

460

362

170

460

356

170

460

341

170

460

259

170

307

169

170

87

357

91

63

IOC

IOC

IOC FOC

FOC

FOC

BD EOSL

BD

BD

BDM1M2 m1m2M m3M4 m4M5

m1m2m

M1

M6

m1M2

m5m6

m2

M1M2M

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA F&E

FAA F&E

10/01/05

10/01/12

10/01/04

10/01/05

10/01/99

10/01/00

09/30/14

09/30/19

09/30/07

09/30/08

09/30/02

09/30/15

START

START

FINISH

START

START

START

FINISH

FINISH

START

FINISH

FINISH

Sfc Stat - Dsply

STARS TDW Up 1

SMA

FDIO Sust

586

615

1329

1331

STARS TDW(MOD1)  

STARS(MOD2)  

FDIO(MOD2)  
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Tower/Surface

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Surface Management System

SVIS

STARS TDW

STARS TDW

SMS

12/01/08

05/31/01

05/31/01

01/01/06

12/30/12

09/30/08

09/30/08

12/30/08

01/01/32

01/01/14

01/01/14

01/01/09

12/30/32

09/30/19

09/30/19

12/30/11

Qty:

Qty:

Qty:

Qty:

30

30

90

90

150

150

210

210

270

270

330

330

350

350

1700

362

362

3400

362

362

5100

362

362

6800

362

362

8500

356

356

10200

341

341

11900

259

259

13600

169

169

342

357

357

331

IOC

IOC

IOC

IOC

FOC

FOC

FOC BD EOSL

FOC

BD

BD

M1

M1

m1M2

m1M2

m2

m2

User F&E

FAA R,E&D

FAA F&E

FAA R,E&D

NASA R,E&D

FAA F&E

10/01/04

10/01/03

10/01/05

10/01/04

10/01/98

10/01/05

09/30/13

09/30/09

09/30/15

09/30/07

09/30/05

09/30/16

START

START

START

START

FINISH

START

FINISH

FINISH

FINISH

FINISH

START

PSV- ADS

Surface Conflict Probe with ADS-B

SMS

418

588

589

STARS TDW(MOD2)  
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Tower/Surface

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Surface Management System

SVIS - G

12/01/08 12/30/12 01/01/32 12/30/32

Qty: 170 340 510 680 850 1020 1190 1360

2201 IOC FOC

FAA F&E

FAA OPS

10/01/05

10/01/07

09/30/30

09/30/30

START

START

GSV - ADS1310
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Dependent

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Air Traffic Control Beacon Interrogator / Mode-S Operations

Mode-S

ATCBI-3

ATCBI-4

ATCBI-5

04/01/92

01/01/94

01/01/94

01/01/94

02/01/99

12/30/94

12/30/94

12/30/94

01/01/18

01/01/95

10/01/01

10/01/01

12/30/20

12/30/99

12/30/05

12/30/05

Qty:

Qty:

Qty:

Qty:

148

0

8

115

148

8

115

148

8

114

148

7

114

148

4

82

148

3

32

148

0

0

148 148 148 148 148 148 148 148 148 148

239

243

237

238

FOC

EOSL

BD

BD

EOSL

EOSL

M1 m1 M2M3 m2m3M m4

FAA OPS

FAA OPS

FAA OPS

FAA OPS

10/01/95

10/01/97

10/01/97

10/01/97

09/30/22

09/30/99

09/30/05

09/30/05

FINISH

FINISH

FINISH

Mode-S

ATCBI-3

ATCBI-4

ATCBI-5

224

307

308

309
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Dependent

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Air Traffic Control Beacon Interrogator -6 (ATCBI-6)

ATCBI-6

ATCBI-6

ATCBI-6

10/01/01

10/01/01

10/01/01

01/01/06

01/01/06

01/01/06

01/01/21

01/01/21

01/01/21

12/30/26

12/30/26

12/30/26

Qty:

Qty:

Qty:

1

1

1

26

26

26

56

56

56

86

86

86

116

116

116

127

127

127

127

127

127

127

127

127

127

127

127

127

127

127

127

127

127

127

127

127

127

127

127

127

127

127

127

127

127

301

301

301

IOC

IOC

IOC

FOC

FOC

FOC

M1

M1

M1

M2

M2

M2

m1

m1

m1

m2

m2

m2

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

10/01/97

10/01/00

10/01/05

10/01/05

10/01/00

09/30/05

09/30/23

09/30/07

09/30/29

09/30/02

START

START FINISH

FINISH

START

START

FINISH

ATCBI-6

GIC-B Up

ATCBI-6 -  ASTERIX

Alaska Radar Up

170

542

999

1232

ATCBI-6(MOD1)  

ATCBI-6(MOD2)  

Alaska Minimum Attended Radar Upgrade2226

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Dependent

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Automatic Dependent Surveillance

Arpt Surf ADS Rvcrs

Terminal ADS Rcvr

En Route ADS Rcvr

01/02/09

02/02/08

01/06/08

12/31/12

10/30/12

12/31/12

01/02/30

01/01/30

01/31/30

12/31/36

12/30/36

12/31/36

Qty:

Qty:

Qty: 20

94

20

45

200

143

116

269

220

116

450

220

116

620

220

116

620

220

116

620

220

116

1763

1757

1759

IOC

IOC

IOC FOC

FOC

FOC

FAA R,E&D

FAA F&E

FAA F&E

FAA F&E

10/01/05

10/01/05

10/01/07

10/01/06

09/30/08

09/30/19

09/30/12

09/30/26

START

START

START

START

FINISH

FINISH

Airport Surface ADS

ADS Terminal

ADS En Route

252

548

549
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Dependent

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Automatic Dependent Surveillance

En Route ADS Rcvr

Terminal ADS Rcvr

SVIS - G

Arpt Surf ADS Rvcrs

01/06/08

02/02/08

12/01/08

01/02/09

12/31/12

10/30/12

12/30/12

12/31/12

01/31/30

01/01/30

01/01/32

01/02/30

12/31/36

12/30/36

12/30/32

12/31/36

Qty:

Qty:

Qty:

Qty:

20

170

45

20

340

94

116

143

510

200

116

220

680

269

116

220

850

450

116

220

1020

620

116

220

1190

620

116

220

1360

620

1759

1757

2201

1763

IOC

IOC

IOC

IOC

FOC

FOC

FOC

FOC

FAA OPS

FAA R,E&D

FAA F&E

10/01/05

10/01/01

10/01/98

09/30/34

09/30/06

09/30/07

START

START

FINISH

FINISHSTART

ADS Ground Ops

ADS R&D

ADS-B ATDP

564

1016

1124

ADS-B Standards1530

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Dependent

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Mode-S

Mode-S

Mode-S

Mode-S

04/01/92

04/01/92

04/01/92

02/01/99

02/01/99

02/01/99

01/01/18

01/01/18

01/01/18

12/30/20

12/30/20

12/30/20

Qty:

Qty:

Qty:

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

148

239

239

239

FOC

FOC

FOC

M1

M1

M1

m1

m1

m1

M2M3

M2M3

M2M3

m2m3M

m2m3M

m2m3M

m4

m4

m4

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/02

10/01/00

10/01/06

10/01/00

09/30/08

09/30/06

09/30/08

09/30/06

START

START

START

FINISH

START

FINISH

FINISH

FINISH

Mode-S SLEP

Mode-S TIS/ASTERIX Up

Mode - S GIC-B Up

Mode S Reloc

546

870

1237

1321

Mode-S(MOD2)  

Mode-S(MOD1)  

Mode-S(MOD4)  

Mode-S Relocation2230

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Dependent

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Next Generation Secondary Surveillance Radar

ATCBI-6

Mode-S

NEXGEN SSR

10/01/01

04/01/92

01/01/19

01/01/06

02/01/99

12/30/23

01/01/21

01/01/18

01/01/24

12/30/26

12/30/20

12/30/24

Qty:

Qty:

Qty:

148 148

1

148

26

148

56

148

86

148

116

148

127

148

127

148

127

148

127

148

127

148

127

148

127

148

127

148

127

148

127

148

301

239

640

FOC

IOC FOC

M1 m1

M1 M2

M2M3

m1 m2

m2m3M m4

FAA F&E

FAA F&E

FAA F&E

FAA OPS

10/01/16

10/01/13

10/01/13

10/01/17

09/30/23

09/30/19

09/30/35

09/30/43

START

START

ATCBI-6 Decom

Mode-S Decom

ATCBI-6 En Route Repl

277

547

867

Mode-S(MOD3)  
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

En Route

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

En Route Enhancements

ER S/W

01/01/94 01/01/94 01/01/09 05/01/09

Qty: 22 22 22 22 22 22 22 22 22 22 22

2006 B/E

FAA R,E&D

NASA R,E&D

FAA F&E

10/01/01

10/01/99

10/01/95

09/30/06

09/30/06

09/30/15

START

START FINISH

FINISH

FINISH

ER Enhancements34
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

En Route

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

En Route Automation Operation and Maintenance

CDC

CRD

DCC

PVD

DCCR

01/01/94

01/01/94

01/01/94

01/01/94

01/01/96

12/30/94

12/30/94

12/30/94

12/30/94

12/30/97

01/01/98

01/01/96

01/01/96

01/01/98

01/01/99

12/30/00

12/30/00

12/30/97

12/30/00

12/31/00

Qty:

Qty:

Qty:

Qty:

Qty:

9

9

7

5

0

0

0

1

52

54

53

55

3 BD

EOSL

EOSL

EOSL

EOSL

FAA OPS 10/01/95 09/30/00
FINISH

ER Dsply O & M219
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

En Route

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

En Route Automation Operation and Maintenance

FDIO

HCS

PAMRI

DARC

HID/CD - LAN

01/01/94

01/01/94

01/01/94

01/01/95

01/01/98

12/30/94

12/30/94

12/30/94

12/30/95

12/30/00

06/30/09

01/01/08

06/02/03

03/01/01

01/01/02

12/31/15

12/30/08

01/01/05

12/31/01

12/30/03

Qty:

Qty:

Qty:

Qty:

Qty:

351

22

22

22

14

637

22

22

22

22

637

22

22

12

22

637

22

22

22

637

22

14

22

637

22

7

351

22

2

22 22 22

63

9

10

7

104 FOC

B/E

BD

BD

EOSL

EOSL

B/E

BD EOSLm1m2mM1M2M

m1

FAA OPS 10/01/96 09/30/16

ER Cmptr Sys O&M220
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

En Route

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Flight Data Input/Output Commercial-Off-The-Shelf Replacement

FDIO

FDIO

01/01/94

01/01/94

12/30/94

12/30/94

06/30/09

06/30/09

12/31/15

12/31/15

Qty:

Qty:

351

351

637

637

637

637

637

637

637

637

637

637

351

351

63

63

BD

BD

EOSL

EOSL

m1m2m

m1m2m

M1M2M

M1M2M

FAA F&E

FAA F&E

FAA F&E

10/01/96

10/01/01

10/01/00

09/30/00

09/30/06

09/30/09

FINISH

START

START FINISH

FINISH

FDIO COTS Rpl

FDIO COTS Rpl Ph 2

FDIOCR

128

1356

1376

FDIO(MOD1)  

FDIO(MOD3)  
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

En Route

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Display System Replacement

DSR

DSR

06/01/98

06/01/98

07/30/00

07/30/00

01/01/10

01/01/10

12/31/13

12/31/13

Qty:

Qty:

14

14

22

22

22

22

22

22

22

22

22

22

22

22

22

22

22

22

22

22

22

22

22

22

15

15

10

10

5

5

5

5

FOC

FOC

BD

BD

EOSL

EOSL

M1M2

M1M2

M3

M3

M4

M4

m1m2

m1m2

m3m4

m3m4

FAA F&E

FAA OPS

FAA F&E

FAA F&E

10/01/96

10/01/98

10/01/98

10/01/00

09/30/00

09/30/10

09/30/00

09/30/04

FINISH

FINISH

START FINISH

FINISHSTART

START

DSR

DSR Sys Spt

VEM/PEM Reloc

3

1104

1235 DSR(MOD3)  

Display System Replacement Support2186

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

En Route

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

En Route System Modification

PAMRI

VSCS

HID/NAS LAN

DSR

DSR

VTABS

01/01/94

08/01/94

01/05/98

06/01/98

06/01/98

12/15/98

12/30/94

05/20/98

01/24/00

07/30/00

07/30/00

05/31/00

06/02/03

06/01/08

01/01/10

01/01/10

01/01/10

01/01/10

01/01/05

12/30/12

12/30/15

12/31/13

12/31/13

12/31/13

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

22

24

22

14

14

21

22

24

22

22

22

21

22

24

22

22

22

21

22

24

22

22

22

21

14

24

22

22

22

21

7

24

22

22

22

21

2

24

22

22

22

21

24

22

22

22

21

24

22

22

22

21

20

22

22

22

21

18

22

22

22

21

13

22

22

22

16

9

22

15

15

11

5

20

10

10

6

17

5

5

11 1

10

27

80

5

5

1736

FOC

FOC

FOC

FOC

BD EOSL

BD

BD

BD

BD

BD

EOSL

EOSL

EOSL

EOSL

EOSL

M1M2

M1M2

M3

M3

M1

M4

M4

m1

m1m2

m1m2

m3m4

m3m4

FAA F&E

FAA OPS

10/01/96

10/01/98

09/30/08

09/30/30

FINISH

START

ER System Mod1279 DSR(MOD4)  DSR(MOD4)  

William J. Hughes Technical Center
Laboratories Operations

1414

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

En Route

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Host Computer System/Oceanic Computer System Replacement

En Route Backup System

HCS

HOCSR Processor

DARC Sust

En Route Backup System

01/01/94

12/31/98

01/01/01

01/01/08

12/30/94

10/15/99

10/01/01

12/30/09

01/01/08

01/01/08

01/01/08

01/01/20

12/30/08

12/30/08

12/31/09

12/30/23

Qty:

Qty:

Qty:

Qty:

22

29

22

32

22

32

22

22

32

22

22

32

22

22

32

22

22

32

22

22

20

22

22

22

22

22

10 22 22 22 22 22 22 22

9

305

2269

306

FOC

IOC FOC

IOC

B/E

B/E

BD EOSL

FOC

M1M2 m1m2 M3m3

m1

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA OPS

10/01/97

10/01/97

10/01/98

10/01/04

10/01/07

09/30/05

09/30/08

09/30/15

09/30/12

09/30/23

START

FINISH

START

FINISH

FINISH

FINISHSTART

HOCSR

DARC Sust

Next ER Bkup Sys

836

835

1284

HCS(MOD1)  
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

En Route

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

En Route Communication Gateways

ECG

05/31/03 12/31/04 01/01/23 12/31/25

Qty: 8 19 27 27 27 27 27 27 27 27 27 27 27

382 IOC FOC

FAA F&E

FAA OPS

10/01/99

10/01/02

09/30/06

09/30/17

START

START

FINISH

ECG441
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

En Route

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

En Route Automation Modernization

HOCSR Processor

ER SDP Proto

ER FDP Proto

ER SDP S/W

ER SDP Proc

ER FDP Proc

ER FDP S/W

12/31/98

07/01/01

01/01/03

01/01/04

01/16/04

01/01/06

01/01/06

10/15/99

01/01/04

01/01/06

12/30/05

12/31/05

12/30/07

12/30/07

01/01/08

12/01/11

01/01/12

01/01/23

01/01/23

01/01/21

01/01/21

12/30/08

01/01/12

01/01/15

12/30/23

12/30/23

12/31/21

12/30/21

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

29 32 32 32 32 32 32

1

1

20

1

1

12

12

1

1

1

1

22

22

1

1

5

5

22

22

1

1

10

10

22

22

1

1

15

15

22

22

1

22

22

22

22

22

22

22

22

22

22

22

22

22

22

27

22

22

22

22

22

305

2129

515

491

2255

2256

490

FOC

IOC

IOC

IOC

IOC

FOC

FOC

FOC

IOC

IOC

FOC

FOC

FOC

B/E

BD EOSL

BD EOSL

M1M2 m1m2 M3m3

FAA R,E&D

FAA F&E

FAA OPS

10/01/01

10/01/00

10/01/10

09/30/10

09/30/08

09/30/24

START

START

FINISH

FINISH

START

eRAM572 HOCSR Processor(MOD3)  

Flight Data Processing Design
Documentation

Surveillance Data Processing Design
Documentation

2057

2058

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

En Route

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

En Route Automation Modernization

NAS Software Verification and Portability

FAA R,E&D 10/01/01 09/30/20
START

SW Verification903

NAS Software Design Documents

Software Verification

2060

1527

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

En Route

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

En Route Air Traffic Control Decision Support  System

ARTCC LAN

ARTCC WS

ER ATC DSS Proc

ER ATC DSS S/W

CP Up1

Direct-to Routing

01/01/08

01/01/10

01/01/10

01/01/10

01/01/06

01/01/06

12/30/11

12/31/13

12/31/13

12/30/13

12/30/07

12/30/07

01/01/20

01/01/23

01/01/20

01/01/20

01/01/13

01/01/13

12/30/20

12/31/25

12/31/21

12/30/21

12/30/13

12/30/13

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

5 14 22

1

1

1

22

3

3

3

22

11

11

11

22

22

22

22

22

22

22

22

22

22

22

22

780

813

2257

511

833

831

IOC

IOC

IOC

FOC

FOC

IOC

IOC

IOC

FOC

FOC

FOC

FOC

B/E

B/E

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

10/01/04

10/01/07

10/01/14

10/01/09

09/30/07

09/30/17

09/30/26

09/30/11

START FINISH

START

START FINISH

START

ER ATC DSS Dev

ER ATC DSS Up 1

567

1181
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

FAA

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Airway Facilities Non-system Personnel

Airport Traffic Control Tower Controllers

Air Route Traffic Control Center Controllers

FAA Logistics Center/Flight Inspectors

Air Traffic Services non-Controllers/non-Headquarters Personnel

AF NON-SYS

FAALFI-P

AT PDE-P

01/01/94

01/01/94

01/01/94

12/30/94

12/30/94

12/30/94

01/01/21

01/01/21

01/01/21

12/30/21

12/30/21

12/30/21

Qty:

Qty:

Qty:

1023

1729

3563

1023

1729

3563

1023

1729

3563

1023

1729

3563

1023

1729

3563

1023

1729

3563

1023

1729

3563

1023

1729

3563

1023

1729

3563

1023

1729

3563

1023

1729

3563

1023

1729

3563

1023

1729

3563

1023

1729

3563

1023

1729

3563

1023

1729

3563

1023

1729

3563

150

146

72

FAA OPS

FAA OPS

FAA OPS

FAA OPS

FAA OPS

10/01/95

10/01/95

10/01/95

10/01/95

10/01/95

09/30/21

09/30/21

09/30/21

09/30/21

09/30/21

AF NON-SYS-P

ATCT-P

ARTCC-P

FAAAC-P

AT PDE-P

310

311

312

314

316
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

FAA

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Air Traffic Support

Flight Service Station Specialists

FAA Facilities and Equipment Support

FAA R,E&D Personnel Support

FAA OPS

FAA OPS

FAA F&E

FAA F&E

FAA R,E&D

FAA F&E

10/01/95

10/01/95

10/01/96

10/01/01

10/01/96

10/01/98

09/30/21

09/30/21

09/30/21

09/30/02

09/30/20

09/30/99
FINISH

START FINISH

START

AT Supervisors-P

FSS-P

PCB&T

PCB&T NPHO DL

PCB&T R,E&D

PCB&T - ATDP

1079

313

217

1410

908

1126

ATS Advanced Technology Development1494

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

FAA

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

FAA Headquarters Personnel

Awaiting Deletion

FAAHQ-P

01/01/94 12/30/94 01/01/21 12/30/21

Qty: 11323 11501 11619 11730 11730 11730 11730 11730 11730 11730 11730 11730 11730 11730 11730 11730 11730

145

FAA OPS

FAA F&E

10/01/96

10/01/97

09/30/21

09/30/98

FAA HQ Pers

AOAS Build 1

315

38
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

General Funds

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Sustain General Support Laboratory

Alaskan Volcano Monitoring

In-Service Engineering

Air Navigation Aid Facilities - Local Projects

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/95

10/01/95

10/01/96

10/01/96

10/01/98

09/30/96

09/30/01

09/30/20

09/30/20

09/30/02

FINISH

FINISHSTART

Gen Spt Lab Sust

AVM

In-Service Eng

Air Navaids Fac - Local

LAAS Telecom

215

1036

123

125

1392

General Support Laboratory Sustain

Alaskan Volcano Monitoring

In Service Engineering

Air Navigation aid projects

1508

1512

1448

1449

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

General Funds

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Regional Projects

Aircraft Related Equipment Program

Resource Tracking Program

Test Equipment Modernization/Replacement

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/96

10/01/96

10/01/96

10/01/96

09/30/15

09/30/20

09/30/20

09/30/20

FINISH

Reg Projs

Aircraft Equip

RTP

Test Equip Mod/Repl

126

136

131

139

Regional Projects

Aircraft Equipment

Resource Tracking Program

Test Equipment Modern/Replacement

1452

1469

1459

1501

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

General Funds

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

National Aviation Safety Data Analysis Center

Air Traffic Operational Management System Local Area/Wide Area Network

Provide Air Navigation Facilities/Air Traffic Control Support Quick Response

NASDAC

ATOMS

01/01/95

01/01/97

12/30/00

01/01/97

01/01/20

01/01/20

12/30/20

12/30/20

Qty:

Qty:

1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

70

284

FOC

FAA F&E

FAA OPS

FAA F&E

FAA F&E

10/01/96

10/01/95

10/01/96

10/01/97

09/30/06

09/30/20

09/30/20

09/30/20

FINISH

NASDAC

ATOMS LAN/WAN

ANF/ATC (QR)

145

149

122

ANF/ATC (QR) mechanism1443

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

General Funds

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Year 2000 Computer Problem

National Airspace System Management Automation Program

Time Code Displays

Replenish Spares

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

10/01/97

10/01/97

10/01/97

10/01/97

10/01/97

09/30/99

09/30/01

09/30/08

09/30/98

09/30/98

FINISH

FINISH

FINISH

Year 2000

NASMAP

TCD

Replen Spares

132

147

658

1039

Year 2000

National Airspace System Management
Automation Program

Time Code Displays

Spare Equip Replenishment

1460

1504

1509

1467

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

General Funds

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Wind Anemometers

DSR Training Simulator

Unused Reprogramming Sources

Infrared Deicing

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/97

10/01/97

10/01/97

10/01/97

09/30/98

09/30/99

09/30/98

09/30/98

FINISH

Wind Anem

DSR Trng Sim

Unused Reprog Sources

Infrared Deicing

1041

1040

1095

1037

Wind Anemometers

Unused Reprogramming Sources

Infrared Deicing

1515

1520

1514

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

General Funds

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

ACQUIRE (Project Management System)

Aircraft Fleet Modernization

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/97

10/01/99

10/01/97

10/01/01

10/01/01

10/01/05

09/30/98

09/30/10

09/30/98

09/30/19

09/30/05

09/30/10

START

START

START FINISH

START

FINISH

FINISH

Acquire

Aircraft Fleet Mod

B-727 Repl

Aircraft R&D Ph 2

Flight Inspection Aircraft Ph 2

133

135

1070

1208

1209

ACQUIRE (Project Management System)

FAA Aircraft Fleet Modernization

1461

1464

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

General Funds

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

General Mission Support

FAA R,E&D

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/97

10/01/99

10/01/05

10/01/01

10/01/00

10/01/00

10/01/01

10/01/98

09/30/00

09/30/06

09/30/17

09/30/03

09/30/04

09/30/03

09/30/06

09/30/03

START

FINISH

START

START

START

START

FINISH

FINISH

FINISH

FINISH

START

FINISH

FINISH

START

Sep Standards

General Mission Spt

DRVSM

DFDR/IADC&R

NDGPS

AREP

TDD

714

873

1371

1372

1373

1374

1383

Reduced Horizontal Separation Minimization

General Mission Support

1431

1511

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

General Funds

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

General Mission Support

Essential Air Service

Operations Concept Validation

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/98

10/01/98

10/01/01

10/01/03

10/01/01

10/01/98

10/01/98

09/30/03

09/30/03

09/30/03

09/30/08

09/30/02

09/30/99

09/30/06

FINISH

START

START FINISH

FINISH

FINISH

FINISH

START

FINISH

FINISH

START

START

START

START

COXD

HACC

NPHO

SAA

ACS

EAS

Ops Concept Valid

1384

1385

1389

1400

1408

1127

1098

Essential Air Service

Ops Concept Validation

1495

1522

No Schedule Availabl

No Schedule Availabl
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Dollar Type
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Architecture Category

Mechanism

General Funds

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Alaska MIH and Video Equipment

B-727 Replacement at WJHTC

Engineering Center

Salt Lake City Olympics

Facilities/Equipment Decommissioning

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/99

10/01/00

10/01/00

10/01/00

10/01/05

09/30/00

09/30/06

09/30/05

09/30/02

09/30/24

START FINISH

START

START

START FINISH

FINISH

START

FINISH

Alaska MIH and Video Equip

ADL Apps

Engineering Center

Salt Lake City Olympics

Fac/Equip Decom

1211

819

1156

1216

1064

Data Link document

Facilities & Equipment Decommission

1529

1516

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

General Funds

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

NAS Integration Phase II

FAA F&E 10/01/05 09/30/23
START

NAS Integration Ph 21065

NAS Integration Phase II1517

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Terminal

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Standard Terminal Automation Replacement System

STARS EDC

STARS

STARS LAN

STARS TCW

STARS TDW

STARS

12/10/99

05/01/01

05/01/01

05/31/01

05/31/01

05/01/01

09/30/02

09/30/08

09/30/08

09/30/08

09/30/08

09/30/08

12/31/03

01/01/14

01/01/14

01/01/14

01/01/14

01/01/14

12/31/03

12/31/19

12/30/19

09/30/19

09/30/19

12/31/19

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

1 2 4

4

4

4

30

4

13

8

8

8

90

8

13

21

21

21

150

21

51

51

51

210

51

88

88

88

270

88

121

121

121

330

121

155

155

155

350

155

170

170

170

362

170

170

170

170

362

170

170

170

170

362

170

170

170

170

362

170

170

170

170

356

170

170

170

170

341

170

170

155

155

259

170

170

121

121

169

170

756

91

782

89

357

91

IOC

IOC

IOC

IOC

IOC

FOC B/E

FOC

FOC

FOC

FOC

FOC

BD

BD

BD

BD

BD

IOC

M1M2

M1M2

m1m2M

m1m2M

m3M4

m3M4

m4M5

m4M5

M1

M6

M6

m1M2

m5m6

m5m6

m2

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

10/01/95

10/01/96

10/01/03

10/01/98

10/01/00

09/30/07

09/30/20

09/30/05

09/30/00

09/30/16

FINISH

START

START FINISH

FINISH

START

STARS

STARS P3I ESC-1

10

559 STARS(MOD1)  
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Terminal

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Standard Terminal Automation Replacement System

STARS

STARS

STARS

05/01/01

05/01/01

05/01/01

09/30/08

09/30/08

09/30/08

01/01/14

01/01/14

01/01/14

12/31/19

12/31/19

12/31/19

Qty:

Qty:

Qty:

4

4

4

8

8

8

21

21

21

51

51

51

88

88

88

121

121

121

155

155

155

170

170

170

170

170

170

170

170

170

170

170

170

170

170

170

170

170

170

170

170

170

170

170

170

91

91

91

IOC

IOC

IOC

FOC

FOC

FOC

BD

BD

BD

M1M2

M1M2

M1M2

m1m2M

m1m2M

m1m2M

m3M4

m3M4

m3M4

m4M5

m4M5

m4M5

M6

M6

M6

m5m6

m5m6

m5m6

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/98

10/01/01

10/01/01

10/01/99

10/01/01

10/01/05

10/01/05

09/30/00

09/30/16

09/30/03

09/30/06

09/30/16

09/30/07

09/30/18

START

FINISH

START

START

START

FINISH

START

START

FINISH

FINISH

START

STARS P3I ESC-2

STARS P3I Integration

STARS P3I ESC-3

STARS P3I ESC-n

560

914

1054

1061

STARS(MOD3)  

STARS(MOD4)  

STARS(MOD5)  
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Terminal

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Standard Terminal Automation Replacement System

STARS

ARTS S/W

ARTS IIIE

ACD

05/01/01

01/01/94

01/12/98

12/01/99

09/30/08

01/01/94

01/01/02

09/30/01

01/01/14

01/01/05

01/01/07

12/31/06

12/31/19

09/30/08

09/30/08

12/31/08

Qty:

Qty:

Qty:

Qty:

190

4

190

5

10

4

184

7

156

8

174

10

296

21

151

10

294

51

119

10

294

88

80

10

294

121

50

10

200

155

20

7

100

170

10

3

50

170 170 170 170 170 170 170

91

2261

11

757

IOC

FOC

FOC

BD

BD

BD

FOC

EOSL

EOSL

EOSL

BD

IOC

M1M2 m1m2M

M1

m3M4

m1

m4M5 M6 m5m6

FAA F&E

FAA F&E

FAA F&E

10/01/98

10/01/04

10/01/98

09/30/06

09/30/20

09/30/03
FINISH

START

FINISHSTART

START

STARS P3I Tech Spt

STARS Tech Refresh

STARS ACD/ARTS

1062

1158

1177

STARS(MOD6)  

ARTS S/W(MOD1)  

STARS P3I Technical support1476

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Terminal

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Standard Terminal Automation Replacement System

Pwr Sys

HVAC

10/01/98

10/21/98

10/01/98

10/30/98

09/30/20

09/30/20

09/30/20

09/30/20

Qty:

Qty: 190 190 190 190 190 190 190 190 190 190 190 190 190 190 190 190

1425

1880

FAA F&E 10/01/01 09/30/06
START FINISH

STARS Facility Up1234
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Terminal

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Operation and Maintenance - Terminal Automation

ARTS S/W

FDIO

ARTS II

ARTS IIIA

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

12/30/94

04/01/00

12/30/94

01/01/05

06/30/09

05/01/01

01/01/03

09/30/08

12/31/15

09/30/08

09/30/08

Qty:

Qty:

Qty:

Qty:

190

351

131

52

190

637

131

52

184

637

130

52

174

637

127

51

151

637

125

51

119

637

113

51

80

351

88

47

50

54

40

20

14

40

10

14

5

2261

63

286

1

FOC BD

BD

BD EOSL

EOSL

EOSL

BD EOSL

M1 m1

m1m2mM1M2M

FAA OPS

FAA OPS

FAA OPS

10/01/97

10/01/97

10/01/97

09/30/05

09/30/06

09/30/06

FINISH

FINISH

FINISH

Terminal Atmn Eng'r'g

ARTS II M&O

ARTS IIIA M&O

221

688

689

Terminal Software Support1439

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Terminal

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Operation and Maintenance - Terminal Automation

ARTS III LAN

ARTS IIIE

DEDS

RADS

01/01/94

01/12/98

06/01/96

01/01/94

01/01/94

01/01/02

12/30/99

12/30/94

01/01/05

01/01/07

01/01/05

05/01/01

09/30/08

09/30/08

12/31/08

09/30/08

Qty:

Qty:

Qty:

Qty:

4

42

132

5

42

132

7

42

128

10

42

120

10

42

100

10

42

50

10

30

20

10

20

10

7

10

5

3

5

2

778

11

285

81

FOC

BD

FOC

BD

BD

BD

EOSL

EOSL

EOSL

EOSL

FAA OPS

FAA OPS

FAA OPS

10/01/97

10/01/97

10/01/97

09/30/06

09/30/06

09/30/06

FINISH

FINISH

FINISH

ARTS IIIE M&O

DEDS M&O

RADS M&O

690

691

692
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Terminal

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Terminal Sustainment

ARTS II

ARTS III LAN

ARTS IIIA

FDAD

ARTS IIIE

DBRITE

01/01/94

01/01/94

01/01/94

01/01/94

01/12/98

01/01/96

04/01/00

01/01/94

12/30/94

12/30/94

01/01/02

06/02/97

05/01/01

01/01/05

01/01/03

01/01/04

01/01/07

01/01/03

09/30/08

09/30/08

09/30/08

12/30/05

09/30/08

09/30/08

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

131

52

4

300

131

52

5

300

130

52

7

300

127

51

10

300

125

51

10

267

113

51

10

220

88

47

10

170

54

40

10

120

14

40

7

88

14

5

3

40

286

778

1

79

11

2

FOC BD

FOC

BD

BD

BD

BD

EOSL

BD

EOSL

EOSL

EOSL

EOSL

EOSL

FAA F&E

FAA F&E

10/01/99

10/01/99

09/30/06

09/30/03

START

START FINISH

FINISH

Terminal Sustain

DBRITE

1056

1402
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Terminal

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Terminal  Decision Support System

Term DSS Processing

TRACON TFM DSS

aFAST

01/01/06

01/01/09

01/01/09

12/30/10

12/30/13

12/30/12

01/01/20

01/01/21

01/01/15

12/30/20

12/30/25

12/30/15

Qty:

Qty:

Qty:

5 48 96 144

190

48

190

190

96

190

190

144

190

190

190

190

190

190

190

190

190

190

190

190

503

368

647

IOC

IOC

IOC

FOC

FOC

FOC

B/E

M1

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

NASA R,E&D

FAA F&E

10/01/03

10/01/05

10/01/15

10/01/00

10/01/99

10/01/05

09/30/08

09/30/16

09/30/26

09/30/08

09/30/04

09/30/15

START

START

START

FINISH

START

START

FINISH

FINISH

FINISH

Term DSS

Active FAST

472

874
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Terminal

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Terminal  Decision Support System

Terminal  Surveillance Data Processing Deployment

TRACON SDP

Term SDP Proc

01/01/06

01/01/06

12/30/10

12/30/10

01/01/15

01/01/20

12/30/15

12/31/20

Qty:

Qty:

5

5

48

48

96

96

144

144

190

190

190

190

190

190

190

190

190

190

190

190

492

2268

IOC

IOC

FOC

FOC

B/E

FAA R,E&D

NASA R,E&D

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

10/01/00

10/01/99

10/01/05

10/01/05

10/01/07

10/01/01

09/30/05

09/30/04

09/30/08

09/30/15

09/30/20

09/30/03

START

START

START FINISH

FINISH

FINISH

START

START

START

FINISH

FINISH

CAP

Term SDP Dply

Term/Surf Int Dsgn

1323

555

915

Collaborative Arrival Planning Concept
Development - FAA

Collaborative Arrival Planning Concept
Development - NASA

2265

2266

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Terminal

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Terminal Flight Data Processing Deployment

Term FDP Proc

Term FDP

01/01/06

01/01/09

12/31/10

12/30/12

01/01/20

01/01/20

12/31/20

12/30/21

Qty:

Qty:

5 48 144 190 190 190 190 190 190 190

2267

510

IOC

IOC

FOC

FOC

FAA R,E&D

FAA F&E

FAA OPS

10/01/02

10/01/05

10/01/11

09/30/05

09/30/13

09/30/20

START FINISH

START

START

FINISH

Term FDP Dply570
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Terminal

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Terminal Air Traffic Control Decision Support System Deployment

Term DSS Processing

ATC DSS TRACON

TRACON LAN

Term DSS Processing

Term ATC DSS

01/01/06

01/01/13

01/01/14

01/01/06

01/01/10

12/30/10

12/30/16

12/30/19

12/30/10

12/30/12

01/01/20

01/01/23

01/01/24

01/01/20

01/01/15

12/30/20

12/30/25

12/30/29

12/30/20

12/30/18

Qty:

Qty:

Qty:

Qty:

Qty:

5

5

48

48

96

96

144

144

190

190

190

190

190

190

190

48

190

190

96

190

190

144

190

503

509

781

503

513

IOC

IOC

IOC

FOC

FOC

IOC

FOC

IOC

BD

M1

M1

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

10/01/04

10/01/07

10/01/16

10/01/04

10/01/05

10/01/14

09/30/10

09/30/19

09/30/25

09/30/07

09/30/16

09/30/28

START

START

START

START

FINISH

FINISH

START

Term ATC DSS Ntnl Dplymt

Terminal ATC DSS (Initial)

569

574

Term DSS Processing(MOD1)  
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Support

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Sustain Legacy Voice Recorder

Alaskan National Airspace System Interfacility Communications System

MVR

ANICS

ANICS

01/01/94

01/01/94

01/01/94

12/30/94

09/30/05

09/30/05

01/01/97

01/01/08

01/01/08

12/30/01

12/31/15

12/31/15

Qty:

Qty:

Qty:

745

52

52

372

55

55

0

58

58

64

64

72

72

81

81

88

88

88

88

88

88

88

88

88

88

88

88

88

88

88

88

50

50

20

20

0

0

20

12

12

EOSL

FOC

FOC

BD

BD

EOSL

EOSL

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/95

10/01/96

10/01/95

10/01/00

10/01/00

10/01/00

10/01/98

09/30/01

09/30/05

09/30/15

09/30/07

09/30/06

09/30/06

09/30/00

START

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

START

MVR

ANICS Ph 1/2

Alaskan National Airspace System Interfacility Communications System Phase 1 and 2

ANICS Ph2

ANICS - Phase II

ANICS - Phase I

303

72

1354

1355

1369

1370
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Support

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

National Airspace System Recovery Communications

Gulf of Mexico Communications

RCOM

GoM Comm

GoM Comm

01/01/94

11/23/99

11/23/99

12/30/05

12/01/99

12/01/99

01/01/21

01/01/21

01/01/21

12/30/21

12/30/21

12/30/21

Qty:

Qty:

Qty:

23

17

17

FOC

FOC

FOC

IOC

IOC

M1

M1

m1

m1

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

10/01/96

10/01/95

10/01/96

10/01/99

10/01/05

09/30/09

09/30/21

09/30/04

09/30/21

09/30/07

START

FINISH

START FINISH

FINISH

RCOM

GoM Comm

GoM Comm Con't

73

79

1069 GoM Comm(MOD1)  
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Support

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Digital Voice Recorder System

Radio Frequency Interference Elimination from Air/Ground Communications

Critical Telecommunications Support

DVRS

RFI A/G

Critical Telecom

09/01/95

10/01/97

10/01/98

05/01/02

10/01/97

10/01/98

01/01/08

09/30/00

09/30/20

12/30/10

09/30/00

09/30/20

Qty:

Qty:

Qty:

294 371 500 579 579 579 579 579 579 386 193 0

15

1394

1396

B/E

FOC BD EOSL

FAA F&E

FAA OPS

FAA F&E

FAA F&E

10/01/96

10/01/98

10/01/97

10/01/97

09/30/05

09/30/10

09/30/20

09/30/21

FINISH

FINISHSTART

DVRS

RFI

CriTS

80

63

71
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Support

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Digital Voice Recorder System Upgrade 1

DVRS Tech Refresh

01/01/09 12/30/11 01/01/19 12/30/21

Qty: 193 386 579 579 579 579 579

103 IOC FOC

FAA R,E&D

FAA F&E

FAA OPS

10/01/04

10/01/05

10/01/11

09/30/05

09/30/12

09/30/24

START FINISH

START

START

FINISH

DVRS Up 1273
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Sensors

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Automated Surface Observing System

ADAS

ASOS

ADAS / ALDARS Up 1

ASOS

SAWS

05/01/93

11/01/93

01/01/06

11/01/93

01/31/01

08/30/97

04/30/02

12/30/06

04/30/02

02/28/02

01/01/06

01/01/20

01/01/16

01/01/20

01/01/20

12/30/07

12/30/20

12/30/17

12/30/20

12/31/20

Qty:

Qty:

Qty:

Qty:

Qty:

25

535

535

25

567

567

25

597

597

286

25

597

597

324

25

597

597

324

25

597

597

324

25

597

597

324

25

597

21

597

324

0

597

21

597

324

597

21

597

324

597

21

597

324

597

21

597

324

597

21

597

324

597

21

597

324

597

21

597

324

597

21

597

324

597

21

597

324

57

161

264

161

1888 IOC

FOC

FOC

FOC

IOC

BD

FOC

EOSL

M1

M1

m1

m1

M2

M2

m2

m2

FAA F&E

FAA OPS

FAA F&E

FAA F&E

10/01/95

10/01/96

10/01/97

10/01/97

09/30/12

09/30/16

09/30/08

09/30/02
FINISH

FINISH

FINISH

ASOS Base Sys

ASOS P3I

SAWS (ASOS B/U Equip)

188

189

190

ASOS(MOD1)  
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Sensors

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Automated Surface Observing System

ASOS Display

04/28/00 08/31/00 09/30/07 09/30/07

Qty: 9 409 409 409 409 409

1391 IOC FOC B/E

FAA F&E

FAA F&E

10/01/97

10/01/04

09/30/07

09/30/08
START

FINISH

FINISH

ASOS Add'l Displays

AOVCC

191

1395
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Sensors

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Terminal Doppler Weather Radar

TDWR

TDWR

TDWR

05/20/94

05/20/94

05/20/94

02/28/01

02/28/01

02/28/01

01/01/20

01/01/20

01/01/20

12/30/25

12/30/25

12/30/25

Qty:

Qty:

Qty:

45

45

45

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

47

43

43

43

FOC

FOC

FOC

M1

M1

M1

m1

m1

m1

M2

M2

M2

m2

m2

m2

FAA F&E

FAA F&E

FAA OPS

FAA F&E

FAA F&E

10/01/95

10/01/99

10/01/01

10/01/03

10/01/00

09/30/01

09/30/04

09/30/21

09/30/15

09/30/05

START

START

FINISH

START

START

FINISH

FINISH

FINISH

TDWR

TDWR P3I

TDWR SLEP

ITD

193

634

1239

1377

TDWR(MOD1)  

TDWR(MOD2)  
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Sensors

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Upgrade Low-Level Windshear Alert System to Expanded Network Configuration

LLWAS-2

LLWAS-2

LLWAS-2

LLWAS-NE

Decom LLWAS

12/31/93

12/31/93

12/31/93

03/15/96

10/01/00

12/31/96

12/31/96

12/31/96

02/28/99

10/01/00

01/01/17

01/01/17

01/01/17

01/01/17

09/30/04

12/31/18

12/31/18

12/31/18

12/30/19

09/30/04

Qty:

Qty:

Qty:

Qty:

Qty:

66

66

66

9

66

66

66

9

39

39

39

9

39

39

39

10

39

39

39

10

39

39

39

10

39

39

39

10

39

39

39

10

39

39

39

10

39

39

39

10

39

39

39

10

39

39

39

10

39

39

39

10

39

39

39

10

39

39

39

10

39

39

39

10

39

39

39

10

136

136

136

137

1421

FOC

IOC FOC B/E

M1M2

M1M2

M1M2

m1m2

m1m2

m1m2

M3

M3

M3

M1

m3

m3

m3

m1

FAA F&E

FAA OPS

FAA F&E

FAA F&E

10/01/95

10/01/96

10/01/99

10/01/01

09/30/04

09/30/18

09/30/02

09/30/04

START

START

FINISH

FINISH

FINISH

LLWAS-2 Sustain

LLWAS Sustain (NE Sites)

LLWAS Decom

197

1129

1130

LLWAS-2(MOD2)  LLWAS-2(MOD2)  

LLWAS-2(MOD1)  
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Sensors

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Airport Surveillance Radar - Weather Systems Processor

WSP

WSP Display

WSP

01/01/99

12/31/99

01/01/99

12/31/02

12/31/02

12/31/02

01/01/17

01/01/17

01/01/17

12/31/20

12/31/20

12/31/20

Qty:

Qty:

Qty:

5

5

5

23

23

23

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

37

261

704

261

FOC

FOC

FOC

IOC

IOC

IOC

M1

M1

m1

m1

FAA F&E

FAA OPS

FAA F&E

10/01/95

10/01/99

10/01/05

09/30/02

09/30/20

09/30/12

START

FINISH

START FINISH

ASR WSP

ASR WSP Tech Refresh

202

1407 WSP(MOD1)  
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Sensors

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Sustain Legacy Weather Systems

ADAS

ALDARS

AWOS

NEXRAD

TDWR

TWIP

05/01/93

01/01/94

08/01/89

01/01/94

05/20/94

01/27/98

08/30/97

12/30/97

03/01/98

08/30/98

02/28/01

08/30/98

01/01/06

01/01/20

01/01/01

01/01/25

01/01/20

01/01/20

12/30/07

12/30/25

12/30/02

01/01/25

12/30/25

12/30/20

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

25

21

200

12

45

40

25

21

200

12

47

40

25

21

200

12

47

40

25

21

0

12

47

40

25

21

12

47

40

25

21

12

47

40

25

21

12

47

40

25

21

12

47

40

0

21

12

47

40

21

12

47

40

21

12

47

40

21

12

47

40

21

12

47

40

21

12

47

40

21

12

47

40

21

12

47

40

21

12

47

40

57

56

37

41

43

716

BD

FOC

EOSL

BD EOSL

M1

M1 m1

m1

M2 m2

FAA OPS

FAA OPS

FAA OPS

FAA OPS

10/01/95

10/01/96

10/01/95

10/01/95

09/30/07

09/30/02

09/30/18

09/30/20

FINISH

FINISH

ADAS/ALDARS

AWOS

NEXRAD

TDWR OPS

269

371

374

375
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Sensors

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Sustain Legacy Weather Systems

Next Generation Weather Radar

DASI

NEXRAD

NEXRAD

NEXRAD

01/01/96

01/01/94

01/01/94

01/01/94

12/30/01

08/30/98

08/30/98

08/30/98

01/01/16

01/01/25

01/01/25

01/01/25

12/30/20

01/01/25

01/01/25

01/01/25

Qty:

Qty:

Qty:

Qty:

235

12

12

12

295

12

12

12

355

12

12

12

415

12

12

12

475

12

12

12

475

12

12

12

475

12

12

12

475

12

12

12

475

12

12

12

475

12

12

12

475

12

12

12

475

12

12

12

475

12

12

12

475

12

12

12

475

12

12

12

475

12

12

12

475

12

12

12

65

41

41

41

FOC

M1

M1

M1

m1

m1

m1

FAA OPS

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

10/01/95

10/01/97

10/01/99

10/01/97

10/01/01

09/30/22

09/30/06

09/30/20

09/30/25

09/30/07

START

START

FINISH

FINISH

DASI

NEXRAD Open Sys

NEXRAD Algorithms

MIAWS

377

192

829

1396

NEXRAD(MOD1)  NEXRAD(MOD1)  
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Sensors

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Digital Altimeter Setting Indicator Replacement

Automated Weather Observing System/Automated Surface Observing System Data Acquisition System/Automated Lightning Detection and Reporting System Upgrade 1

Automated Surface Observing System Upgrade 1

DASI

ADAS / ALDARS Up 1

ASOS

01/01/96

01/01/06

11/01/93

12/30/01

12/30/06

04/30/02

01/01/16

01/01/16

01/01/20

12/30/20

12/30/17

12/30/20

Qty:

Qty:

Qty:

235

535

295

567

355

597

415

597

475

597

475

597

475

597

475

21

597

475

21

597

475

21

597

475

21

597

475

21

597

475

21

597

475

21

597

475

21

597

475

21

597

475

21

597

65

264

161

FOC

FOC

IOC FOC

M1 m1 M2 m2

FAA F&E

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

10/01/97

10/01/05

10/01/09

10/01/03

10/01/05

10/01/08

09/30/01

09/30/10

09/30/20

09/30/05

09/30/15

09/30/20

FINISH

START

START

FINISH

START

START

START

FINISH

FINISH

DASI Repl

AWOS/AS

ASOS Up 1

198

470

860 ASOS(MOD2)  
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Sensors

RU&O

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Automated Weather Observing System/Automated Surface Observing System Data Acquisition System/Automated Lightning Detection and Reporting System Upgrade 2

Rent, Utilities and Other

ADAS / ALDARS Up 2

01/03/17 12/29/17 01/03/28 12/29/28

Qty:

2221

FAA F&E

FAA OPS

FAA OPS

FAA F&E

FAA OPS

FAA OPS

FAA OPS

FAA OPS

10/01/12

10/01/16

10/01/95

10/01/96

10/01/96

10/01/96

10/01/96

10/01/97

09/30/17

09/30/20

09/30/20

09/30/20

09/30/20

09/30/20

09/30/20

09/30/20

START

AWOS/ASOS

Other $

PCS

Travel & Transportation-$

Rent & Utilities-$

Supplies & Equip-$

AF/FM

650

285

679

862

863

865

996
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Processing/Display

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Weather and Radar Processor

WARP

WARP

WARP

FBWTG

WARP

07/01/97

07/01/97

07/01/97

05/01/99

07/01/97

10/29/97

10/29/97

10/29/97

06/30/00

10/29/97

01/01/09

01/01/09

01/01/09

01/01/10

01/01/09

12/30/10

12/30/10

12/30/10

12/30/10

12/30/10

Qty:

Qty:

Qty:

Qty:

Qty:

23

23

23

1

23

24

24

24

1

24

24

24

24

1

24

24

24

24

1

24

24

24

24

1

24

24

24

24

1

24

24

24

24

1

24

24

24

24

1

24

24

24

24

1

24

24

24

24

1

24

18

18

18

1

18

8

8

8

1

8

44

44

44

699

44

FOC

BD

BD

BD

BD

EOSL

EOSL

EOSL

B/E

EOSL

IOC

M1

M1

M1

M1

M2m2

M2m2

M2m2

M2m2

m1

m1

m1

m1

M3

M3

M3

M3

m3

m3

m3

m3

FAA F&E

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

10/01/98

10/01/95

10/01/01

10/01/99

10/01/99

09/30/02

09/30/04

09/30/04

09/30/04

09/30/20

START

START

START

FINISH

FINISH

FINISH

FINISH

START

WARP St 0

WARP St 1/2

WARP St 3

WARP

194

195

196

382

WARP(MOD2)  

WARP(MOD1)  
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Processing/Display

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Integrated Terminal Weather System

ITWS

ITWS Display

ITWS Processor

ITWS

ITWS

07/01/02

07/01/02

07/01/02

07/01/02

07/01/02

10/01/03

10/01/03

10/01/03

10/01/03

10/01/03

08/31/07

01/01/21

01/01/21

08/31/07

08/31/07

12/30/08

12/30/25

12/30/25

12/30/08

12/30/08

Qty:

Qty:

Qty:

Qty:

Qty:

27

27

27

37

37

37

37

37

37

37

37

37

37

37

37

19

19

19

273

695

696

273

273

IOC

IOC

IOC

IOC

IOC

FOC

FOC

FOC

FOC

FOC

BD

BD

BD

EOSL

EOSL

EOSL

M1

M1

M1

m1

m1

m1

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

10/01/95

10/01/01

10/01/01

10/01/01

10/01/00

09/30/05

09/30/03

09/30/07

09/30/20

09/30/03
START

START

START

START

FINISH

FINISH

FINISH

FINISH

ITWS FSD/FSP

ITWS P3I

ITWS OPS

PART

199

201

383

1375

ITWS(MOD1)  



July 11, 2001 Page 96 of 233

20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Processing/Display

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Legacy Weather Systems Operations

Weather Automation Upgrade 1

PUP

WMSCR

WARP-R

01/01/94

01/01/95

01/01/09

12/30/94

01/01/95

12/30/10

01/01/99

01/01/20

01/01/19

12/30/00

12/30/22

12/30/21

Qty:

Qty:

Qty:

7

3

0

3 3 3 3 3 3 3 3 3 3

18

3

25

3

26

3

26

3

26

3

26

3

26

64

272

179

BD EOSL

IOC FOC

M1 m1

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA R,E&D

10/01/96

10/01/00

10/01/97

10/01/05

10/01/09

10/01/97

09/30/00

09/30/06

09/30/22

09/30/11

09/30/21

09/30/05

FINISH

START

START

FINISH

FINISH

START

FINISH

PUP

WMSCR

WARP Up 1

Wx Imp Short Term Fcst

695

696

257

892

Improved Weather Products1536

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Processing/Display

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

SOCRATES

Juneau Terrain-Induced Turbulence Project

Weather Message Switching Center Replacement Upgrade 1

SOCRATES

JUNEAU

WMSCR

WMSCR

01/07/00

12/31/99

01/01/95

01/01/95

01/07/00

12/31/99

01/01/95

01/01/95

01/07/00

12/31/14

01/01/20

01/01/20

01/07/01

12/31/15

12/30/22

12/30/22

Qty:

Qty:

Qty:

Qty:

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

3

2135

2137

272

272

IOC

FOC

F/B EOSL

EOSLBDIOC

M1

M1

m1

m1

FAA R,E&D

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

10/01/98

10/01/98

10/01/05

10/01/07

10/01/00

09/30/15

09/30/15

09/30/09

09/30/24

09/30/05
START

START

FINISH

START

FINISH

FINISH

FINISH

START

START

SOCRATES

Juneau

WMSCR Up 1

Weather/NOTAMS

1303

1304

673

1233

WMSCR(MOD1)  
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Processing/Display

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Weather and Radar Processor Technology Refresh

Preparation for Integrated Terminal Weather System Technology Refresh

Low-Level Windshear Alert System (LLWAS) Technology Refresh

WARP

ITWS-Upgrade1

ITWS-Upgrade2

LLWAS-2

LLWAS-NE

07/01/97

08/31/07

09/01/09

12/31/93

03/15/96

10/29/97

12/30/08

12/30/13

12/31/96

02/28/99

01/01/09

01/03/12

01/02/19

01/01/17

01/01/17

12/30/10

12/30/13

12/30/20

12/31/18

12/30/19

Qty:

Qty:

Qty:

Qty:

Qty:

23

66

9

24

66

9

24

39

9

24

39

10

24

39

10

24

39

10

24

39

10

24

39

10

24

18

39

10

24

37

39

10

18

37

39

10

8

37

39

10

37

39

10

19

18

39

10

37

39

10

37

39

10

37

39

10

44

691

689

136

137 FOC

IOC FOC

IOC

BD EOSL

BD EOSL

FOC

M1

M1M2

M2m2

m1m2

m1 M3 m3

M3

M1

m3

m1

FAA F&E

FAA F&E

FAA F&E

10/01/05

10/01/05

10/01/06

09/30/07

09/30/26

09/30/09

START

START

START

FINISH

FINISH

WARP Tech Refresh

ITWS Tech Refresh

LLWAS Tech Refresh

682

681

846

WARP(MOD3)  

LLWAS-2(MOD3)  LLWAS-NE(MOD1)  
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Oceanic

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Advanced Oceanic Program

DOTS Plus

ATOP AIDCS

ATOP Controller WS

ATOP ODL

ATOP Processor

ATOP

01/01/96

12/20/02

12/20/02

12/20/02

12/20/02

06/28/03

12/30/96

09/30/03

09/30/03

09/30/03

09/30/03

09/30/05

01/01/11

12/31/14

12/31/14

12/31/14

12/31/14

01/31/11

12/30/11

12/31/15

12/31/15

12/31/15

12/31/15

06/30/13

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

5 5 5 5 5

2

2

2

2

2

5

3

3

3

3

3

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

4

3

4

4

4

4

2

4

4

4

4

0

4

4

4

4

1

1

1

1

650

2248

2185

2246

2249

1737

IOC

IOC

IOC

IOC

IOC

FOC

FOC

FOC

FOC

FOC

B/E

BD EOSL

EOSL

EOSL

EOSL

EOSL

BD

BD

BD

BD

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/95

10/01/97

10/01/99

10/01/99

09/30/96

09/30/11

09/30/07

09/30/06

START

START FINISH

FINISH

FINISH

DOTS Plus

ATOP

906

1105
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Oceanic

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Advanced Oceanic Program

FDP2000

ATOP PPPI

STARS Offshore

DOTS Plus Extension

Micro-EARTS SLEP

12/15/00

06/30/08

12/23/05

12/20/02

12/21/03

12/31/00

06/30/10

09/30/08

12/19/03

12/19/04

12/31/04

06/30/20

01/01/19

01/31/06

01/31/09

05/31/05

06/30/21

12/31/19

12/31/07

01/31/11

Qty:

Qty:

Qty:

Qty:

Qty:

1 1 1 1

2

1

1

5

3

1

5

3

2

3

3

2

1

3

1

3

3

3

3

3

5

3

3

5

3

1

5

3

5

3

5

3

5

3

2000

2005

2258

2247

2055

IOC FOC

IOC

IOC

FOC

BD

IOC

FOC

EOSL

BD

IOC

EOSL

FOC

BD

FOC

EOSL

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/00

10/01/09

10/01/05

10/01/00

10/01/01

09/30/10

09/30/15

09/30/10

09/30/11

09/30/06

START

START

START

START

FINISH

START

FINISH

FINISH

FINISH

FINISH

FDP2000

ATOP P3I

OE

DOTS Plus SLEP

Micro-EARTS SLEP

1272

1274

1275

1283

1332
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Oceanic

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Oceanic Systems:  Sustain, Maintain, and Operate

DOTS

New Mechanism

OCS

ODL/MSODL

OFDPS

TP

DOTS Plus

ISD

ODAPS

Micro EARTS

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/95

01/01/96

01/01/96

01/31/96

01/01/97

12/30/96

12/30/96

01/01/94

03/31/00

12/30/96

12/30/95

12/30/96

12/30/96

12/30/96

08/02/98

01/01/99

01/01/99

05/01/01

01/01/04

01/01/07

01/01/04

01/01/11

01/01/04

01/01/04

01/01/08

03/31/00

03/31/00

12/31/02

12/31/04

12/30/07

12/30/04

12/30/11

12/30/04

12/31/05

12/30/08

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

4

4

1

3

1

3

5

3

3

10

1

1

1

4

1

3

5

3

3

10

4

1

4

5

3

3

10

4

1

4

5

3

3

10

3

1

4

5

3

3

10

1

1

4

5

3

2

10

1

1

10

1

10

1

10 1

224

2275

555

223

635

221

650

218

220

219

BD

BD

EOSL

EOSL

FOC

BD EOSL

B/E

B/E

B/E

BD EOSL

B/E

B/E

B/E

FAA OPS 10/01/97 09/30/15
FINISH

OAP227
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Oceanic

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Oceanic Systems:  Sustain, Maintain, and Operate

AIDCS

MSODL

01/31/98

01/31/98

04/30/00

03/31/00

01/01/03

01/01/04

12/30/04

12/30/04

Qty:

Qty:

3

1

4

2

4

4

4

4

3

4

3

4

706

705

FOC

FOC

BD EOSL

B/E
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Oceanic

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Next Generation Oceanic Automation Program and  Next Generation Offshore Automation Program

E-AIDC

ATC DSS Oceanic

ATC DSS Offshore

E-STARS

01/01/03

01/01/09

06/30/14

09/30/08

12/30/04

12/30/13

06/30/16

09/30/10

01/01/08

01/01/24

06/30/24

09/30/20

12/30/10

12/30/24

06/30/26

09/30/22

Qty:

Qty:

Qty:

Qty: 1 2 3

2

3

3

3

3

3

3

1

3

3

2

3

815

524

2002

2003

IOC FOC

IOC

BD

IOC

EOSL

FOC

FOC

IOC

FAA R,E&D

FAA F&E

FAA F&E

FAA F&E

10/01/03

10/01/05

10/01/05

10/01/05

09/30/08

09/30/12

09/30/10

09/30/10

START

START

START

START

FINISH

FINISH

FINISH

FINISH

ATC DSS Initial Oceanic

ATC DSS Oceanic

ATC DSS Offshore

TFM Oceanic

631

1276

1277

1358
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Navigation and Landing

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Navigation Aids Maintenance and  Operations

LOC

ILS - Cat I

ILS - Cat II/III

VOR

TACAN

VORTAC

01/01/94

05/01/95

12/01/95

01/01/94

01/01/94

01/01/94

01/01/94

05/01/95

03/30/99

12/30/94

01/01/94

12/30/94

01/01/19

01/01/08

01/01/13

01/01/08

01/01/06

01/01/08

01/01/20

12/30/15

12/30/15

12/30/15

01/01/10

12/30/15

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

73

868

95

36

4

640

73

875

95

36

4

640

73

877

99

36

4

640

73

879

105

36

4

640

73

881

111

36

4

640

73

881

117

36

4

640

73

881

117

36

4

640

73

881

117

36

4

640

73

881

117

36

4

640

73

799

117

20

4

525

73

717

117

20

4

525

73

635

117

20

525

73

460

117

15

375

73

285

117

15

375

73

275

117

15

375

73

275

117

15

375

73

275

59

15

375

2183

199

200

211

2182

193

FOC

BD

BD

BD

BD

EOSL

BD

EOSL

EOSL

EOSL

EOSL

FAA OPS

FAA OPS

FAA OPS

FAA OPS

10/01/97

10/01/97

10/01/95

10/01/96

09/30/15

09/30/15

09/30/15

09/30/15

FINISH

FINISH

FINISH

FINISH

ILS Cat I M&O

ILS Cat II/III M&O

VOR M&O

VORTAC M&O

337

338

339

340
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Navigation and Landing

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Navigation Aids Maintenance and  Operations

RVR

NDB

DF

MLS

Loran-C

11/01/94

01/01/94

01/01/94

01/01/94

01/01/94

08/28/03

12/30/94

12/30/94

12/30/94

12/30/94

01/01/17

01/01/13

01/01/10

01/01/08

01/01/10

12/30/20

12/30/15

09/30/13

12/30/15

12/30/15

Qty:

Qty:

Qty:

Qty:

Qty:

476

725

140

29

8

481

725

140

29

8

496

725

140

29

8

523

725

140

29

8

563

725

140

29

8

533

725

140

29

8

546

725

140

29

8

546

725

140

29

8

546

725

140

29

8

546

725

140

26

8

546

725

140

23

8

546

725

140

20

8

546

725

100

15

8

546

725

48

10

8

546

500

0

8

546

400

8

546

300

8

189

194

196

197

182

FOC

BD

BD

BD

BD

EOSL

EOSL

EOSL

EOSL

FAA OPS

FAA OPS

FAA OPS

FAA OPS

FAA OPS

10/01/97

10/01/96

10/01/96

10/01/95

10/01/97

09/30/20

09/30/15

09/30/12

09/30/15

09/30/99
FINISH

FINISH

FINISH

FINISH

RVR M&O

NDB M&O

DF M&O

MLS M&O

Loran-C M&O

341

343

344

345

346
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Navigation and Landing

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Navigation Aids Maintenance and  Operations

Instrument Landing Systems

DME

VOR/DME

VOT

ILS - Cat I

ILS - Cat II/III

01/01/94

01/01/94

01/01/94

05/01/95

12/01/95

12/31/99

02/03/99

12/30/94

05/01/95

03/30/99

01/01/13

01/01/08

01/01/08

01/01/08

01/01/13

12/30/13

12/30/15

12/30/15

12/30/15

12/30/15

Qty:

Qty:

Qty:

Qty:

Qty:

225

256

93

868

95

210

256

93

875

95

196

256

93

877

99

178

256

93

879

105

157

256

93

881

111

106

256

93

881

117

42

256

93

881

117

256

93

881

117

256

93

881

117

145

60

799

117

145

60

717

117

145

60

635

117

100

42

460

117

100

42

285

117

100

42

275

117

100

42

275

117

100

42

275

59

653

215

198

199

200

FOC

FOC

FOC

BD

BD

BD

B/E

BD

EOSL

EOSL

EOSL

EOSL

FAA OPS

FAA OPS

FAA F&E

10/01/96

10/01/96

10/01/96

09/30/15

09/30/15

09/30/07
FINISH

FINISH

FINISH

VOR/DME M&O

VOT M&O

Install ILS

379

380

150
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Navigation and Landing

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Sustain VHF Omni-Directional Range/VHF Omni-Directional Range  With Distance Measuring Equipment.

VOR

VOR/DME

VORTAC

VORTAC

01/01/94

01/01/94

01/01/94

01/01/94

12/30/94

02/03/99

12/30/94

12/30/94

01/01/08

01/01/08

01/01/08

01/01/08

12/30/15

12/30/15

12/30/15

12/30/15

Qty:

Qty:

Qty:

Qty:

36

256

640

640

36

256

640

640

36

256

640

640

36

256

640

640

36

256

640

640

36

256

640

640

36

256

640

640

36

256

640

640

36

256

640

640

20

145

525

525

20

145

525

525

20

145

525

525

15

100

375

375

15

100

375

375

15

100

375

375

15

100

375

375

15

100

375

375

211

215

193

193

FOC

BD

BD

BD

BD

EOSL

EOSL

EOSL

EOSL

FAA F&E

FAA F&E

10/01/96

10/01/00

09/30/07

09/30/02
START FINISH

FINISH

DPLR  VOR/VORTAC

Lo Pwr TACAN Ant

160

1159
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Navigation and Landing

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Wide Area Augmentation System

GPS

WAAS Master Station

WAAS Master Station

WAAS Reference Station

01/01/94

01/01/03

01/01/03

01/01/03

12/30/94

12/30/06

12/30/06

12/30/06

01/01/24

01/01/21

01/01/21

01/01/21

12/30/24

12/30/22

12/30/22

12/31/21

Qty:

Qty:

Qty:

Qty:

24 24 24 24 24

2

2

25

24

4

4

48

24

4

4

48

24

4

4

48

24

4

4

48

24

4

4

48

24

4

4

48

24

4

4

48

24

4

4

48

24

4

4

48

24

4

4

48

24

4

4

48

24

4

4

48

180

561

561

195

IOC

IOC

IOC

FOC

FOC

FOC

M1

M1

m1

m1

FAA F&E

FAA OPS

FAA F&E

10/01/96

10/01/96

10/01/98

09/30/20

09/30/20

09/30/20
START

WAAS Gnd Equip

WAAS ATDP

165

1119

WAAS Master Station(MOD1)  WAAS Master Station(MOD1)  

AF Training for CAT-I Precis Apprch WAAS

WAAS Telecom Support

Wide Area Augmentation System Procedures

WAAS Advanced Technology Development
Documents

1175

1489

2211

1488

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Navigation and Landing

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Wide Area Augmentation System

Loran-C

AN/GRN-27 ILS Replacement

Runway Visual Range Replacement/Establishment

WAAS Comm Sat.

Loran-C

ILS - Cat II/III

RVR

08/01/99

01/01/94

12/01/95

11/01/94

12/30/04

12/30/94

03/30/99

08/28/03

01/01/21

01/01/10

01/01/13

01/01/17

12/30/22

12/30/15

12/30/15

12/30/20

Qty:

Qty:

Qty:

Qty:

2

8

95

476

2

8

95

481

2

8

99

496

2

8

105

523

4

8

111

563

4

8

117

533

4

8

117

546

4

8

117

546

4

8

117

546

4

8

117

546

4

8

117

546

4

8

117

546

4

8

117

546

4

8

117

546

4

8

117

546

4

8

117

546

4

8

59

546

631

182

200

189

FOC

FOC

FOC

BD

BD

EOSL

EOSL

IOC

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/98

10/01/96

10/01/96

10/01/96

09/30/20

09/30/02

09/30/01

09/30/07

FINISH

FINISH

FINISH

START

WAAS Comm Sat

Loran-C Up

AN/GRN-27 ILS Repl

RVR Equip

1285

1044

1042

162
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Navigation and Landing

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Wilcox CAT II/III Instrument Landing System Replacement

Mark 1A, 1B, and 1C Instrument Landing Systems

Sustain Non-directional Beacon Service

ILS - Cat II/III

ILS - Cat I

NDB

12/01/95

05/01/95

01/01/94

03/30/99

05/01/95

12/30/94

01/01/13

01/01/08

01/01/13

12/30/15

12/30/15

12/30/15

Qty:

Qty:

Qty:

95

868

725

95

875

725

99

877

725

105

879

725

111

881

725

117

881

725

117

881

725

117

881

725

117

881

725

117

799

725

117

717

725

117

635

725

117

460

725

117

285

725

117

275

500

117

275

400

59

275

300

200

199

194

FOC

BD

BD

BD

EOSL

EOSL

EOSL

FAA F&E

FAA F&E

FAA F&E

10/01/97

10/01/97

10/01/97

09/30/98

09/30/01

09/30/04

FINISH

FINISH

Wilcox CAT II/III ILS Repl

Mark 1 ILS SLEP

NDB

153

154

164
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Navigation and Landing

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Local Area Augmentation System

LAAS Cat I

LAAS Cat II/III

LAAS Cat I Tech Refresh

LAAS Cat II/III Tech Refresh

12/31/02

01/31/06

01/01/10

01/01/10

09/30/11

12/31/08

01/01/10

01/01/10

07/01/14

07/01/14

12/31/22

12/31/22

12/31/18

12/30/17

12/31/24

12/31/24

Qty:

Qty:

Qty:

Qty:

20 40 34 19

26

0

52

7

78

14

78

21

78

28

78

28

78

10

20

28

78

20

40

28

78

28

60

28

90

181

500

2063

2130

IOC

IOC FOC

IOC

IOC

FOC

FOC

FOC BD

BD

FAA F&E

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/98

10/01/98

10/01/03

10/01/10

10/01/09

09/30/06

09/30/15

09/30/15

09/30/20

09/30/30

START

FINISH

START

START

FINISH

FINISH

START

START

LAAS ATDP

LAAS

LAAS Tech Refresh

1121

1286

1288

Local Area Augmentation System Advanced
Technology Development

1490

No Schedule Availabl
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Navigation and Landing

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Distance Measuring Equipment Replacement

Transponder Landing System

DME Rpl

TLS

01/01/00

10/01/99

01/01/07

10/01/99

10/01/18

09/30/01

01/01/20

09/30/01

Qty:

Qty:

15 29

6

47 68 119 183 277 277 277 277 277 277 277 277 277 277

2225

1407

IOC

FOC B/E

FOC

IOC

FAA F&E

FAA F&E

10/01/98

10/01/98

09/30/13

09/30/01
FINISH

FINISHSTART

START

DME Rpl

TLS

832

1100
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Navigation and Landing

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Ground-based Navaids Decommission

DF

NDB

VOR

VOR/DME

VORTAC

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

12/30/94

12/30/94

12/30/94

02/03/99

12/30/94

01/01/10

01/01/13

01/01/08

01/01/08

01/01/08

09/30/13

12/30/15

12/30/15

12/30/15

12/30/15

Qty:

Qty:

Qty:

Qty:

Qty:

140

725

36

256

640

140

725

36

256

640

140

725

36

256

640

140

725

36

256

640

140

725

36

256

640

140

725

36

256

640

140

725

36

256

640

140

725

36

256

640

140

725

36

256

640

140

725

20

145

525

140

725

20

145

525

140

725

20

145

525

100

725

15

100

375

48

725

15

100

375

0

500

15

100

375

400

15

100

375

300

15

100

375

196

194

211

215

193

FOC

BD

BD

BD

BD EOSL

BD EOSL

EOSL

EOSL

EOSL

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/05

10/01/11

10/01/07

10/01/07

10/01/07

09/30/09

09/30/16

09/30/13

09/30/13

09/30/13

START

START

START

START

FINISH

START

FINISH

FINISH

FINISH

DF Decom

NDB Decom

VOR Decom

VOR/DME Decom

VORTAC Decom

258

296

297

298

299
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Navigation and Landing

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Ground-based Navaids Decommission

VOT

01/01/94 12/30/94 01/01/08 12/30/15

Qty: 93 93 93 93 93 93 93 93 93 60 60 60 42 42 42 42 42

198 BD EOSL

FAA F&E

FAA F&E

10/01/07

10/01/05

09/30/13

09/30/08
START

START

FINISH

FINISH

VOT Decom

Navaids Decom Studies

300

940

Ground Based Navaid Decom Analysis1457

No Schedule Availabl
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Navigation and Landing

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Landing Aids Decommissioning

ILS - Cat I

ILS - Cat II/III

MLS

05/01/95

12/01/95

01/01/94

05/01/95

03/30/99

12/30/94

01/01/08

01/01/13

01/01/08

12/30/15

12/30/15

12/30/15

Qty:

Qty:

Qty:

868

95

29

875

95

29

877

99

29

879

105

29

881

111

29

881

117

29

881

117

29

881

117

29

881

117

29

799

117

26

717

117

23

635

117

20

460

117

15

285

117

10

275

117

275

117

275

59

199

200

197

FOC

BD

BD

BD

EOSL

EOSL

EOSL

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/07

10/01/12

10/01/07

10/01/05

09/30/14

09/30/14

09/30/13

09/30/10
START

START

START

FINISH

START

FINISH

FINISH

FINISH

ILS Cat I Decom

ILS Cat II/III Decom

MLS Decom

ILS/MLS Decom Anal

293

294

295

938

ILS/MLS Decom Analysis1455

No Schedule Availabl
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Lights

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

App Light M & O

"T"VASI

PVASI

TRCV

VASI

PAPI

REIL

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

12/30/94

12/30/10

12/30/96

01/01/10

01/01/10

01/01/10

01/01/22

01/01/25

01/01/21

01/01/15

01/01/15

01/01/15

12/30/22

12/30/35

12/30/21

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

163

2552

2637

163

75

2548

2648

2899

163

75

2548

2664

2899

163

75

2503

2723

2922

163

75

2472

2761

2935

163

75

2449

2795

2946

163

75

2434

2824

2963

163

75

2418

2848

2984

163

75

2402

2848

2996

163

75

2386

2848

2996

163

75

2370

2848

2996

163

75

2354

2848

2996

163

75

2338

2848

2996

163

75

2322

2848

2996

163

75

2306

2848

2996

163

75

2290

2848

2996

2274

2848

2996

2219

2218

2217

192

187

188

BD

BD

BD

FOC

EOSL

EOSL

EOSL

M1 m1 M2 m2

FAA OPS

FAA OPS

FAA OPS

10/01/97

10/01/97

10/01/97

09/30/10

09/30/20

09/30/20

FINISH

VASI M&O

PAPI M&O

REIL M&O

349

350

351
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Lights

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

App Light M & O

MALSR

ALSF-1

ALSF-2

ODALS

08/30/98

01/07/94

01/01/96

01/01/94

12/31/14

01/07/94

12/31/14

12/30/94

01/01/32

12/31/20

01/01/31

01/01/02

12/31/34

12/31/25

12/31/34

12/30/05

Qty:

Qty:

Qty:

Qty:

742

114

114

111

742

114

116

111

747

114

122

111

753

114

130

111

758

114

132

111

763

114

134

111

768

114

136

50

773

114

138

773

114

138

773

114

138

773

114

138

773

114

138

773

114

138

773

114

138

773

114

138

773

114

138

773

114

138

184

2212

214

185 BD EOSL

FOC

FOC

FAA OPS

FAA OPS

FAA OPS

10/01/97

10/01/96

10/01/95

09/30/30

09/30/15

09/30/05
FINISH

FINISH

MALSR M&O

ALSF M&O

ODALS M&O

352

353

354
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Lights

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

App Light M & O

SALS

SALSF

SSALF

SSALR

SSALS

MALS

MALSF

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

01/01/94

12/30/94

01/01/94

01/01/94

12/30/94

12/01/20

12/01/20

01/01/15

01/01/25

01/01/10

01/01/09

01/01/23

12/01/25

12/31/25

01/01/20

12/30/25

01/01/15

01/01/11

01/01/25

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

31

7

32

70

43

31

7

5

32

5

70

43

31

7

5

32

5

70

43

31

7

5

32

5

70

43

31

7

5

32

5

70

43

31

7

5

32

5

70

43

31

7

5

32

5

70

43

31

7

5

32

5

70

43

31

7

5

32

5

70

43

31

7

5

32

5

70

43

31

7

5

32

5

45

43

31

7

5

32

5

16

43

31

7

5

32

5

43

31

7

5

32

5

43

31

7

5

32

5

43

31

7

5

32

43

31

7

32

43

2213

2214

2216

190

2215

2181

183

BD

BD

EOSL

BD

EOSL

M1 m1

M1 m1

FAA OPS

FAA OPS

10/01/97

10/01/96

09/30/25

09/30/11
FINISH

SALS M&O

MALSF M & O

355

356
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Lights

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Medium Intensity Approach Light System with Runway Alignment Indicator Lights

MALSR

MALSR Tech Refresh

MALSR NexGen

MALSR

08/30/98

01/10/07

10/01/13

08/30/98

12/31/14

01/01/16

10/01/23

12/31/14

01/01/32

01/01/22

10/01/25

01/01/32

12/31/34

01/01/30

10/01/30

12/31/34

Qty:

Qty:

Qty:

Qty:

742

742

742

742

747

747

753

753

758

758

763

763

768

768

773

773

773

773

773

773

773

773

773

773

773

773

773

773

773

773

773

773

773

773

184

2134

2223

184

IOC

IOC

FOC

FOC

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

10/01/96

10/01/05

10/01/05

10/01/08

10/01/08

10/01/11

10/01/18

10/01/01

09/30/07

09/30/07

09/30/18

09/30/24

09/30/11

09/30/22

09/30/25

09/30/07
START

START

START

FINISH

FINISH

FINISH

START

START FINISH

START

ALS Imp (MALSR)

MALSR Tech Refresh

MALSR NEXGEN

VISAIDS Sust/Rpl (MALSR)

158

238

239

1314
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Lights

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Medium Intensity Approach Light System with Runway Alignment Indicator Lights

MALSR

MALSR

08/30/98

08/30/98

12/31/14

12/31/14

01/01/32

01/01/32

12/31/34

12/31/34

Qty:

Qty:

742

742

742

742

747

747

753

753

758

758

763

763

768

768

773

773

773

773

773

773

773

773

773

773

773

773

773

773

773

773

773

773

773

773

184

184

FOC

FOC

FAA F&E

FAA F&E

10/01/99

10/01/00

09/30/04

09/30/02

START

START FINISH

FINISH

New ILS Install (MALSR)

Landing Aid Imp (MALSR)

1316

1317
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Lights

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Approach Light System with Sequenced Flashing Lights

ALSF-2

ALSF-2 Tech Refresh

ALSF-2

ALSF-2

01/01/96

01/01/11

01/01/96

01/01/96

12/31/14

12/31/21

12/31/14

12/31/14

01/01/31

01/01/38

01/01/31

01/01/31

12/31/34

12/31/41

12/31/34

12/31/34

Qty:

Qty:

Qty:

Qty:

114

114

114

116

116

116

122

122

122

130

130

130

132

132

132

134

134

134

136

136

136

138

138

138

138

138

138

138

138

138

138

138

138

138

138

138

138

1

138

138

138

24

138

138

138

25

138

138

138

26

138

138

138

26

138

138

214

216

214

214

IOC

FOC

FOC

FOC

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA F&E

10/01/96

10/01/09

10/01/07

10/01/11

10/01/01

10/01/07

10/01/00

09/30/06

09/30/12

09/30/15

09/30/27

09/30/03

09/30/11

09/30/06
START

START FINISH

FINISH

FINISH

START

START

START

START

FINISH

FINISH

FINISH

ALS Imp (ALSF)

ALSF Tech Refresh

LAAS Add'l Light

VISAIDS Sust/Rpl (ALSF)

159

242

661

1312
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Lights

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Approach Light System with Sequenced Flashing Lights

ALSF-2

01/01/96 12/31/14 01/01/31 12/31/34

Qty: 114 116 122 130 132 134 136 138 138 138 138 138 138 138 138 138 138

214 FOC

FAA F&E 10/01/99 09/30/04
START FINISH

New ILS Install (ALSF)1315
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Lights

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Precision Approach Path Indicator

PAPI

PAPI

PAPI

PAPI

01/01/94

01/01/94

01/01/94

01/01/94

12/30/10

12/30/10

12/30/10

12/30/10

01/01/25

01/01/25

01/01/25

01/01/25

12/30/35

12/30/35

12/30/35

12/30/35

Qty:

Qty:

Qty:

Qty:

2637

2637

2637

2637

2648

2648

2648

2648

2664

2664

2664

2664

2723

2723

2723

2723

2761

2761

2761

2761

2795

2795

2795

2795

2824

2824

2824

2824

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

2848

187

187

187

187

FOC

FOC

FOC

FOC

FAA F&E

FAA F&E

FAA R,E&D

FAA F&E

FAA F&E

10/01/98

10/01/97

10/01/06

10/01/09

10/01/03

09/30/20

09/30/15

09/30/09

09/30/15

09/30/05
START FINISH

START FINISH

START

FINISH

FINISH

START

PAPI New Qual

Repl VASI w/ PAPI

PAPI Tech Refresh

VISAIDS Sust/Rplc (PAPI)

155

157

235

1313
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Lights

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Runway End Identifier Lights

REIL

REIL

REIL

REIL

01/01/94

01/01/94

01/01/94

01/01/94

12/30/96

12/30/96

12/30/96

12/30/96

01/01/21

01/01/21

01/01/21

01/01/21

12/30/21

12/30/21

12/30/21

12/30/21

Qty:

Qty:

Qty:

Qty:

2899

2899

2899

2899

2899

2899

2899

2899

2922

2922

2922

2922

2935

2935

2935

2935

2946

2946

2946

2946

2963

2963

2963

2963

2984

2984

2984

2984

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

2996

188

188

188

188

M1

M1

M1

M1

m1

m1

m1

m1

M2

M2

M2

M2

m2

m2

m2

m2

FAA F&E

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

10/01/98

10/01/05

10/01/05

10/01/07

10/01/10

10/01/10

10/01/00

09/30/11

09/30/10

09/30/10

09/30/10

09/30/16

09/30/20

09/30/06
START

START

START

FINISH

START

FINISH

FINISH

FINISH

START

START

FINISHSTART

REIL New Qual

REIL Tech Refresh

REIL Nexgen

VISAIDS Sust/Rplc (REIL)

156

240

241

1311

REIL(MOD1)  

REIL(MOD2)  
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Lights

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Runway End Identifier Lights

Simplified Short Approach Light System with Runway Alignment Indicator Lights

REIL

SSALR

SSALR Nexgen

01/01/94

01/01/94

01/01/19

12/30/96

12/30/94

12/01/21

01/01/21

01/01/25

12/01/30

12/30/21

12/30/25

12/01/32

Qty:

Qty:

Qty:

32

2899

32

2899

32

2922

32

2935

32

2946

32

2963

32

2984

32

2996

32

2996

32

2996

32

2996

32

2996

32

2996

32

2996

32

2996

32

2996

32

188

190

2224

M1

M1

m1

m1

M2 m2

FAA F&E

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

10/01/00

10/01/05

10/01/08

10/01/12

10/01/15

10/01/20

09/30/02

09/30/12

09/30/24

09/30/15

09/30/21

09/30/25

START FINISH

START

START

FINISH

START FINISH

Landing Aid Imp (REIL)

SSALR Tech Refresh

SSALR Nexgen

1318

233

234

SSALR(MOD1)  
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Lights

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Replace Omni-directional Approach Lighting System with Runway End Identifier Light System

Medium Intensity Approach Light System with Sequenced Flashing Lights

REIL

MALSF Nexgen

MALSF

01/01/94

01/01/22

01/01/94

12/30/96

12/01/31

12/30/94

01/01/21

01/01/44

01/01/23

12/30/21

12/01/47

01/01/25

Qty:

Qty:

Qty: 43

2899

43

2899

43

2922

43

2935

43

2946

43

2963

43

2984

43

2996

43

2996

43

2996

43

2996

43

2996

43

2996

43

2996

43

2996

43

2996

43

188

2222

183

M1 m1 M2

M1

m2

m1

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/05

10/01/15

10/01/18

10/01/20

10/01/06

10/01/08

09/30/25

09/30/19

09/30/23

09/30/30

09/30/11

09/30/25

START

START

START

FINISH

Repl ODALS w/ REILS

MALSF Nexgen

MALSF Tech Rfrsh

471

236

237 MALSF(MOD1)  
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Leases

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Program Support Leases

Air/Ground Satellite Communications

FAA F&E

FAA R,E&D

10/01/95

10/01/01

09/30/21

09/30/02
START FINISH

Prgm Spt Leases

Sat Com

127

912

Program Support Leases

Satellite Communications Adaptation

1450

1548

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Large TRACON's/Apt. Projects

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

New York TRACON

New Denver Airport Facility and Denver Terminal Radar Approach Control Replacement

Chicago Terminal Radar Approach Control

Southern California Terminal Radar Approach Control

NY TRACON

Denver Large TRACON

Chicago Large TRACON

Southern California TRACON

10/01/94

01/01/01

01/01/02

01/01/94

09/30/95

12/30/01

12/30/02

12/30/98

01/01/30

01/01/30

01/01/30

01/01/30

01/01/30

01/01/30

01/30/30

12/30/31

Qty:

Qty:

Qty:

Qty:

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

675

138

139

141

IOC FOC

IOC FOC

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/95

10/01/96

10/01/96

10/01/96

09/30/30

09/30/30

09/30/30

09/30/30

NY TRACON

Den TRACON

Chicago TRACON

So Cal TRACON

921

84

86

87
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Large TRACON's/Apt. Projects

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Potomac Terminal Radar Approach Control

New Austin Airport (Bergstrom)

Atlanta Terminal Radar Approach Control

Potomac TRACON

New Austin Arpt.-Berg.

Atlanta TRACON

ARTS IIIE

01/01/99

01/01/99

01/01/98

01/12/98

01/01/02

12/30/99

12/30/99

01/01/02

12/31/30

01/01/30

01/01/30

01/01/07

12/31/30

12/30/31

12/30/31

09/30/08

Qty:

Qty:

Qty:

Qty:

9

1

1

4

1

1

1

5

1

1

1

7

1

1

1

10

1

1

1

10

1

1

1

10

1

1

1

10

1

1

1

10

1

1

1

7

1

1

1

3

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

299

140

251

11

FOC

FOC

FOC

FOC BD EOSL

IOC

IOC

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/96

10/01/96

10/01/96

10/01/99

09/30/03

09/30/30

09/30/03

09/30/02
START FINISH

FINISH

FINISH

Potomac TRACON

New Austin ARPT

Atlanta TRACON

ATL TRACON ARTS IIIE

88

92

90

1108
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Large TRACON's/Apt. Projects

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Northern California Terminal Radar Approach Control

Department of Defense /Federal Aviation Administration Air Traffic Control Facility Transfer/Modernization

Northern California Large TRACON

ARTS IIIE

DOD/FAA ATC Fac Transfer/Modernization

01/01/01

01/12/98

10/01/98

12/30/02

01/01/02

10/01/98

01/01/30

01/01/07

09/30/20

01/01/30

09/30/08

09/30/20

Qty:

Qty:

Qty:

4 5

1

7

1

10

1

10

1

10

1

10

1

10

1

7

1

3

1 1 1 1 1 1 1

250

11

1423

IOC FOC

FOC BD EOSL

FAA F&E

FAA F&E

FAA F&E

10/01/97

10/01/99

10/01/98

09/30/30

09/30/00

09/30/20

START FINISH

START

Nor Cal TRACON

Nor Cal TRACON ARTS IIIE

DOD/FAA ATC Fac Trans/Mod

89

1107

93
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Large TRACON's/Apt. Projects

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Dallas/Fort Worth Airport Terminal Radar Approach Control

Central Florida Consolidated TRACON (Sun Coast TRACON)

Department of Defense /Federal Aviation Administration Air Traffic Control Facility Transfer/Modernization Phase 2

DFW TRACON

DFW TRACON

FL TRACON (Sun Coast TRACON)

01/01/97

01/01/97

01/01/06

12/01/97

12/01/97

01/01/08

01/01/30

01/01/30

01/01/31

12/01/30

12/01/30

12/01/32

Qty:

Qty:

Qty:

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

277

277

680 IOC FOC

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/00

10/01/00

10/01/05

10/01/05

09/30/03

09/30/06

09/30/30

09/30/12

START

START

FINISH

START

START

FINISH

FINISH

DFW TRACON

HAATS

FL TRACON (Sun Coast TRACON)

DOD/FAA ATC Fac Trans/Mod Ph 2

85

1366

920

1077
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Environment and Energy

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Fuel Storage Tanks

Hazardous Materials Management/Environmental Cleanup

OSHA and Environmental Standards Compliance

Environment and Energy

FAA F&E

FAA F&E

FAA F&E

FAA R,E&D

10/01/96

10/01/96

10/01/96

10/01/97

09/30/20

09/30/20

09/30/20

09/30/20

FST

HAZMAT

OSHA & EPA Compl

Environ and Energy

103

104

105

795

Underground Fuel Storage Tanks

Hazard Materials Removal

Noise and Emissions Rules

1438

1433

1497

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Ground/Ground

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Data Multiplexing Network Continuation

Low-Density Radio Communications Link Expansion/Reconfiguration

DMN

LDRCL

07/30/93

01/01/94

12/30/99

01/30/97

01/01/04

01/01/01

12/30/05

12/30/15

Qty:

Qty:

2844

212

3173

195

3490

178

3893

98

4223

91

2112

84

0

77 71 64 57 50 44 37 27 20 13 7

13

66

FOC

BD

BD EOSL

EOSL

FAA F&E

FAA F&E

10/01/96

10/01/96

09/30/98

09/30/97

DMN

LDRCL

69

70
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Ground/Ground

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Sustain Legacy Ground/Ground Communications Systems

LINCS

NADIN PSN

NADIN MSN

RCL

01/01/94

01/01/94

01/01/94

01/01/94

12/30/94

12/30/94

12/30/94

12/30/94

01/01/03

01/01/20

01/01/01

01/01/03

12/30/04

12/30/20

12/30/02

12/30/05

Qty:

Qty:

Qty:

Qty:

1026

35

8

800

1256

35

8

800

1386

35

8

800

1436

35

0

800

718

35

800

0

35

800

35

800

35 35 35 35 35 35 35 35 35 35

67

21

61

22

BD EOSL

BD

BD

EOSL

EOSL

FAA OPS

FAA OPS

FAA OPS

FAA OPS

10/01/97

10/01/98

10/01/97

10/01/97

09/30/04

09/30/20

09/30/02

09/30/05

FINISH

FINISH

FINISH

START

LINCS

NADIN PSN

NADIN MSN

RCL

260

261

262

264
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Ground/Ground

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Sustain Legacy Ground/Ground Communications Systems

DMN

BW Mgr

LDRCL

ADTN-2000

FTS 2000

07/30/93

01/01/98

01/01/94

01/01/94

01/01/94

12/30/99

12/30/98

01/30/97

12/30/94

01/01/94

01/01/04

01/01/06

01/01/01

01/01/04

01/01/99

12/30/05

12/30/06

12/30/15

12/30/05

12/30/00

Qty:

Qty:

Qty:

Qty:

Qty:

2844

212

441

3173

195

476

3490

178

514

3893

98

555

4223

91

599

2112

84

647

0

77

0

71 64 57 50 44 37 27 20 13 7

13

777

66

97

505

FOC

BD EOSL

BD

BD

BD

EOSL

EOSL

B/E

EOSL

FAA OPS

FAA OPS

FAA OPS

FAA OPS

10/01/97

10/01/97

10/01/97

10/01/97

09/30/05

09/30/15

09/30/05

09/30/99
FINISH

FINISH

FINISH

FINISH

DMN Sustain

LDRCL Sustain

ADTN-2000

FTS 2000

365

366

368

565
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Ground/Ground

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Sustain Legacy Ground/Ground Communications Systems

Federal Telecommunications System 2001

FAA Telecommunications Infrastructure

NADIN PSN

SATCOM DL

FAATSAT

FTS 2001

FTI

01/01/94

01/01/94

01/01/98

05/01/99

01/01/02

12/30/94

01/01/94

12/30/00

12/30/00

12/30/06

01/01/20

01/01/06

01/01/04

01/01/19

01/01/20

12/30/20

12/30/15

12/30/06

12/30/20

12/30/20

Qty:

Qty:

Qty:

Qty:

Qty:

35

267

35

307

35

347

35

357

35

367

35

377

35

387

35

397

35 35 35 35 35 35 35 35 35

21

786

530

629

639

FOC

FOC

IOC

BD

BD

EOSL

FOC

EOSL

IOC

FAA OPS

FAA OPS

FAA F&E

FAA OPS

10/01/97

10/01/98

10/01/99

10/01/02

09/30/06

09/30/20

09/30/09

09/30/20

START

START

FINISH

FINISH

START

FAATSAT

FTS 2001

FTI

591

849

400
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Ground/Ground

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Legacy Communications Decommission

National Airspace System Routers

Interfacility Communications

RCL

LDRCL

Interfacility Comm

01/01/94

01/01/94

01/01/10

12/30/94

01/30/97

12/30/15

01/01/03

01/01/01

01/01/20

12/30/05

12/30/15

12/30/20

Qty:

Qty:

Qty:

800

212

800

195

800

178

800

98

800

91

800

84

800

77 71 64 57 50 44 37 27 20 13 7

22

66

694

BD

BD EOSL

IOC

EOSL

FOC

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/02

10/01/00

10/01/04

10/01/08

09/30/05

09/30/15

09/30/10

09/30/20

START

START

START

FINISH

START

FINISH

FINISH

RCL Decom

LDRCL Decom

NAS Routers

Interfacility Comm

850

853

1289

1083
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Information Services

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Digital Charting

FAA F&E 10/01/96 09/30/15
FINISH

Digital Charting129

Digital Charting1453

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Information Services

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

National Airspace System Information Services

NAS Info Svcs Stds

10/01/99 10/01/99 09/30/00 09/30/00

Qty:

1392 FOC B/EIOC

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/99

10/01/05

10/01/05

10/01/99

10/01/05

10/01/03

09/30/00

09/30/09

09/30/17

09/30/15

09/30/11

09/30/05

START

START

FINISH

START

START

START

START

FINISH

FINISH

FINISH

FINISH

Info Services Stds/Rqts Ph 1

Flight Info Object Spec Dev

Info Services Mgmt

NAS Info Integration (IPT Spt)

Data Object Repository/Info Services Stds/Rqts Ph 2

NAS Wide Info Integration

592

594

948

1068

1072

1224

Flight Info Object Spec

National Level Information Services

Information Product Team Support

Information Services Standards

1430

1458

1479

1480

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Miscellaneous

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Operational Data Management System

Instrument Approach Procedures Automation

ODMS

IAPA

12/31/96

12/01/94

06/01/00

01/01/98

01/01/21

01/01/21

12/30/21

12/31/21

Qty:

Qty:

1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

69

291

FOC

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA OPS

10/01/96

10/01/97

10/01/00

10/01/96

10/01/97

09/30/00

09/30/21

09/30/06

09/30/05

09/30/15

FINISH

START

FINISH

FINISH

FINISH

ODMS

NASR

IAPA

36

1228

44
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Miscellaneous

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Aviation Safety Analysis System

Safety Performance Analysis Subsystem

ASAS DB Tool

Aviation Safety Auto Sys

SPAS

10/01/96

10/01/98

09/30/97

10/01/96

10/01/98

09/30/99

09/30/05

09/30/05

01/01/21

09/30/05

09/30/05

12/30/21

Qty:

Qty:

Qty: 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

1377

1395

75 FOC

B/E

B/E

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

10/01/96

10/01/95

10/01/96

10/01/95

10/01/02

09/30/06

09/30/15

09/30/03

09/30/21

09/30/05
START

FINISH

FINISH

FINISH

FINISH

ASAS

SPAS

SASO

45

51

1381
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Miscellaneous

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Portable Performance Support System

Integrated Flight Quality Assurance

Integrated Security Management System

Miscellaneous Automation Infrastructure

PPSS

IFQA

Integ Sec Mgmt Sys

05/31/98

12/01/98

10/01/99

09/30/99

12/30/02

10/01/99

01/01/15

01/01/21

09/30/00

01/01/15

12/31/21

09/30/00

Qty:

Qty:

Qty:

292

293

1390

FOC

FOC B/E

FOC

B/E

IOC

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA F&E

FAA F&E

10/01/96

10/01/95

10/01/96

10/01/97

10/01/98

10/01/05

09/30/05

09/30/15

09/30/02

09/30/15

09/30/00

09/30/23

FINISH

FINISH

FINISH

START

FINISH

FINISH

START

PPSS

IFQA

ISMS

Misc Atmn Tech Refresh

52

56

112

676
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Miscellaneous

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Miscellaneous Activities for Increased Capabilities

Misc FAA Activities for Increased Capabilities1192

FAA Other for New Dir Term Area Rts -
Charted

FAA Other for FMS Dept Proceded

FAA Other for CAT - II/III Precis Aprch LAAS

FAA Other for Cat I using  LAAS National

FAA Other for Remove 250K Restriction

FAA Other for Close Space Para Apprch -
Indepndt

FAA Other for Enhanced visual approaches
w/ ADS-B

FAA Other for Closely spaced parellel
approaches with ADS-B

FAA Other for Expanded RNAV without GPS

FAA Other for Low Alt Dir Rts for Helos - IMC

FAA Other for Cat II/III using LAAS National

FAA Other for CAT-I Precis Apprch LAAS

FAA Other for Precision Approach at New
Qualifying runways using SATNAV

FAA Other for CAT-I Precis Apprch WAAS

926

930

935

941

955

975

983

995

1084

1151

1156

1161

1169

1176

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Miscellaneous

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Miscellaneous Activities for Increased Capabilities

Misc Non-FAA Activities for Increased Capabilities1201

FAA Other for Low-Cost RNAV Cruise All w/
SATNAV

FAA Other for Direct path Low Altitude  -
Using WAAS

FAA Other for Incr Cap Utilz - Reduce Effect
Seps

FAA Other for Impv Cap Utiliz by Better Intent
Data

FAA Other for Improved En Route
Surveillance  (Asterix/SI)

1181

1294

1302

1328

1334

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Training

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Distance Learning

IVT

CBI CS

Delivery Platforms

01/29/01

01/31/01

11/30/01

01/31/02

01/31/02

01/29/02

01/31/14

01/31/14

01/31/14

01/30/15

01/30/15

10/30/15

Qty:

Qty:

Qty:

2197

2196

2194

IOC

IOC

IOC

FOC

FOC

FOC

EOSL

EOSL

EOSL

BD

BD

BD

FAA F&E

FAA OPS

10/01/96

10/01/95

09/30/06

09/30/20

FINISH

CBI/IVT134
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Training

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

National Airspace System Training

AF Labs/Simulations

TOTS

EDS

FIST

IRIS

Classroom Upgrades

IIDS

01/29/00

01/31/01

07/16/01

01/31/02

01/31/02

12/29/02

01/29/04

01/29/00

12/31/01

07/16/01

01/31/02

01/31/02

01/29/03

01/29/04

01/31/14

12/31/03

10/31/02

01/29/04

01/29/04

01/31/05

01/31/05

01/30/16

12/31/03

11/30/03

01/31/05

01/31/05

01/30/19

01/31/08

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

6 6 12

2

15

2

14

2

14

3

2191

2187

2188

2192

2193

2189

2190

IOC FOC

IOC

IOC

FOC

FOC

IOC

IOC

IOC

BD

FOC

FOC

B/E

EOSL

FOC

IOC

BD

BD

FOC

EOSL

EOSL

BD

BD EOSL

BD

FAA F&E 10/01/96 09/30/20

NAS Training140
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Traffic Flow Mgmt Infrastructure

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Sustain Legacy Air Traffic Control System Command Center Automation

ATCSCC TMU

TMU (ARTCC/TRACON)

ETMS/DOTS Plus

TFM Hub

01/01/94

01/01/94

01/01/96

01/01/98

12/31/94

01/01/94

12/30/96

12/30/00

01/01/20

01/31/11

01/01/01

01/01/08

12/30/20

01/31/13

12/31/04

12/30/08

Qty:

Qty:

Qty:

Qty:

1

218

5

1

1

218

5

1

1

218

5

1

1

218

5

1

1

218

5

1

1

218

5

1

1

223

1

1

223

1

1

223

1

223

1

23 223 223 148 75

623

2077

2001

170 FOC

BD EOSL

B/E

BD EOSL

M1 m1 M2 m2

FAA OPS 10/01/96 09/30/10
FINISH

E-OTMS391
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Traffic Flow Mgmt Infrastructure

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Current ETMS Operations

Hub Hardware Replace

ATCSCC TMU

TMU (ARTCC/TRACON)

TFM Hub

ATCSCC TMU

TFM Hub

01/01/94

01/01/94

01/01/98

01/01/94

01/01/98

12/31/94

01/01/94

12/30/00

12/31/94

12/30/00

01/01/20

01/31/11

01/01/08

01/01/20

01/01/08

12/30/20

01/31/13

12/30/08

12/30/20

12/30/08

Qty:

Qty:

Qty:

Qty:

Qty:

1

218

1

1

1

1

218

1

1

1

1

218

1

1

1

1

218

1

1

1

1

218

1

1

1

1

218

1

1

1

1

223

1

1

1

1

223

1

1

1

1

223

1

1

1

223

1

1

23 223 223 148 75

623

2077

170

623

170

FOC

FOC

B/E

B/E

BD EOSL

M1

M1

m1

m1

M2

M2

m2

m2

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA OPS

10/01/97

10/01/98

10/01/97

10/01/97

10/01/01

09/30/02

09/30/20

09/30/06

09/30/05

09/30/06
START

FINISH

FINISH

FINISH

FINISH

START

Current ETMS

New ETMS Install

Hub HW Repl/Relocate

17

19

20
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Traffic Flow Mgmt Infrastructure

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Traffic Flow Management Infrastructure Sustain

ATCSCC TMU

TMU (ARTCC/TRACON)

01/01/94

01/01/94

12/31/94

01/01/94

01/01/20

01/31/11

12/30/20

01/31/13

Qty:

Qty:

1

218

1

218

1

218

1

218

1

218

1

218

1

223

1

223

1

223 223 23 223 223 148 75

623

2077 BD EOSL

M1 m1 M2 m2

FAA F&E

FAA OPS

FAA F&E

10/01/97

10/01/01

10/01/98

09/30/03

09/30/20

09/30/01

START

FINISH

FINISH

START

TFMI Sustain

ERDS

18

1379
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Traffic Flow Mgmt Infrastructure

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Traffic Flow Management Infrastructure Reengineering

Rehost TFM

TM Wb

TFM COTS DBMS

TFM Integrated SW

01/31/06

01/31/06

01/31/07

01/31/08

12/29/06

12/29/06

12/31/08

12/31/09

01/03/11

01/30/09

01/29/16

01/31/13

12/30/11

12/31/10

12/29/17

12/31/15

Qty:

Qty:

Qty:

Qty:

1 1 1 1 1 1

541

392

542

791

IOC

IOC

FOC

FOC

IOC

IOC

FOC

BD

FOC

EOSL

B/E

BD EOSL

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/99

10/01/98

10/01/01

10/01/03

09/30/03

09/30/13

09/30/05

09/30/14

START

START

FINISH

START

FINISH

FINISH

FINISH

START

TFMI Re-Eng Ph 1

TFMI Re-Eng Ph 2

604

605



July 11, 2001 Page 151 of 233

20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Traffic Flow Mgmt Infrastructure

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Traffic Flow Management Infrastructure Reengineering

GIS

SAMS Up1

01/31/06

06/29/07

12/31/07

10/31/07

01/31/14

01/01/14

12/30/15

12/30/14

Qty:

Qty:

543

819

IOC

IOC

FOC

FOC

EOSLBD

B/E

FAA R,E&D

FAA F&E

FAA OPS

10/01/05

10/01/05

10/01/09

09/30/06

09/30/11

09/30/19

START

START

FINISH

START

FINISH

TFMI Re-Eng Ph 3606
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Traffic Flow Mgmt Infrastructure

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Traffic Flow Management Infrastructure Modernization

ATCSCC TMU

TMU Mod (TFMI Replace)

CDMnet Up1

ATCSCC (FDM)

01/01/94

01/01/06

01/01/07

01/01/08

12/31/94

01/01/08

12/30/07

12/30/08

01/01/20

01/01/10

01/01/12

01/01/20

12/30/20

01/01/14

12/30/12

12/30/20

Qty:

Qty:

Qty:

Qty:

1 1 1 1 1 1 1 1

7

1

15

1

15

1

1

15

1

1

15

1

1

15

1

1

15

1

1

15

1 1 1

623

1669

824

516

IOC

IOC FOC

IOC

FOC

FOC

BD

B/E

EOSL

M1 m1 M2 m2

FAA R,E&D

FAA F&E

FAA OPS

10/01/03

10/01/01

10/01/08

09/30/06

09/30/06

09/30/15

START

START FINISH

FINISH

START FINISH

TFMI Mod608 ATCSCC TMU(MOD1)  
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Traffic Flow Mgmt Infrastructure

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Traffic Flow Management NAS Automation Refresh

ATCSCC TMU

ATCSCC (FDM)

TMU Mod (TFM Tech Refresh)

01/01/94

01/01/08

01/01/10

12/31/94

12/30/08

12/30/13

01/01/20

01/01/20

12/30/21

12/30/20

12/30/20

12/30/23

Qty:

Qty:

Qty:

1 1 1 1 1 1 1 1 1

1 1 1 1

1

1

8

1

15

1

15

1

15

623

516

1668

IOC FOC

IOC FOC

M1 m1 M2 m2

FAA F&E

FAA F&E

10/01/09

10/01/09

09/30/16

09/30/20

START

START

TFM Tech Refresh

NAS Atmn Tech Refresh/Insertion

683

841

ATCSCC TMU(MOD2)  



July 11, 2001 Page 154 of 233

20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

System Management

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

National Airspace System Infrastructure Management System

RMMS

NPF

SOC

01/01/94

06/01/98

01/01/99

12/30/15

12/30/15

12/30/15

10/01/24

10/01/24

10/01/24

12/30/25

12/30/25

12/30/25

Qty:

Qty:

Qty:

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

51

661

665

FOC

FOC

FOCIOC

M1 m1 M2 m2

FAA F&E

FAA R,E&D

10/01/05

10/01/01

09/30/20

09/30/02
START FINISH

START

NIMS Tech Refresh

NIMS Model Concept and Algorithm

677

812

NIMS document1528

No Schedule Availabl
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

System Management

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

National Airspace System Infrastructure Management System

RMMS

NIMS LAN

NPF

SOC

RMMS

NPF

SOC

01/01/94

01/01/98

06/01/98

01/01/99

01/01/94

06/01/98

01/01/99

12/30/15

12/30/98

12/30/15

12/30/15

12/30/15

12/30/15

12/30/15

10/01/24

01/01/01

10/01/24

10/01/24

10/01/24

10/01/24

10/01/24

12/30/25

12/30/01

12/30/25

12/30/25

12/30/25

12/30/25

12/30/25

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

51

779

661

665

51

661

665

B/E

FOC

FOC

FOC

FOC

FOC

FOC

IOC

IOC

M1

M1

m1

m1

M2

M2

m2

m2

FAA F&E

FAA OPS

FAA F&E

FAA OPS

10/01/96

10/01/96

10/01/00

10/01/01

09/30/00

09/30/01

09/30/06

09/30/05

FINISH

START

FINISH

START FINISH

FINISH

NIMS Phase 1

NIMS Phase 2

917

918 RMMS(MOD1)  
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

System Management

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

National Airspace System Infrastructure Management System

Environmental Remote Monitoring Subsystem

RMMS

NPF

SOC

ERMS

01/01/94

06/01/98

01/01/99

10/30/96

12/30/15

12/30/15

12/30/15

09/30/98

10/01/24

10/01/24

10/01/24

09/30/04

12/30/25

12/30/25

12/30/25

10/30/04

Qty:

Qty:

Qty:

Qty:

5000

1

50

360

5000

1

50

360

5000

1

50

360

5000

1

50

360

5000

1

50

360

5000

1

50

0

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

5000

1

50

51

661

665

656 B/E

FOC

FOC

FOCIOC

M1 m1 M2 m2

FAA F&E

FAA OPS

FAA F&E

10/01/09

10/01/04

10/01/97

09/30/20

09/30/20

09/30/98

START

START

NIMS Phase 3

ERMS

919

121

RMMS(MOD2)  
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Support Contractors

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Technical Support Services Contract

Capital Investment Plan Systems Engineering and Technical Assistance (Includes SETA and Other Contractors)

MITRE Corporation

National Airspace System In-plant Contract Support Services

FAA F&E

FAA F&E

FAA R,E&D

FAA F&E

FAA F&E

10/01/96

10/01/96

10/01/96

10/01/96

10/01/96

09/30/20

09/30/20

09/30/20

09/30/20

09/30/20

TSSC

CIP SETA

CAASD

NAS/IPCSS

115

116

117

118

TCSS

CIP Seta

NAS/IPCSS

1429

1434

1435

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Support Contractors

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

National Airspace System Regional/Center Logistics Support Services

National Airspace System Implementation Support Contract - Associate Administrator for Airway Facilities Service Portion

FAA F&E

FAA F&E

10/01/96

10/01/96

09/30/20

09/30/20

NAS Reg/Cntr SS

NISC - AAF Portion

119

143

NAS Regional Center SS

Nat'l Airspace Sys Impl Spt Contract - AAF
Portion

1436

1561

No Schedule Availabl

No Schedule Availabl



July 11, 2001 Page 159 of 233

20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Support Contractors

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Federal Aviation Administration Corporate Systems Architecture

Independent Operational Test/Evaluation Oversight

NexGen Messaging

NexGen Messaging

01/28/01

01/28/01

01/28/01

01/28/01

01/28/03

01/28/03

01/28/03

01/28/03

Qty:

Qty:

2199

2199

IOC

IOC

FOC

FOC

B/E

B/E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/96

10/01/98

10/01/99

10/01/98

10/01/96

09/30/20

09/30/06

09/30/15

09/30/15

09/30/20

START

FINISH

FINISH

FINISH

START

START

FAA Corp Sys Arch - CIO

Software Engineering

IT Infrastructure

NextGen Messaging

IOT&E

148

1112

1203

1280

146

FAA Corporate Systems Architecture

Independent Operational Test and Evaluation

1505

1503

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Support Contractors

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Asset and Supply Chain Management

Improve En Route Automation

National Airspace System Spectrum Engineering Sustained Support

Frequency Interference Support/Resolution

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

10/01/96

10/01/97

10/01/96

10/01/96

10/01/97

09/30/20

09/30/15

09/30/98

09/30/20

09/30/20

FINISH

ASCM

Imp En Route Atmn

Spectrum Eng SS

Freq Interference S/R

141

130

137

138

Asset & Supply Chain Management

Improve En Route Automation

Spectrum Engineering SS

Frequency Interference Support/Resolution

1502

1456

1493

1499

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Support Contractors

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

NAS Requirements Development

FAA F&E 10/01/99 09/30/15
START FINISH

NAS Rqts Dev1080

National Airspace Requirements
Development

1566

No Schedule Availabl
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

R,E&D

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Explosives and Weapons Detection

System Assessment and Infrastructure

Technical Laboratory Facility

FAA R,E&D

FAA R,E&D

FAA R,E&D

FAA R,E&D

FAA R,E&D

10/01/96

10/01/97

10/01/96

10/01/97

10/01/97

09/30/20

09/30/20

09/30/20

09/30/20

09/30/20

Airport Sec Tech Integration

Aviation Sec Hum Fact

Aircraft Hardening

Sys Planning & Resource Mgmt

Technical Labs

770

773

777

703

706

Reduction of Airport Security Vulnerabilities

Human Factors Research

Aircraft Hardening Data

Planning and Management

1468

1525

1470

1507

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

R,E&D

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Fire Research and Safety

FAA R,E&D

FAA R,E&D

FAA R,E&D

FAA R,E&D

FAA R,E&D

10/01/97

10/01/97

10/01/97

10/01/97

10/01/97

09/30/20

09/30/20

09/30/20

09/30/20

09/30/20

Fire Res & Safety

Adv Materials Structures

Propulsion Sys Research

Atmos Hazards

Aging A/C

741

745

747

752

755

Fire Safety Rules

Fire Safety Products

Materials/Structure Tech Info

Propulsion/Fuel Technology

Atmospheric Hazard Response

Aircraft Construction/Maintenance Practices

1440

1442

1444

1446

1447

1454

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

R,E&D

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Fire Research and Safety

Cockpit Technology

TCAS

01/01/94 12/30/97 01/01/20 12/30/20

Qty:

156

FAA R,E&D

FAA R,E&D

FAA R,E&D

FAA F&E

10/01/97

10/01/97

10/01/97

10/01/99

09/30/20

09/30/20

09/30/98

09/30/00
START FINISH

Aircraft Catastrophic Failure Prev Res

ASRA

TCAS II

Cockpit Tech

761

762

721

1117

Methods for Catastrophic Failure Prevention

Risk Analysis

Cockpit Technology

1463

1519

1524

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

R,E&D

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Air Traffic Control/Airway Facilities Human Factors

FAA R,E&D

FAA R,E&D

FAA R,E&D

FAA R,E&D

FAA R,E&D

10/01/97

10/01/01

10/01/01

10/01/97

10/01/97

09/30/20

09/30/20

09/30/20

09/30/20

09/30/20

START

START

NAS Maintainability Hum Fact Eng

DSS/CDM Research

Airspace Design and Proc

Info Display & I/F Design

Sit. Awareness FD

786

787

788

789

790

Human Factors NAS Maintainability

Decision Support and CDM

Airspace Research

Information and Interface

Situational Awareness Document

1531

1482

1484

1483

1542

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl



July 11, 2001 Page 166 of 233

20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

R,E&D

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Innovative/Cooperative Research

Human Factors and Aviation Medicine

FAA R,E&D

FAA R,E&D

FAA R,E&D

10/01/97

10/01/97

10/01/98

09/30/20

09/30/20

09/30/20
START

Innov/Coop Res

Flightdeck/Maint/Sys Integration Hum Fact

Aeromedical Res

839

781

791

Research Grants

Human factors Program

Aeromedical

1535

1471

1485

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

R,E&D

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Aviation System Capacity Planning

General Aviation and Vertical Flight Technology

Next-Generation Gyroscope

FAA R,E&D

FAA F&E

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA F&E

10/01/97

10/01/98

10/01/99

10/01/99

10/01/98

10/01/98

10/01/98

09/30/98

09/30/06

09/30/06

09/30/15

09/30/15

09/30/06

09/30/01

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

FINISH

START

START

START

START

Aviation Sys Capacity Plan - ATDP

Airspace Mgmt Lab ATDP

GA & VF Tech - ATDP

Next-Gen Gyro

716

1178

722

1097

Airspace/Airport Design

Aviation System Capacity Planning

GA & Vertical Flight

Next Generation Gyroscope

1432

1523

1506

1521

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

R,E&D

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Airport Technology

FAA R,E&D

FAA F&E

10/01/97

10/01/98

09/30/20

09/30/01
FINISHSTART

Airport Tech738

Pavement Analysis1437

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

R,E&D

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

National Airspace System Design for Integration

FAA R,E&D

FAA R,E&D

NASA R,E&D

FAA R,E&D

FAA R,E&D

FAA R,E&D

10/01/01

10/01/04

10/01/04

10/01/01

10/01/01

10/01/01

09/30/10

09/30/08

09/30/08

09/30/02

09/30/06

09/30/20

START

START

START

START

FINISH

START

START

FINISH

FINISH

FINISH

FINISH

Info Security for Comm

FMS/GND Atmn Integration

Info Value Analysis

NAS Design Smls Domains

NAS Safety Assess

651

883

884

888

895

Info Security Report

Feasibility Report

Data Structures Report

NAS Seamless Domain Design

1541

1537

1538

1533

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

R,E&D

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

National Airspace System Design for Integration

FAA R,E&D

FAA R,E&D

FAA R,E&D

FAA R,E&D

FAA R,E&D

10/01/01

10/01/99

10/01/01

10/01/01

10/01/01

09/30/02

09/30/01

09/30/04

09/30/20

09/30/20

START

START

FINISH

START

START

START

FINISH

FINISH

Airspace Design for Mod

NAS Perf Anal

Info Sec Eng

Det Ecnmc Dep for IA

RNAV Plan

900

901

902

904

907

Airspace Modification

Performance Analysis

Information Security requirements/guidelines

Economic Dependencies

RNAV Document

1534

1544

1545

1546

1540

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

R,E&D

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

National Airspace System Design for Integration

FAA R,E&D

FAA R,E&D

10/01/09

10/01/01

09/30/11

09/30/20
START

START FINISH

Info Value Analysis 1

CNS Integration Design

911

913

Data Structures Report 1

Alternative CNS Designs

1539

1549

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Physical Security (Apt)

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Aviation Security Initiatives

Automated Passenger Screening Device

Explosion Det Devices

Trace Det Devices

X-Ray Screen Device

Hardened A/C Cargo Containers

10/01/98

10/01/98

10/01/98

10/01/98

10/01/98

10/01/98

10/01/98

10/01/98

10/01/98

10/01/98

09/30/00

09/30/05

09/30/05

09/30/00

09/30/00

09/30/00

09/30/05

09/30/05

09/30/00

09/30/00

Qty:

Qty:

Qty:

Qty:

Qty:

1400

1398

1399

1401

1402

B/E

B/E

B/E

B/E

B/E

FAA R,E&D

FAA F&E

FAA F&E

10/01/97

10/01/96

10/01/98

09/30/15

09/30/10

09/30/06
FINISH

FINISH

FINISH

START

Explosives and Weapons Detection

Aircraft Cargo Containers

765

1049
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

En Route Primary

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Long Range Radar Improvements

HVAC - BOS

PWR & GND - BOS

Shltr -BOS

HVAC - LRR

Pwr Sys - LRR

01/01/94

01/01/94

01/06/94

01/01/94

01/01/94

01/01/94

01/01/94

01/06/94

01/01/94

01/01/94

12/31/20

01/01/20

12/31/20

01/01/17

12/31/10

12/31/25

01/01/25

12/31/30

12/31/20

12/31/13

Qty:

Qty:

Qty:

Qty:

Qty:

23

23

23

104

104

23

23

23

104

104

23

23

23

104

104

23

23

23

104

104

23

23

23

104

104

23

23

23

104

104

23

23

23

104

104

23

23

23

104

104

23

23

23

104

104

23

23

23

104

104

23

23

23

104

104

23

23

23

104

104

23

23

23

104

104

23

23

23

104

104

23

23

23

104

23

23

23

104

23

23

23

104

2209

2210

2208

2229

2228 BD EOSL

FAA F&E

FAA F&E

10/01/99

10/01/97

09/30/08

09/30/17

START FINISH

LRR Infra Up

LRR Improve

184

686
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

En Route Primary

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Legacy En Route Primary Surveillance Systems Operations

ARSR-1

ARSR-2

FPS

ARSR-3

01/01/94

01/01/94

01/01/94

01/01/94

12/30/94

12/30/94

12/30/94

12/30/94

01/01/20

01/01/20

01/01/20

01/01/20

12/31/25

12/30/25

01/03/25

12/30/25

Qty:

Qty:

Qty:

Qty:

23

17

22

12

23

17

22

12

23

17

22

12

23

11

22

12

23

11

22

12

23

11

22

12

23

11

22

12

23

11

22

12

23

11

22

12

23

11

22

12

23

11

22

12

23

11

22

12

23

11

22

12

23

11

22

12

23

11

22

12

23

11

22

12

23

11

22

12

240

241

242

229

FAA OPS

FAA OPS

FAA OPS

FAA OPS

10/01/99

10/01/98

10/01/97

10/01/97

09/30/12

09/30/13

09/30/04

09/30/16

START

FINISH

FINISH

FINISHSTART

ARSR-1

ARSR-2

FPS

ARSR-3

357

358

359

360



July 11, 2001 Page 175 of 233

20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

En Route Primary

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Legacy En Route Primary Surveillance Systems Operations

FPS- 117

01/01/94 12/30/94 01/01/20 12/30/25

Qty: 17 17 17 17 17 17 17 17 17 17 17 17 17 17 17 17 17

557

FAA OPS

DoD O&M

FAA F&E

FAA F&E

10/01/97

10/01/97

10/01/98

10/01/00

09/30/25

09/30/25

09/30/01

09/30/03
START

FINISH

FINISH

START

FPS 117

ERDI

ADSRM

618

1403

1404
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

En Route Primary

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Air Route Surveillance Radar

ARSR-4

ARSR-1

ARSR-2

FPS

05/26/93

01/01/94

01/01/94

01/01/94

02/26/99

12/30/94

12/30/94

12/30/94

01/01/18

01/01/20

01/01/20

01/01/20

12/31/20

12/31/25

12/30/25

01/03/25

Qty:

Qty:

Qty:

Qty:

43

23

17

22

43

23

17

22

43

23

17

22

43

23

11

22

43

23

11

22

43

23

11

22

43

23

11

22

43

23

11

22

43

23

11

22

43

23

11

22

43

23

11

22

43

23

11

22

43

23

11

22

43

23

11

22

43

23

11

22

43

23

11

22

43

23

11

22

230

240

241

242

FOC

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

10/01/97

10/01/97

10/01/04

10/01/04

10/01/05

09/30/99

09/30/16

09/30/11

09/30/10

09/30/10

FINISH

START

START

START

FINISH

FINISH

FINISH

ARSR-4

ARSR-1 Decom

ARSR-2 Decom

FPS Decom

181

286

287

288
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

En Route Primary

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Air Route Surveillance Radar

ARSR-3

ARSR-4

01/01/94

05/26/93

12/30/94

02/26/99

01/01/20

01/01/18

12/30/25

12/31/20

Qty:

Qty:

12

43

12

43

12

43

12

43

12

43

12

43

12

43

12

43

12

43

12

43

12

43

12

43

12

43

12

43

12

43

12

43

12

43

229

230 FOC

FAA F&E

FAA F&E

10/01/05

10/01/11

09/30/10

09/30/17

START FINISH

START

ARSR-3 Decom

ARSR-4 Decom

639

640
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Free Flight Phase 1

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Traffic Management Advisor Single Center Passive Final Approach Spacing Tool Free Flight Phase 1

pFAST (FFP1)

DSR

TMA SC (FFP1)

pFAST (FFP1)

02/01/00

06/01/98

02/01/00

02/01/00

04/30/02

07/30/00

10/31/02

04/30/02

01/01/03

01/01/10

11/01/04

01/01/03

01/30/03

12/31/13

01/01/05

01/30/03

Qty:

Qty:

Qty:

Qty:

14

1

22

4

1

4

22

8

4

6

22

8

6

6

22

0

6

22 22 22 22 22 22 22 15 10 5

592

5

593

592

IOC

IOC

IOC

FOC

FOC

FOC

FOC

B/E

B/E

BD EOSL

BD EOSLM1M2 M3 M4 m1m2 m3m4

FAA F&E

FAA OPS

FAA R,E&D

FAA F&E

FAA OPS

10/01/97

10/01/00

10/01/01

10/01/98

10/01/00

09/30/13

09/30/18

09/30/02

09/30/02

09/30/05

START

START

START FINISH

FINISH

FINISH

FINISH

START

pFAST O&M

TMA (SC)/pFAST - FFP 1

28

1351 DSR(MOD1)  
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Free Flight Phase 1

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Collaborative Decision Making

GDPE

Flt Sub Process Simplify

SWAP Enhancements

CTA

FSM Enhanced

09/01/99

01/01/99

01/01/99

01/01/00

01/03/00

09/28/01

09/28/01

09/28/01

09/28/01

09/28/01

01/01/10

01/01/10

01/01/10

01/01/10

01/01/10

12/30/12

12/30/12

12/30/12

12/30/12

12/30/12

Qty:

Qty:

Qty:

Qty:

Qty:

725

733

736

734

735

IOC

IOC

FOC

FOC

FOC

FOC

FOC

BD

BD

BD

BD

BD

EOSL

EOSL

EOSL

EOSL

EOSL

IOC

IOC

IOC

FAA F&E

FAA F&E

FAA F&E

10/01/00

10/01/98

10/01/98

09/30/06

09/30/99

09/30/00

FINISH

START

FINISH

FINISH

START

START

ATC/ATM DSSS

CDM Pk 1 - GDPE Initial

CDM Pk 2 - GDPE Expanded

1338

1339

1340

Automation DSSS1498

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Free Flight Phase 1

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Collaborative Decision Making

Initial Collab. Routing

Collab. Routing

ASD

AOCnet

NAS Status Info

07/01/99

01/01/01

01/01/97

08/01/97

11/01/00

12/30/99

09/28/01

12/30/97

09/30/02

09/28/01

01/01/10

01/01/10

01/01/15

01/01/10

01/01/10

12/30/12

12/30/12

12/30/15

12/30/12

12/30/12

Qty:

Qty:

Qty:

Qty:

Qty:

737

742

796

817

726

FOC

IOC

IOC FOC

FOC

FOC

BD

BD

BD

BD

EOSL

EOSL

EOSL

EOSL

B/E

IOC

FAA F&E

FAA F&E

FAA F&E

10/01/99

10/01/99

10/01/99

09/30/00

09/30/00

09/30/00

START

START

START

FINISH

FINISH

FINISH

CDM Pk 3 - Collaborative Routing

CDM Pk 4 - Collaborative Routing Expanded

Data Ex Pk 1

1341

1342

1343
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Free Flight Phase 1

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Collaborative Decision Making

Arr Seq #1

Apt Config. Info

Post Flt Assess #1

NAS Status Info Expanded

Off Gate Advisory

CDMnet

01/01/00

09/28/01

10/01/01

11/01/01

11/01/01

01/01/02

09/30/02

09/30/02

09/30/02

09/30/02

09/30/02

09/30/02

01/01/04

01/01/10

01/01/04

01/01/10

01/01/10

01/01/07

12/30/05

12/30/12

12/30/05

12/30/12

12/30/12

12/30/07

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

797

729

802

727

728

823

IOC

IOC

IOC

IOC

IOC

IOC

FOC

FOC

FOC

FOC

FOC

FOC

BD

BD

EOSL

EOSL

B/E

BD

BD

BD

EOSL

EOSL

EOSL

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/00

10/01/00

10/01/99

10/01/01

09/30/02

09/30/02

09/30/00

09/30/02

START

START

START

FINISH

START

FINISH

FINISH

FINISH

Data Ex Pk 2

Data Ex Pk 3

CDM FFP1 (Former R,ED) - ATDP

Data Ex Pk 4

1344

1345

1346

1347
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Free Flight Phase 1

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Collaborative Decision Making

Center Terminal Radar Approach Control Automation System Prototype

Auto Problem Recognize

SIA Incr 1

Comp. Monitor #1

CTAS Build 1

01/01/01

01/31/01

10/01/01

01/01/96

09/30/02

09/30/02

09/30/02

12/30/96

01/01/10

01/01/10

01/01/06

12/31/99

12/30/12

12/30/10

12/30/07

12/31/99

Qty:

Qty:

Qty:

Qty: 1

738

739

744

176 B/E

IOC

IOC

IOC

FOC

FOC

FOC BD EOSL

BD

B/E

EOSL

FAA F&E

FAA F&E

FAA OPS

10/01/99

10/01/98

10/01/00

09/30/02

09/30/00

09/30/02

START

FINISH

START

FINISH

FINISH

START

NAS Flow Analysis Pk 3

CTAS Proto

1349

1350
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Free Flight Phase 1

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

User Request Evaluation Tool Core Capability Limited Deployment

Surface Movement Advisor Free Flight Phase 1

URET CCLD (FFP1)

URET Proto

SMA FFP1

11/01/01

01/01/98

12/31/98

08/01/02

12/30/98

12/30/99

01/01/03

01/01/01

12/31/06

12/30/03

12/30/01

12/31/06

Qty:

Qty:

Qty:

2

6

2

6

3

2

6

7

6

7

6 6 6 6

307

814

78 FOC

IOC

B/E

FOC B/E

B/E

FAA F&E

FAA OPS

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

10/01/98

10/01/98

10/01/98

10/01/01

10/01/98

10/01/00

09/30/02

09/30/03

09/30/00

09/30/05

09/30/03

09/30/20

FINISH

START

START

FINISH

FINISH

FINISH

FINISH

START

START

START

START

URET CCLD

URET Proto

SMA (FFP1)

1337

1352

638
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Free Flight Phase 1

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Free Flight Phase 1 Integration

HOCSR Processor

12/31/98 10/15/99 01/01/08 12/30/08

Qty: 29 32 32 32 32 32 32 20

305 FOC B/EM1M2 m1m2 M3m3

FAA F&E 10/01/99 09/30/02
START FINISH

FFP1 Integration1059 HOCSR Processor(MOD1)  
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Free Flight Phase 1

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Free Flight Phase One Sustain

CTAS Build 1

ASD

AOCnet

DSR

SMA FFP2

HOCSR Processor

Flt Sub Process Simplify

SWAP Enhancements

Initial Collab. Routing

GDPE

01/01/96

01/01/97

08/01/97

06/01/98

12/01/98

12/31/98

01/01/99

01/01/99

07/01/99

09/01/99

12/30/96

12/30/97

09/30/02

07/30/00

12/31/99

10/15/99

09/28/01

09/28/01

12/30/99

09/28/01

12/31/99

01/01/15

01/01/10

01/01/10

01/01/14

01/01/08

01/01/10

01/01/10

01/01/10

01/01/10

12/31/99

12/30/15

12/30/12

12/31/13

12/31/15

12/30/08

12/30/12

12/30/12

12/30/12

12/30/12

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

1

14

29

22

32

22

32

22

32

22

2

32

22

16

32

22

39

32

22

52

20

22

57

22

57

22

57

22

57

15

57

10

57

5

57 57

176

796

817

5

168

305

733

736

737

725

B/E

FOC

FOC

FOC

FOC

FOC

FOC

FOC

FOC

B/E

BD

BD

BD

BD

BD

BD

EOSL

EOSL

EOSL

EOSL

EOSL

EOSL

B/E

EOSLBD

IOC

IOC

IOC

IOC

M1M2

M1M2

M3 M4 m1m2

m1m2

m3m4

M3m3

FAA F&E 10/01/02 09/30/07
START FINISH

FFP1 Sustain1229 DSR(MOD2)  HOCSR Processor(MOD2)  
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Free Flight Phase 1

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Free Flight Phase One Sustain

Arr Seq #1

CTA

FSM Enhanced

TMA SC (FFP1)

pFAST (FFP1)

NAS Status Info

Auto Problem Recognize

Collab. Routing

SIA Incr 1

Apt Config. Info

Comp. Monitor #1

01/01/00

01/01/00

01/03/00

02/01/00

02/01/00

11/01/00

01/01/01

01/01/01

01/31/01

09/28/01

10/01/01

09/30/02

09/28/01

09/28/01

10/31/02

04/30/02

09/28/01

09/30/02

09/28/01

09/30/02

09/30/02

09/30/02

01/01/04

01/01/10

01/01/10

11/01/04

01/01/03

01/01/10

01/01/10

01/01/10

01/01/10

01/01/10

01/01/06

12/30/05

12/30/12

12/30/12

01/01/05

01/30/03

12/30/12

12/30/12

12/30/12

12/30/10

12/30/12

12/30/07

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

4

1

8

4

8

6

0

6

797

734

735

593

592

726

738

742

739

729

744

IOC

IOC

IOC

IOC

IOC

IOC

IOC

IOC

IOC

IOC

IOC

FOC

FOC

FOC

FOC

FOC

FOC

FOC

FOC

FOC

FOC

FOC

B/E

BD

BD

EOSL

EOSL

BD EOSL

BD

BD

BD

BD

BD

B/E

BD

EOSL

EOSL

EOSL

EOSL

EOSL

EOSL
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Free Flight Phase 1

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Free Flight Phase One Sustain

Post Flt Assess #1

NAS Status Info Expanded

Off Gate Advisory

URET CCLD (FFP1)

CDMnet

10/01/01

11/01/01

11/01/01

11/01/01

01/01/02

09/30/02

09/30/02

09/30/02

08/01/02

09/30/02

01/01/04

01/01/10

01/01/10

01/01/03

01/01/07

12/30/05

12/30/12

12/30/12

12/30/03

12/30/07

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

3 7 7

802

727

728

307

823

IOC

IOC

IOC

IOC

IOC

FOC

FOC

FOC

FOC

FOC

B/E

BD EOSL

B/E

BD

BD

EOSL

EOSL
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Terminal Primary

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Airport Surveillance Radar-Model 9

ASR-9

ASR-9

ASR-9

ASR-9

05/01/89

05/01/89

05/01/89

05/01/89

03/01/99

03/01/99

03/01/99

03/01/99

01/01/20

01/01/20

01/01/20

01/01/20

12/30/30

12/30/30

12/30/30

12/30/30

Qty:

Qty:

Qty:

Qty:

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

134

236

236

236

236

FOC

FOC

FOC

FOC

M1

M1

M1

M1

M2

M2

M2

M2

m1

m1

m1

m1

m2M3

m2M3

m2M3

m2M3

m3

m3

m3

m3

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

FAA F&E

10/01/97

10/01/97

10/01/00

10/01/05

10/01/99

10/01/00

09/30/04

09/30/25

09/30/06

09/30/08

09/30/01

09/30/03

START

START

START

FINISH

FINISH

FINISH

START

FINISH

FINISH

ASR-9

ASR-9 SLEP

ASR-9 Mode-S I/F

ASR-9 Sustain/Relocate

ASR-9PST

177

426

997

1214

1394

ASR-9(MOD2)  

ASR-9(MOD3)  
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Terminal Primary

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Airport Surveillance Radar-Model 9

ASR-9

05/01/89 03/01/99 01/01/20 12/30/30

Qty: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134

236 FOC M1 M2 m1 m2M3 m3

FAA F&E 10/01/00 09/30/04
START FINISH

ASR-9 OSHA1409 ASR-9(MOD1)  
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Terminal Primary

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Airport Surveillance Radar-Model 11

DASR

ASR-11

ASR-11

ASR-11

01/01/94

02/01/03

02/01/03

02/01/03

12/30/94

04/01/08

04/01/08

04/01/08

01/01/02

01/01/25

01/01/25

01/01/25

01/03/11

12/31/30

12/31/30

12/31/30

Qty:

Qty:

Qty:

Qty:

16

16

16

36

36

36

60

60

60

84

84

84

108

108

108

112

112

112

112

112

112

112

112

112

112

112

112

112

112

112

112

112

112

112

112

112

112

112

112

2004

233

233

233

BD

IOC

IOC

IOC

FOC

FOC

FOC

EOSL

M1M2

M1M2

M1M2

m2

m2

m2

m1

m1

m1

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

10/01/97

10/01/97

10/01/05

10/01/05

10/01/06

09/30/09

09/30/23

09/30/07

09/30/10

09/30/20

START

START

START

FINISH

FINISH

FINISH

ASR-11 (ASR-7/ASR-8 Repl)

ASR-11 (ASTERIX)

ASR-11 SI Up

ASR-11 Tech Refresh

178

998

1320

1399

ASR-11(MOD2)  

ASR-11(MOD1)  
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Terminal Primary

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Terminal Primary Surveillance Maintenance & Operations

ASR-7

ASR-8

01/01/94

01/01/94

12/30/94

12/30/94

04/01/03

01/01/05

03/31/05

06/30/08

Qty:

Qty:

26

71

26

71

26

71

21

71

15

71

10

47

5

30 20 10 5

234

235

BD EOSL

BD EOSL

FAA OPS

FAA OPS

10/01/97

10/01/97

09/30/03

09/30/04

FINISH

FINISH

ASR-7 M&O

ASR-8 M&O

226

361
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Terminal Primary

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Precision  Runway Monitor

PRM

PRM

PRM

03/01/97

03/01/97

03/01/97

11/30/04

11/30/04

11/30/04

01/01/16

01/01/16

01/01/16

12/30/18

12/30/18

12/30/18

Qty:

Qty:

Qty:

2

2

2

2

2

2

3

3

3

5

5

5

5

5

5

5

5

5

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

6

244

244

244

FOC

FOC

FOC

FAA OPS

FAA F&E

FAA F&E

10/01/97

10/01/98

10/01/15

09/30/18

09/30/07

09/30/18

FINISHSTART

PRM

PRM Deploy

PRM Decom

305

620

868
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Terminal Primary

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

New Terminal Radar

New Term. Radar

ASR-9

TDWR

ASR-11

01/01/18

05/01/89

05/20/94

02/01/03

12/30/30

03/01/99

02/28/01

04/01/08

12/30/46

01/01/20

01/01/20

01/01/25

12/30/53

12/30/30

12/30/25

12/31/30

Qty:

Qty:

Qty:

Qty:

134

45

134

47

134

47

134

47

134

47

16

134

47

36

134

47

60

134

47

84

134

47

108

134

47

112

134

47

112

134

47

112

134

47

112

134

47

112

134

47

112

134

47

112

134

47

112

245

236

43

233

FOC

FOC

IOC FOC

M1

M1

M2

m1

m1

M2

m2M3

m2

M1M2

m3

m2 m1

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA F&E

10/01/13

10/01/17

10/01/14

10/01/15

10/01/12

10/01/14

09/30/24

09/30/28

09/30/30

09/30/25

09/30/21

09/30/21

START

START

START

START

New Terminal Rdr

ASR-9 Decom

TDWR Decom

ASR-11 Decom

253

276

289

385
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Traffic Flow Mgmt DSS

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Traffic Flow Management Decision Support System Prototyping

Traffic Flow Management Decision Support System Air Route Traffic Control Center

TFM DSS ARTCC

ARTCC Sec Load Pred

01/01/12

01/01/06

12/30/13

12/30/07

01/01/23

01/01/12

12/30/25

12/30/13

Qty:

Qty: 2 22

11 22 22 22

508

822 IOC FOC

IOC

BD

FOC

EOSL

FAA R,E&D

FAA R,E&D

FAA F&E

FAA R,E&D

FAA F&E

FAA OPS

FAA F&E

10/01/99

10/01/97

10/01/00

10/01/05

10/01/07

10/01/14

10/01/01

09/30/01

09/30/03

09/30/06

09/30/07

09/30/15

09/30/25

09/30/06

START

START

FINISH

START

FINISH

START

FINISH

FINISH

FINISH

START FINISH

START

NAS Flow Analysis Tools

Adv TFM Sys Prototype

DSP

TFM DSS ARTCC

ARTCC Sec Load Pred

808

916

1360

568

1179

NAS Flow Assessment1532

No Schedule Availabl
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Tower/Surface Primary

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Airport Surface Detection Equipment

ASDE-3

AMASS

ASDE-2

ASDE-3

12/01/93

01/01/98

01/01/94

12/01/93

10/31/02

09/30/02

12/30/94

10/31/02

01/01/14

01/01/14

01/01/95

01/01/14

12/30/15

12/30/15

12/31/99

12/30/15

Qty:

Qty:

Qty:

Qty:

37

37

38

38

39

7

39

40

36

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

40

0

20

0

232

228

231

232

EOSL

FOC

FOC

FOC

EOSL

EOSL

EOSL

BD

BD

BD

M1

M1

M1 m1

m1

m1

FAA F&E

FAA OPS

FAA F&E

FAA OPS

FAA OPS

FAA F&E

10/01/97

10/01/97

10/01/97

10/01/98

10/01/97

10/01/00

09/30/01

09/30/15

09/30/03

09/30/15

09/30/98

09/30/04
START

FINISH

FINISH

FINISH

FINISH

FINISHSTART

ASDE-3

AMASS

ASDE-2

ASDE-3 SLEP

167

168

268

275 ASDE-3(MOD1)  



July 11, 2001 Page 196 of 233

20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Tower/Surface Primary

NAS Information Security

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Airport Surface Detection Equipment

National Airspace System Information Security

AMASS

01/01/98 09/30/02 01/01/14 12/30/15

Qty: 7 36 40 40 40 40 40 40 40 40 40 40 40 40 20

228 FOC EOSLBDM1 m1

FAA F&E

FAA F&E

FAA OPS

FAA F&E

10/01/05

10/01/98

10/01/99

10/01/01

09/30/09

09/30/20

09/30/01

09/30/09

START FINISH

START

START FINISH

FINISH

START

AMASS SLEP

NAS Info Security

NAS Info Sec Integration (IPT Spt)

284

657

1066

AMASS(MOD1)  

Information Security Program

INFOSEC IPT Support

1445

1477

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Safe Flight 21

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Safe Flight 21

ADS-B (SF-21) Avionics

MFDS (SF-21) Avionics

ADS-B Cap

07/01/99

07/01/99

10/01/98

07/01/99

07/01/99

10/01/98

12/30/02

12/30/02

09/30/05

12/30/02

12/30/02

09/30/05

Qty:

Qty:

Qty:

826

827

1408

FOC

FOC

B/E

B/E

B/E

IOC

IOC

FAA R,E&D

FAA F&E

FAA F&E

FAA F&E

10/01/99

10/01/98

10/01/98

10/01/05

09/30/00

09/30/06

09/30/06

09/30/06

START FINISH

START

FINISH

FINISH

FINISH

START

START

ADS-B Ohio

ADS-B Capstone (AAL)

ADS-B Gulf of Mexico (SF21)

1101

1102

1223
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20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Adaptation

FAA OPS 10/01/98 09/30/10
FINISHSTART

FAA Adap.1300

FAA Adaptation for TMA (MC) - NASA Demo

FAA Adaptation for TMA (SC) - National

FAA Adaptation for Surf Mgmt Sys

FAA Adaptation for Surf Mgmt Advis

FAA Adaptation for TMA (SC) - FFP1

FAA Adaptation for pFAST- FFP1

FAA Adaptation for Cnflct Probe

FAA Adaptation for URET CCLD - FFP1

FAA Adaptation for National pFAST

05/01/01

10/01/97

12/01/04

06/01/01

1009

1012

1208

1217

1227

1232

1238

1243

2118

S

F

F

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Airspace Design

FAA F&E

FAA OPS

10/01/01

10/01/99

09/30/06

09/30/10
START

START FINISH

FINISH

Airspace Design

FAA Airspace Design

1184

1301

FAA Airspace Design for Incr Vert Sep Serv
abv FL290- National

FAA Airspace Design for Incr Vert Sep Serv
abv FL290- Limited

FAA Airspace Design for Direct path Low
Altitude  - Expanded Surveillance Coverage

FAA Airspace Design for Incr Cap by Surv
Coverage - Exst Radars

FAA Airspace Design for Incr Cap by Surv
coverage - Non Radar - National

1093

1101

1286

1335

1318

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Certification

FAA OPS 10/01/99 09/30/10
START FINISH

FAA Certification1186

FAA Certification for Close Space Para
Apprch - Indepndt

FAA Certification for Enhanced visual
approaches w/ ADS-B

FAA Certification for Closely spaced parellel
approaches with ADS-B

FAA Certification for aFAST

FAA Certification for National FIS

FAA Certification for Enhancd Trffc Advis by
Impr Sit Aware

FAA Certification for Init TIS-B - Demo

FAA Certification for Wake Vrtx Detect for
A/C

FAA Certification for Incr Sit Aware for Pilots
by Trgt Dsply - National

FAA Certification for ELT for Flight Following

FAA Certification for Flight Following with
ADS-B

FAA Certification for CAT-I Precis Apprch
LAAS

972

980

992

1020

1039

1048

1059

1066

1071

1109

1127

1158

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Certification

FAA Certification for Precision Approach at
New Qualifying runways using SATNAV

FAA Certification for CAT-I Precis Apprch
WAAS

FAA Certification for Low-Cost RNAV Cruise
All w/ SATNAV

FAA Certification for ELT for SAR

FAA Certification for Init A/A ADS-B - SF-21

FAA Certification for Auto Simultns Hazd Wx
Notify

FAA Certification for Direct path Low Altitude
- Using WAAS

FAA Certification for Imp Terr Info to C/P to
Avoid CFIT - Demo

FAA Certification for Incr Flex & Safe - Tac
Messng - Tern Extent

FAA Certification for Incr Flex & Safe - Tac
Messng

FAA Certification for CPDLC Build 1

FAA Certification for Interactive Airborne
Refile

FAA Certification for Interactive Flt Plan

1164

1171

1178

1183

1246

1249

1291

1295

1306

1313

1349

1362

1367

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Certification

Non-FAA Certification1196

FAA Certification for Incr Horz Cap - 50/50

FAA Certification for Incr Horz Cap - 30/30

FAA Certification for Incr Cap by Surv
coverage - Non Radar - National

FAA Certification for Incr Sit Aware for Cntrls
by Imp Trgt Dsply - National

FAA Certification for Impr Wx Grided Fcast -
Icing

FAA Certification for Incr Tac Cap & Acc

FAA Certification for Incr Cap Utilz - Reduce
Effect Seps

FAA Certification for Imp Messng to Incr Flex
and Safe

FAA Certification for TMA (MC) - NASA
Demo

Non-FAA Certification for Incr Cap Util by
Reduced Vert Sep at FL350 and Above -
Limited

Non-FAA Certification for Incr Cap Util by
Reduced Vert Sep at FL290 and Above -
National

1902

1904

1919

1942

1957

2083

2093

2105

2123

1928

2007

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Procedure Development

FAA OPS 10/01/99 09/30/10
START FINISH

Non-FAA Procedure Development1197

Non-FAA Procedure Development for
CDMnet

Non-FAA Procedure Development for Delay
Prog Mgmt

Non-FAA Procedure Development for Collab
Reroute Enhance

Non-FAA Procedure Development for Flight
Plan Negotiation

Non-FAA Procedure Development for Collab
Reroute - Demo

Non-FAA Procedure Development for Req
Time of Arr Contracts - Demo

Non-FAA Procedure Development for
Collaborative Arrival Planner

Non-FAA Procedure Development for Time
of Arrival Planning

Non-FAA Procedure Development for Full
CDM

Non-FAA Procedure Development for Initial
CDM (FFP1)

Non-FAA Procedure Development for
Enhncd Surf Mgmt Sys

905

909

913

917

946

958

962

969

1189

1201

1206

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Procedure Development

Non-FAA Procedure Development for Surf
Mgmt Sys

Non-FAA Procedure Development for Surf
Mgmt Advis

Non-FAA Procedure Development for
Interactive Flt Plan

09/01/09 03/01/10

1213

1222

2064 S F

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Procedure Development

FAA OPS 10/01/99 09/30/10
START FINISH

AF Proced. Dev.1296

AF Procedure Development for Surf Mgmt
Sys

AF Procedure Development for Surf Mgmt
Advis

AF Procedure Development for Cnflct Probe

AF Procedure Development for Incr Sit
Aware for Cntrls by Imp Trgt Dsply - National

AF Procedure Development for Impv Cap
Utiliz by Better Intent Data

AF Procedure Development for CPDLC Build
2 via VDL-Mode 2

AF Procedure Development for URET CCLD
- FFP1

AF Procedure Development for TMA (SC) -
FFP1

AF Procedure Development for TMA (SC) -
National

AF Procedure Development for Initial Surf
Mgmt Advis - FFP1

AF Procedure Development for Incr Cap Utilz
- Reduce Effect Seps

AF Procedure Development for Imp Messng
to Reduce Wkld & Incr Effic

04/01/05

09/01/02

05/01/03

06/01/07

07/01/06

09/01/04

09/01/99

07/01/99

09/01/03

09/01/97

09/01/05

02/01/06

03/01/03

03/01/04

04/01/08

03/01/07

03/01/05

03/01/00

01/01/00

03/01/04

03/01/98

03/01/06

1210

1219

1240

1275

1325

1912

2009

2050

2053

2071

2096

2101

F

F

S

S

S

F

S

S

F

F

S

S

F

F

S

F

F

F

S

S

F

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Procedure Development

AF Procedure Development for Imp Messng
to Incr Flex and Safe

AF Procedure Development for Incr Sit
Aware for Cntrls by Trgt Dsply w/ Alerts on
Trajectory

AF Procedure Development for TMA (MC) -
NASA Demo

09/01/97

09/01/02

03/01/98

03/01/03

2107

2112

2119 S F

F

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Procedure Development

FAA OPS 10/01/99 09/30/10
START FINISH

AT Proced. Dev.1298

AT Procedure Development for TMA (MC) -
NASA Demo

AT Procedure Development for TMA (SC) -
National

AT Procedure Development for Incr Horz
Cap - 30/30

AT Procedure Development for Surf Mgmt
Sys

AT Procedure Development for Surf Mgmt
Advis

AT Procedure Development for TMA (SC) -
FFP1

AT Procedure Development for pFAST-
FFP1

AT Procedure Development for Cnflct Probe

AT Procedure Development for URET CCLD
- FFP1

AT Procedure Development for Init A/A ADS-
B - SF-21

AT Procedure Development for Incr Sit
Aware for Cntrls by Imp Trgt Dsply - National

AT Procedure Development for Incr Cap Utilz
- Reduce Effect Seps

12/01/01

04/01/03

12/01/06

06/01/04

12/01/01

10/01/98

12/01/98

09/01/03

03/01/99

03/01/00

03/01/07

09/01/05

12/01/02

12/01/03

12/01/07

12/01/05

12/01/02

10/01/99

12/01/99

12/01/03

12/01/99

03/01/01

03/01/08

03/01/06

1010

1013

1125

1209

1218

1228

1233

1239

1244

1247

1274

1298

F

F

F

S

S

S

F

F

S

F

S

F

S

F

S

S

F

S

F

F

F

S
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Procedure Development

AT Procedure Development for Incr Cap by
Surv coverage - Non Radar - National

AT Procedure Development for Impv Cap
Utiliz by Better Intent Data

AT Procedure Development for CPDLC Build
2 via VDL-Mode 2

AT Procedure Development for CPDLC Build
1A

AT Procedure Development for CPDLC Build
1

AT Procedure Development for Incr Horz
Cap - 50/50

AT Procedure Development for Incr Tac Cap
& Acc

AT Procedure Development for Interactive Flt
Plan

AT Procedure Development for Impr Wx
Grided Fcast - Icing

AT Procedure Development for Initial Surf
Mgmt Advis - FFP1

AT Procedure Development for Current Surf
Trffc Mgmt

AT Procedure Development for Incr Cap Util
by Reduced Vert Sep at FL350 and Above -
Limited

06/01/06

09/01/06

05/01/04

12/01/01

12/01/00

09/01/02

12/01/01

02/01/09

12/01/00

12/01/96

12/01/92

12/01/05

12/01/06

03/01/07

03/01/05

12/01/02

12/01/01

03/01/03

12/01/02

02/01/10

12/01/01

12/01/97

12/01/93

12/01/06

1320

1324

1340

1344

1350

1354

1360

1368

1956

1976

2074

2089

S

S

S

S

F

S

F

F

F

S

F

S

S

S

F

F

F

F

S F
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Procedure Development

AT Procedure Development for Imp Messng
to Reduce Wkld & Incr Effic

AT Procedure Development for Imp Messng
to Incr Flex and Safe

AT Procedure Development for Incr Sit
Aware for Cntrls by Trgt Dsply w/ Alerts on
Trajectory

AT Procedure Development for National
pFAST

AT Procedure Development for Incr Cap by
Surv Coverage - Non Radar - Demo (SF-21)

12/01/96

12/01/02

12/01/99

12/01/97

12/01/03

12/01/00

2103

2109

2114

2117

2122 F

S F

S

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Procedure Development

Non-FAA Pilot Procedure Development1198

Non-FAA Pilot Procedure Development for
Future Surf Guid

Non-FAA Pilot Procedure Development for
Close Space Para Apprch - Indepndt

Non-FAA Pilot Procedure Development for
Enhanced visual approaches w/ ADS-B

Non-FAA Pilot Procedure Development for
Airbrn Pair-Wise Trial w/ADS-B - SF-21
Demo

Non-FAA Pilot Procedure Development for
Closely spaced parellel approaches with
ADS-B

Non-FAA Pilot Procedure Development for
Close Space Para Apprch Trial w ADS-B at
SFO - SF-21

Non-FAA Pilot Procedure Development for
Wake Vrtx for ATC

Non-FAA Pilot Procedure Development for
aFAST

Non-FAA Pilot Procedure Development for
National FIS

Non-FAA Pilot Procedure Development for
TM status to In-flight users

Non-FAA Pilot Procedure Development for
Affordable FIS to GA - SF-21

931

976

984

989

996

1001

1017

1023

1040

1042

1046

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Procedure Development

Non-FAA Pilot Procedure Development for
Enhancd Trffc Advis by Impr Sit Aware

Non-FAA Pilot Procedure Development for
A/C-A/C ADS-B Traffic Advisories Trials On
Surface  (SF21)

Non-FAA Pilot Procedure Development for
Init TIS-B - Demo

Non-FAA Pilot Procedure Development for
Wake Vrtx Detect for A/C

Non-FAA Pilot Procedure Development for
Nat Deploy Wx Prods for A/C

Non-FAA Pilot Procedure Development for
Incr Sit Aware for Pilots by Trgt Dsply -
National

Non-FAA Pilot Procedure Development for
Incr Sit Aware for Cntrls by Imp Trgt Dsply -
Demo

Non-FAA Pilot Procedure Development for
Imp Terr Info to C/P to Avoid CFIT

Non-FAA Pilot Procedure Development for
Incr Cap by Surv Coverage - Non Radar -
Demo (SF-21)

Non-FAA Pilot Procedure Development for
Incr Cap Util by Reduced Vert Sep at FL290
and Above - National

Non-FAA Pilot Procedure Development for
Incr Cap Util by Reduced Vert Sep at FL350
and Above - Limited

1051

1057

1062

1067

1069

1074

1080

1087

1091

1098

1106

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Procedure Development

Non-FAA Pilot Procedure Development for
Incr Cap - Reduce Horiz Sep Stnds - Demo

Non-FAA Pilot Procedure Development for
Flight following trials with ASD-B for Cargo
Carriers  (SF21)

Non-FAA Pilot Procedure Development for
See and Avoid Trials with ADS-B  (SF21)

Non-FAA Pilot Procedure Development for
Integrated TM status to all civilian users

Non-FAA Pilot Procedure Development for
Surf Mgmt Sys

Non-FAA Pilot Procedure Development for
Auto Simultns Hazd Wx Notify

Non-FAA Pilot Procedure Development for
Expanded Pre-Departure Clearance

Non-FAA Pilot Procedure Development for
Imp Terr Info to C/P to Avoid CFIT - Demo

Non-FAA Pilot Procedure Development for
Incr Flex & Safe - Tac Messng - Tern Extent

Non-FAA Pilot Procedure Development for
Incr Flex & Safe - Tac Messng

Non-FAA Pilot Procedure Development for
CPDLC Build 2 via VDL-Mode 2

Non-FAA Pilot Procedure Development for
Incr Horz Cap - 50/50

1123

1134

1138

1142

1214

1252

1284

1296

1311

1316

1342

1358

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
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Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Procedure Development

Non-FAA Pilot Procedure Development for
Interactive Airborne Refile

Non-FAA Pilot Procedure Development for
Incr Cap by Surv coverage - Non Radar -
National

Non-FAA Pilot Procedure Development for
Incr Cap Utilz - Reduce Effect Seps

Non-FAA Pilot Procedure Development for
Incr Sit Aware for Cntrls by Imp Trgt Dsply -
National

Non-FAA Pilot Procedure Development for
TMA (SC) - FFP1

Non-FAA Pilot Procedure Development for
Incr Tac Cap & Acc

1365

1921

1933

1944

2051

2082

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Standards

FAA OPS 10/01/99 09/30/10
START FINISH

Standards1194

FAA Standards for Enhancd Trffc Advis by
Impr Sit Aware

FAA Standards for Init TIS-B - Demo

FAA Standards for Incr Sit Aware for Pilots by
Trgt Dsply - National

FAA Standards for ELT for Flight Following

FAA Standards for CAT-I Precis Apprch
LAAS

FAA Standards for CPDLC Build 1

FAA Standards for Incr Tac Cap & Acc

12/01/99 02/01/01 12/01/01

1053

1064

1077

1114

1162

1353

2080 D CS

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Training

FAA OPS 10/01/99 09/30/10
START FINISH

Non-FAA Pilot Training1200

Non-FAA Pilot Training for Future Surf Guid

Non-FAA Pilot Training for Close Space Para
Apprch - Indepndt

Non-FAA Pilot Training for Airbrn Pair-Wise
Trial w/ADS-B - SF-21 Demo

Non-FAA Pilot Training for Closely spaced
parellel approaches with ADS-B

Non-FAA Pilot Training for Close Space Para
Apprch Trial w ADS-B at SFO - SF-21

Non-FAA Pilot Training for Wake Vrtx for
ATC

Non-FAA Pilot Training for aFAST

Non-FAA Pilot Training for National FIS

Non-FAA Pilot Training for TM status to In-
flight users

Non-FAA Pilot Training for Affordable FIS to
GA - SF-21

Non-FAA Pilot Training for Enhancd Trffc
Advis by Impr Sit Aware

Non-FAA Pilot Training for A/C-A/C ADS-B
Traffic Advisories Trials On Surface  (SF21)

932

977

990

997

1002

1018

1024

1041

1043

1047

1052

1058

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl



July 11, 2001 Page 216 of 233

20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
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Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Training

Non-FAA Pilot Training for Init TIS-B - Demo

Non-FAA Pilot Training for Wake Vrtx Detect
for A/C

Non-FAA Pilot Training for Nat Deploy Wx
Prods for A/C

Non-FAA Pilot Training for Incr Sit Aware for
Pilots by Trgt Dsply - National

Non-FAA Pilot Training for Incr Sit Aware for
Cntrls by Imp Trgt Dsply - Demo

Non-FAA Pilot Training for Imp Terr Info to
C/P to Avoid CFIT

Non-FAA Pilot Training for Incr Cap by Surv
Coverage - Non Radar - Demo (SF-21)

Non-FAA Pilot Training for Incr Cap Util by
Reduced Vert Sep at FL290 and Above -
National

Non-FAA Pilot Training for Incr Cap Util by
Reduced Vert Sep at FL350 and Above -
Limited

Non-FAA Pilot Training for Incr Cap - Reduce
Horiz Sep Stnds - Demo

Non-FAA Pilot Training for Flight following
trials with ASD-B for Cargo Carriers  (SF21)

Non-FAA Pilot Training for See and Avoid
Trials with ADS-B  (SF21)

11/01/10

11/01/06

05/01/11

05/01/07

06/01/11

06/01/07

06/01/12

06/01/08

1063

1068

1070

1075

1081

1088

1092

1099

1107

1124

1135

1139

S SS ICC SC

S SS ICC SC

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Training

Non-FAA Pilot Training for Integrated TM
status to all civilian users

Non-FAA Pilot Training for Surf Mgmt Sys

Non-FAA Pilot Training for Auto Simultns
Hazd Wx Notify

Non-FAA Pilot Training for Impr Wx Grided
Fcast - Icing

Non-FAA Pilot Training for Expanded Pre-
Departure Clearance

Non-FAA Pilot Training for Imp Terr Info to
C/P to Avoid CFIT - Demo

Non-FAA Pilot Training for Incr Flex & Safe -
Tac Messng - Tern Extent

Non-FAA Pilot Training for Incr Flex & Safe -
Tac Messng

Non-FAA Pilot Training for CPDLC Build 2
via VDL-Mode 2

Non-FAA Pilot Training for CPDLC Build 1A

Non-FAA Pilot Training for CPDLC Build 1

Non-FAA Pilot Training for Incr Horz Cap -
50/50

Non-FAA Pilot Training for Interactive
Airborne Refile

10/01/05

11/01/04

09/01/02

09/01/01

11/01/02

04/01/06

05/01/05

03/01/03

03/01/02

05/01/03

06/01/06

06/01/05

06/01/03

06/01/02

06/01/03

06/01/07

06/01/06

06/01/04

06/01/03

06/01/04

1143

1216

1253

1262

1285

1297

1312

1317

1343

1348

1352

1359

1366

S

S

SS

S

SS

ICC

SS

S

ICC

SC

ICC

S

SS

SC

SC

SS

ICC

ICC

SC

SC

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Training

Non-FAA Pilot Training for Incr Horz Cap -
30/30

Non-FAA Pilot Training for Impv Cap Utiliz by
Better Intent Data

Non-FAA Pilot Training for Incr Cap by Surv
coverage - Non Radar - National

Non-FAA Pilot Training for Incr Cap Utilz -
Reduce Effect Seps

Non-FAA Pilot Training for Incr Sit Aware for
Cntrls by Imp Trgt Dsply - National

Non-FAA Pilot Training for Interactive Flt
Plan

Non-FAA Pilot Training for Incr Tac Cap &
Acc

Non-FAA Pilot Training for Imp Messng to
Reduce Wkld & Incr Effic

Non-FAA Pilot Training for Imp Messng to
Incr Flex and Safe

Non-FAA Pilot Training for Init A/A ADS-B -
SF-21

11/01/07

11/01/06

11/01/06

11/01/05

11/01/07

11/01/09

11/01/02

11/01/00

05/01/08

05/01/07

05/01/07

05/01/06

05/01/08

05/01/10

05/01/03

05/01/01

06/01/08

06/01/07

06/01/07

06/01/06

06/01/08

06/01/10

06/01/03

06/01/01

06/01/09

06/01/08

06/01/08

06/01/07

06/01/09

06/01/11

06/01/04

06/01/02

1906

1918

1922

1934

1945

2065

2081

2099

2106

2116 S SS

S

ICC

SS

SC

ICC

S

SC

S

S

SS

S

SS

SS

ICC

S

SS

ICC

ICC

SC

SS

ICC

SC

SC

ICC

S

SC

SC

SS ICC SC

No Schedule Availabl

No Schedule Availabl



July 11, 2001 Page 219 of 233

20152014201320122011201020092008200720062005200420032002200120001999
Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Training

FAA OPS 10/01/99 09/30/10
START FINISH

AF Training1297

AF Training for National pFAST

AF Training for Surf Mgmt Sys

AF Training for Cnflct Probe

AF Training for Incr Sit Aware for Cntrls by
Imp Trgt Dsply - National

AF Training for Incr Cap Utilz - Reduce Effect
Seps

AF Training for Impv Cap Utiliz by Better
Intent Data

AF Training for CPDLC Build 2 via VDL-
Mode 2

AF Training for URET CCLD - FFP1

AF Training for TMA (SC) - FFP1

AF Training for TMA (SC) - National

AF Training for Initial Surf Mgmt Advis - FFP1

AF Training for Imp Messng to Reduce Wkld
& Incr Effic

AF Training for Incr Sit Aware for Cntrls by
Trgt Dsply w/ Alerts on Trajectory

1030

1212

1242

1277

1301

1327

1913

2008

2049

2052

2070

2102

2113

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Training

AF Training for TMA (MC) - NASA Demo2120

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Training

FAA OPS 10/01/99 09/30/10
START FINISH

AT Training1299

AT Training for TMA (MC) - NASA Demo

AT Training for TMA (SC) - National

AT Training for Incr Cap Util by Reduced Vert
Sep at FL290 and Above - National

AT Training for Incr Cap Util by Reduced Vert
Sep at FL350 and Above - Limited

AT Training for Incr Horz Cap - 30/30

AT Training for Surf Mgmt Sys

AT Training for Surf Mgmt Advis

AT Training for TMA (SC) - FFP1

AT Training for Cnflct Probe

AT Training for URET CCLD - FFP1

AT Training for Init A/A ADS-B - SF-21

AT Training for Incr Sit Aware for Cntrls by
Imp Trgt Dsply - National

AT Training for Incr Cap by Surv coverage -
Non Radar - National

11/01/01

04/01/99

08/01/02

01/01/00

11/01/02

04/01/00

08/01/05

03/01/02

1011

1014

1096

1104

1126

1211

1220

1229

1241

1245

1248

1276

1321

SS

S

ICC

SS ICC

SC

SC

S

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Training

AT Training for Impv Cap Utiliz by Better
Intent Data

AT Training for CPDLC Build 2 via VDL-
Mode 2

AT Training for CPDLC Build 1A

AT Training for CPDLC Build 1

AT Training for Incr Horz Cap - 50/50

AT Training for Interactive Flt Plan

AT Training for Initial Surf Mgmt Advis - FFP1

AT Training for Incr Tac Cap & Acc

AT Training for Imp Messng to Incr Flex and
Safe

AT Training for Incr Sit Aware for Cntrls by
Trgt Dsply w/ Alerts on Trajectory

AT Training for pFAST- FFP1

AT Training for National pFAST

1326

1341

1346

1351

1356

1370

1977

2078

2110

2115

2124

2125

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Training

Non-FAA Training1199

Non-FAA Training for CDMnet

Non-FAA Training for Delay Prog Mgmt

Non-FAA Training for Collab Reroute
Enhance

Non-FAA Training for Flight Plan Negotiation

Non-FAA Training for Collab Reroute - Demo

Non-FAA Training for Req Time of Arr
Contracts - Demo

Non-FAA Training for Collaborative Arrival
Planner

Non-FAA Training for Time of Arrival
Planning

Non-FAA Training for Enhanced visual
approaches w/ ADS-B

Non-FAA Training for Full CDM

Non-FAA Training for Enhncd Surf Mgmt Sys

Non-FAA Training for Surf Mgmt Sys

Non-FAA Training for Surf Mgmt Advis

906

910

914

918

947

959

963

970

985

1190

1207

1215

1223

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Rulemaking

FAA OPS 10/01/99 09/30/10
START FINISH

Rulemaking1191

FAA Rulemaking for Incr Cap Util by
Reduced Vert Sep at FL290 and Above -
National

FAA Rulemaking for Incr Cap Util by
Reduced Vert Sep at FL350 and Above -
Limited

FAA Rulemaking for ELT for Flight Following

FAA Rulemaking for ELT for SAR

FAA Rulemaking for Incr Horz Cap - 50/50

FAA Rulemaking for Incr Horz Cap - 30/30

FAA Rulemaking for Incr Cap by Surv
coverage - Non Radar - National

FAA Rulemaking for Incr Sit Aware for Cntrls
by Imp Trgt Dsply - National

FAA Rulemaking for Interactive Flt Plan

FAA Rulemaking for Incr Tac Cap & Acc

FAA Rulemaking for Surf Mgmt Sys

FAA Rulemaking for Incr Cap Utilz - Reduce
Effect Seps

06/01/07

06/01/02

06/01/99

06/01/04

06/01/03

06/01/04

06/01/06

06/01/99

06/01/02

06/01/02

12/01/08

12/01/03

12/01/00

12/01/05

12/01/04

12/01/05

12/01/07

12/01/00

12/01/03

12/01/03

06/01/10

06/01/05

06/01/02

06/01/07

06/01/06

06/01/07

06/01/09

06/01/02

06/01/05

06/01/05

06/01/11

06/01/07

06/01/03

06/01/08

06/01/07

06/01/08

06/01/10

06/01/03

06/01/06

06/01/06

1097

1105

1112

1184

1903

1905

1920

1943

2066

2079

2087

2094

D

D

S

P

P

S

S

D

S

D

D

F

S

D

S

F

P

D

D

P

P

P

S

S

P

P

D

F

F

D

F

F

F

F

P

P

F

F

S

S

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Rulemaking

Flight Check

Flight Check1193

FAA Rulemaking for Imp Messng to Reduce
Wkld & Incr Effic

FAA Rulemaking for Imp Messng to Incr Flex
and Safe

FAA Flight Check for aFAST

FAA Flight Check for Incr Sit Aware for Pilots
by Trgt Dsply - National

FAA Flight Check for Incr Vert Sep Serv abv
FL290- National

FAA Flight Check for Incr Vert Sep Serv abv
FL290- Limited

FAA Flight Check for ELT for Flight Following

FAA Flight Check for Spectrum for FIS Policy

FAA Flight Check for Direct path Low Altitude
 - Expanded Surveillance Coverage

FAA Flight Check for Incr Cap by Surv
coverage - Non Radar - National

FAA Flight Check for Incr Cap by Surv
Coverage - Exst Radars

2100

2111

1025

1076

1100

1108

1113

1146

1290

1322

1339

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Spectrum Engineering

Spectrum Engineering1195

FAA Spectrum Engineering for CAT - II/III
Precis Aprch LAAS

FAA Spectrum Engineering for Close Space
Para Apprch - Indepndt

FAA Spectrum Engineering for Enhanced
visual approaches w/ ADS-B

FAA Spectrum Engineering for Closely
spaced parellel approaches with ADS-B

FAA Spectrum Engineering for Enhancd Trffc
Advis by Impr Sit Aware

FAA Spectrum Engineering for Init TIS-B -
Demo

FAA Spectrum Engineering for Cat II/III using
LAAS National

FAA Spectrum Engineering for CAT-I Precis
Apprch LAAS

FAA Spectrum Engineering for Precision
Approach at New Qualifying runways using
SATNAV

FAA Spectrum Engineering for CAT-I Precis
Apprch WAAS

FAA Spectrum Engineering for Low-Cost
RNAV Cruise All w/ SATNAV

FAA Spectrum Engineering for Incr Cap Utilz
- Reduce Effect Seps

936

978

986

998

1054

1065

1157

1163

1170

1177

1182

1303

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

NAS Operations For Increased Capability

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Spectrum Engineering

FAA Spectrum Engineering for Incr Cap by
Surv coverage - Non Radar - National

FAA Spectrum Engineering for Impv Cap
Utiliz by Better Intent Data

1323

1329

No Schedule Availabl

No Schedule Availabl
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Free Flight Phase 2

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Free Flight Phase 2

TMA-MC Proto

TMA Multi Center (Limited Sites)

SMA FFP2

URET (FFP2)

01/01/03

01/03/05

12/01/98

10/01/03

12/30/04

09/30/06

12/31/99

12/30/05

01/01/07

01/01/15

01/01/14

01/01/11

12/30/07

09/30/18

12/31/15

12/30/13

Qty:

Qty:

Qty:

Qty:

2

5

16

13

4

39

13

8

52

13

8

57

13

8

57

13

8

57

13

8

57

13

8

57

13

8

57

5

8

57

0

8

57

8

834

594

168

687

FOC

IOC

IOC

FOC

IOC

FOC

FOC

B/E

BD EOSL

BD

EOSLBD

FAA R,E&D

NASA R,E&D

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA OPS

10/01/00

10/01/99

10/01/03

10/01/04

10/01/00

10/01/00

10/01/03

09/30/05

09/30/04

09/30/10

09/30/21

09/30/09

09/30/13

09/30/13

START

START

START

START

START

START

FINISH

START

FINISH

FINISH

FINISH

FINISH

FINISH

TMA (MC)

SMA FFP 2

URET National Deployment

613

1131

1132
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Free Flight Phase 2

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Free Flight Phase 2

pFAST Additional Locations

TMA SC National Deployment

Arr Seq #2

Flt Plan Eval

Collab. Routing-Inc. 3

Probabilistic Flow Mgmt

01/30/03

06/01/03

01/01/03

01/01/03

01/01/04

09/01/04

12/31/05

01/31/06

12/30/04

09/30/04

12/30/05

12/30/06

01/01/12

01/01/12

01/01/06

01/01/08

01/01/06

01/01/10

09/30/15

09/30/15

12/30/07

12/30/09

12/30/07

12/30/12

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

10 16

10

22

12

22

15

22

15

22

15

22

15

22

15

22

15

22

15

22

15

22

15

22

15

700

701

798

807

805

745

IOC

IOC

IOC

IOC

IOC

IOC

FOC

FOC

FOC

FOC

FOC

BD

BD

FOC

EOSL

EOSL

BD EOSL

BD

BD

BD

EOSL

EOSL

EOSL

FAA F&E

FAA OPS

FAA F&E

FAA F&E

FAA OPS

10/01/00

10/01/03

10/01/00

10/01/00

10/01/04

09/30/15

09/30/20

09/30/06

09/30/07

09/30/10

START

START

START

START

START

FINISH

FINISH

FINISH

FINISH

TMA (SC)/pFAST Nat'l Deploy

FFP2 Integration

CDM (FFP2)

1133

1215

1219
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Free Flight Phase 2

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Free Flight Phase 2

TMA MC  National Deployment

10/02/06 10/30/09 09/30/14 09/30/16

Qty:

2286 IOC FOC BD

FAA R,E&D

NASA R,E&D

FAA R,E&D

FAA R,E&D

NASA R,E&D

FAA R,E&D

NASA R,E&D

FAA R,E&D

FAA F&E

FAA OPS

10/01/01

10/01/01

10/01/00

10/01/00

10/01/00

10/01/00

10/01/99

10/01/00

10/01/03

10/01/04

09/30/05

09/30/06

09/30/02

09/30/03

09/30/03

09/30/01

09/30/01

09/30/05

09/30/10

09/30/10

START

START

START

START

START

START

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

START

START

FINISH

FINISH

FINISH

FINISH

FINISH

EDP

URET/TMA

NAS Common Trajectory Modeling Services

D2

PARR

TMA (MC) Nat'l Deploy

1322

1324

1325

1326

1327

1353
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Free Flight Phase 2

Information Exchange

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Free Flight Phase 2

Special Use Airspace Status

MAMS

SAMS

01/01/94

01/01/94

01/01/00

01/01/94

01/01/08

01/01/08

12/30/10

12/30/10

Qty:

Qty:

323

324

FOC BD

BD

EOSL

EOSL

FAA F&E

FAA F&E

FAA R,E&D

10/01/01

10/01/05

10/01/02

09/30/05

09/30/07

09/30/04

START

START FINISH

FINISH

START FINISH

PRSE

pFAST (FFPX) Additional Locations

Flight Plan Eval

1380

1401

406
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Collaborative Decisionmaking

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Traffic Flow Management Decision Support System Upgrade

Sys Impact Assess #2

Arr Seq #3

Collab. Routing-Inc. 4

Post Flt Assess #2

IFP

PA-Incr. 1

Collaborative Maint Plan

Comp Monitor #2

DDM

Perf Assess #2

01/01/05

01/01/06

01/01/06

01/01/06

01/02/06

01/02/06

01/01/07

01/01/07

01/02/07

12/30/06

12/30/07

12/30/07

12/30/07

12/30/08

09/30/07

12/30/09

12/30/09

12/30/08

01/01/18

01/01/15

01/01/15

01/01/15

01/02/14

01/03/11

01/01/15

01/01/18

01/01/10

12/30/19

12/30/16

12/30/16

12/30/16

12/30/16

12/30/13

12/30/16

12/30/19

12/30/12

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

Qty:

811

799

806

803

740

743

804

812

741

810

IOC

IOC

IOC

IOC

IOC

IOC

FOC

IOC

IOC

IOC

IOC

FOC

FOC

FOC

FOC

FOC

FOC

FOC

FOC

FOC

BD

BD

EOSL

EOSL

BD

BD

BD

BD

BD

FAA R,E&D

FAA F&E

10/01/05

10/01/05

09/30/10

09/30/16

START

START

FINISH

TFM DSS Collaboration674
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Dollar Type
IOC FOC BD EOSL

Architecture Category

Mechanism

Collaborative Decisionmaking

Project
Segment Start Finish

NAS Architecture Schedule (Then Year)

Traffic Flow Management Decision Support System Upgrade

CDMnet Up2

Interactive Flight Planning #2
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